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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA).



In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command 
(USAEC), White Sands Missile Range (WSMR), the executing agencies, regulatory agencies, and the public, an IAP was 
completed. The IAP is used to track requirements, schedules, and tentative budgets for all major Army installation cleanup 
programs.



All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AAA

AAF

ABGR

ACA

AEDB-CC

AEDB-R

AFB

AMRAD

AOC

AST

AUA

bgs

BTEX

C&D

CAC

CC

CERCLA

CMI

CMI(C)

CMI(O)

CMS

COC

COPC

CR

CS

CSM

CTT

cy

DD

DERP

DF

DLA

DMM

DMN

DoD

DRMO

DRO

DSERTS

EOD

ER,A

FFTA

FRA

ft

FUDS

FY

Anti-Aircraft Artillery

Army Airfield

Alamogordo Bombing and Gunnery Range

Accelerated Corrective Action

Army Environmental Database-Compliance-related Cleanup

Army Environmental Database-Restoration

Air Force Base

Anti-Missile Radar

Area of Concern

Aboveground Storage Tank

Annual Unit Audit

below ground surface

Benzene, Toluene, Ethylbenzene, and Xylenes

Construction and Demolition

Corrective Action Complete

Compliance-related Cleanup

Comprehensive Environmental Response, Compensation and Liability Act

Corrective Measure Implementation

Corrective Measure Implementation (Construction)

Corrective Measure Implementation (Operation)

Corrective Measures Study

Contaminant of Concern

Contaminants of Potential Concern

Compliance Restoration

Confirmatory Sampling

Conceptual Site Model

Closed, Transferred and Transferring

cubic yard

Decision Document

Defense Environmental Restoration Program

Deuterium Fluoride

Defense Logistics Agency

Discarded Military Munitions

n-Nitrodimethylamine

Department of Defense

Defense Reutilization and Marketing Office

Diesel Range Organics

Defense Site Environmental Restoration Tracking System

Explosive Ordnance Disposal

Environmental Restoration, Army (Formerly DERA)

Fire Fighting Training Area

Final Remedial Action

feet

Formerly Used Defense Sites

Fiscal Year
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Acronyms

GIS

GWQB

HCF

HELSTF

HF

HMX

HRR

HSWA

HTA

HWB

HWSF

IAP

ID

IMCOM

IR

IRA

IRFNA

IRM

IRP

kg

LC

LTM

LUC

MC

MCL

MEC

MeCL

MEK

mg

MMRP

MPL

MPWWTP

MR

MRS

MSW

NASA

NATO

NFA

NM

NMAC

NMED

NMEID

NOD

NPL

NPS

Geographic Information System

Groundwater Quality Bureau

HELSTF Cleaning Facility

High Energy Laser Systems Test Facility

Hydrogen Fluoride

High Melting Explosive (octogen)

Historical Records Review

Hazardous and Solid Waste Amendment

Hazardous Test Area

Hazardous Waste Bureau

Hazardous Waste Storage Facility

Installation Action Plan

Identification

Installation Management Command

Installation Restoration

Interim Remedial Action

Inhibited Red Fuming Nitric Acid

Interim Remedial Measure

Installation Restoration Program

kilogram

Launch Complex

Long-Term Management

Land Use Control

Munitions Constituent

Maximum Contaminant Level

Munitions and Explosives of Concern 

Methylene Chloride

Methyl Ethyl Ketone

milligram

Military Munitions Response Program

Main Post Landfill

Main Post Wastewater Treatment Plant

Munitions Response

Munitions Response Site

Municipal Solid Waste

National Aeronautics and Space Administration

North Atlantic Treaty Organization

No Further Action

New Mexico

New Mexico Administrative Code

New Mexico Environment Department

New Mexico Environment Improvement Division

Notice of Disapproval/Deficiency

National Priorities List

National Park Service
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Acronyms

OB

OD

ODUSD(I&E)

ORC

PA

PBA

PCB

POL

ppm

PRS

PSH

PSTB

RA

RA(O)

RAB

RAMS

RC

RCRA

RDX

RFA

RFI

RI

RIP

ROD

RRSE

SI

SOB

SRC

SSL

STP

SVE

SVOC

SVS

SWB

SWMU

TAL

TAPP

TC

TCA

TCE

TNT

TPH

TRC

TSA

TTF

Open Burn

Open Detonation

Office of the Deputy Under Secretary of Defense for Installations and Environment

Oscura Range Center

Preliminary Assessment

Performance-Based Acquisition

Polychlorinated Biphenols

Petroleum, Oil and Lubricants

parts per million

Pressure Recovery System

Phase-Separated Hydrocarbons

Petroleum Storage Tank Bureau

Remedial Action

Remedial Action (Operations)

Restoration Advisory Board

Radar Target Scatter Advanced Measurements

Response Complete

Resource Conservation and Recovery Act

Research Department Explosive (cyclotrimethylenetrinitramine)

RCRA Facility Assessment

RCRA Facility Investigation

Remedial Investigation

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Site Inspection

Statement of Basis

Stallion Range Center

Soil Screening Levels

Sewage Treatment Plant

Soil Vapor Extraction

Semi-Volatile Organic Compound

Soil Vapor Survey

Solid Waste Bureau

Solid Waste Management Unit

Target Analyte List

Technical Assistance for Public Participation

Toxicity Characteristic

Trichloroethane

Trichloroethylene

Trinitrotoluene

Total Petroleum Hydrocarbons

Technical Review Committee

Technical Support Area

Temperature Test Facility
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Acronyms

UDMH

USACE

USAEC

USEPA

USGS

UST

UXO

VCA

VCM

VOC

VSI

WQCC

WSMR

WSNM

WWTP

Unsymmetrical Dimethyl Hydrazine

US Army Corp of Engineers

US Army Environmental Command

US Environmental Protection Agency

US Geological Survey

Underground Storage Tank

Unexploded Ordnance

Voluntary Corrective Action

Voluntary Corrective Measures

Volatile Organic Compound

Visual Site Inspection

Water Quality Control Commission

White Sands Missile Range

White Sands National Monument

Wastewater Treatment Plant
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Site Alias List

CCWS-04

CCWS-05

CCWS-08

CCWS-09

CCWS-100

CCWS-101

CCWS-102

CCWS-16

CCWS-81

CCWS-84

CCWS-85

CCWS-86

CCWS-88

CCWS-90

CCWS-91

CCWS-92

CCWS-93

CCWS-94

CCWS-95

CCWS-98

CCWS-99

WSMR-003-R-01

WSMR-004-R-01

WSMR-006-R-01

WSMR-007-R-01

WSMR-05

WSMR-14

WSMR-27

WSMR-29

WSMR-30

WSMR-32

WSMR-33

WSMR-39

WSMR-40

WSMR-41

WSMR-43

WSMR-49

WSMR-50

WSMR-53

WSMR-54

WSMR-55

WSMR-56

WSMR-58

SWMU-162

SWMU 142

SWMU 164

SWMU 198

SWMU 101

SWMU 102

SWMU 197

SWMUs 1-7

SWMU-128

SWMU-129

135-136

SWMU 165

SWMU 216

SWMU-218

AOC-A

AOC B

AOC D

AOC Z

SWMU 8 & 9

AOC AA

AOC AB

AOC AD

SW157,159

SMW114-115

SWMU 89

SWMU-79

SWMU-80

SWMU-22

SWMU 14-15

SWMU-63

SWMU-64

SWMU-108

SWMU 31-32

SWMU 33-34

SWMU 35-36

SWMU-145

SWMU-143

SWMU-154

SWMU-137

SWMU-153

AEDB-R Site ID to Alias List

AEDB-R # Alias
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Site Alias List

WSMR-59

WSMR-60

WSMR-67

WSMR-70

WSMR-71

WSMR-73

WSMR-75

WSMR-77

WSMR-78

WSMR-79

WSMR-81

WSMR-82

WSMR-83

WSMR-86

WSMR-87

SWMU-62

SWMU 12,13

SMU121-123

SWM119-120

SWMU47-49

SMWU-17

SMU116-118

SWMU 125

SWMU-147

SWMU-16

SWMU-86

SWMU-87

141/148

SWMU-168

SWMU 150
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Installation Information
Installation Locale

Installation Mission
The mission of the WSMR is to provide the Army, the Navy, the Air Force, the Department of Defense (DoD), and other customers
with high quality services for experimentation, test, research, assessment, development, and training in support of the nation at 
war.

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
WHITE SANDS MISSILE RANGE is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

WSMR is located in south central New Mexico (NM) and spans five counties: Dona Ana, Socorro, Lincoln, Otero, and Sierra. The 
range is located in an area known as the Tularosa Basin. The headquarters area is 20 miles east of Las Cruces, 50 miles 
southwest of Alamogordo, and 45 miles north of El Paso, Texas. The range boundaries extend almost 100 miles north to south by
40 miles east to west. At almost 3,200 square miles (2,048,000 acres), the range is the largest military installation in the country. 
In addition to the main installation, there are two extension areas located adjacent to the north and west boundaries, and several 
joint-use land areas. These areas add over 3.8 million acres to the range. The WSMR is partially bordered on the east by 
Holloman Air Force Base (AFB) and on the south by Fort Bliss Military Reservation. US Highway 70 crosses WSMR from east to 
west and serves as the main access to the Main Post area.  There are no other populated areas located within the boundaries of 
the installation.

The community has expressed no sufficient, sustained interest in a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

2048000
White Sands Missile Range

Dona Ana, Socorro, Lincoln, Otero, and Sierra
NM

Federal
State

WSMR Public Works Directorate - Environmental Division

USAEC

US Environmental Protection Agency (USEPA), Region VI, Dallas, TX
New Mexico Environmental Department (NMED),  Santa Fe, NM
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Installation Information
Installation Program Summaries

IRP

MMRP

CR

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Explosives, Metals, Petroleum, Oil and Lubricants (POL), Volatiles (VOC)

Munitions and explosives of concern (MEC), Munitions constituents (MC), 
Perchlorate

Metals, Petroleum, Oil and Lubricants (POL), Semi-volatiles (SVOC), Volatiles 
(VOC)

Groundwater, Soil

Groundwater, Soil

Groundwater, Soil

Affected Media of Concern:

Affected Media of Concern:

Affected Media of Concern:
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5-Year / Periodic Review Summary

Complete
Complete
Planned

Status
201310
200810
201810

Start Date
201411
200909
201911

End Date
2015
2009
2020

End FY

WSMR-14 DD
WSMR-14 DD

Associated ROD/DD Name
WSMR-14
WSMR-14

Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

The review was intended for use by WSMR and AEC for post closure management.  The remedy is functioning as 
intended by the CMI, exposure assumptions, toxicity data, cleanup levels, and RAOs are valid and no new 
information will effect the remedy.

Results

In coordination with NMED, remove or reduce frequency of COCs, SVOCs, TPH, and Explosives Residue from the 
sampling program.

Actions

Continue annual LTM as required by the Approved CMI Work Plan.  Complete recommended actions in 2015.  Plans

The selected corrective action and ongoing long-term monitoring (LTM) and land use controls (LUC) are effective in 
protecting against all exposure pathways. The landfill cap and drainage controls have been effective at preventing 
groundwater contamination and direct contact with any contamination. However, it is recommended that WSMR will work 
with NMED to clarify the monitoring requirements given past results.

Recommendations and Implementation Plans:
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

Prior Year Progress: Received a NMED notice of disapproval (NOD) on the CAC petitions for WSMRs 30, 32, 33, 60, 73 
and 79. Received a NMED NOD on the WSMR-27 closure plan. CAC petitions for WSMR-05, 39, 40,
41, 67, and 71 are still under NMED review. LTM was performed at WSMR-14.  Interim remedial 
action (IRA) for WSMR-55 has ceased and is still under evaluation and is being considered under the
HELSTF Phase III RFI.  Annual groundwater monitoring was conducted for sites CCWS-09, CCWS-
16, WSMR-54 and WSMR-55.

Future Plan of Action: Implement corrective measures at WSMR-75 and CCWS-16. Initiate investigations for sites CCWS-
102, WSMR-29 and WSMR-59. Conduct additional investigation work for the High Energy Laser 
System Test Facility (HELSTF) sites. Respond to the WSMR-27 closure plan NOD. Continue LTM at 
WSMR-14 and annual groundwater monitoring at sites CCWS-09, -16, WSMR-54 and -55. Initiate 

The WSMR is an active installation serving as the US Army's largest rocket and missile development, firing and testing facility. It 
is a major center for the testing of new missile systems. The WSMR performs applied research, field trials of new missile types, 
and new applications of existing missile systems. The WSMR also hosts inter-forces training in a desert environment, using 
tactical exercises for the troops of the North Atlantic Treaty Organization (NATO) and Allied Forces.



The range was established in 1945 for the development of a missile defense program that started with the testing of captured 
German V-2 rockets. The range, formerly known as White Sands Proving Ground, was formed from privately held grazing land 
that was either donated to the government or condemned for the use of the government. The WSMR has been active since its 
establishment without any decrease in land holdings.

 

The current configuration of WSMR includes launch sites, impact areas, instrumentation sites, and support facilities required to 
develop and test missiles and rockets. The WSMR is designated as a National Range focused on the support of missile 
development and test programs for the Army, Navy, Air Force, National Aeronautics and Space Administration (NASA), and other
governmental agencies. Thousands of missile firings, airdrops, and static tests have been conducted as part of this mission.

  

Initiation of the Installation Restoration Program (IRP) began in August 1988 with a Resource Conservation and Recovery Act 
(RCRA) facility assessment (RFA) of WSMR, performed by A.T. Kearney for the USEPA, Region VI.  This report identified 138 
solid waste management units (SWMU) and 26 AOCs.

 

The RFA is generally considered to be equivalent to the preliminary assessment (PA) required by the Comprehensive 
Environmental Response, Compensation and Liability Act (CERCLA).



In September 1989, the WSMR was issued a RCRA Part B Operating Permit for the operation of a Container Storage Area 
(WSMR Hazardous Waste Storage Facility). The Hazardous and Solid Waste Amendment (HSWA) module of this permit 
addresses the investigation and corrective actions regarding releases from WSMR SWMUs (many of which are or are contained 
within IRP sites referenced in this IAP).  The HSWA Corrective Action module of the RCRA Part B permit contains a listing of 
WSMR SWMU sites requiring investigation or cleanup.



From 1989 to 1996, the USEPA served as the lead regulatory agency with the NMED providing review for all work proposed by 
WSMR. In January 1996, the USEPA relinquished HSWA regulatory authority to the NMED. The NMED is currently the lead 
regulatory agency with the USEPA providing oversight and supplementary assistance.



Since 1988, the WSMR has continued to investigate and cleanup sites warranting further action. The WSMR has performed 
numerous voluntary cleanup actions and has conducted groundwater monitoring and soil borings to document the presence or 
absence of contaminants. The WSMR has developed remedial work plans outlining the best procedures for cleanup at remaining 
sites, and petitioned the regulatory authority, the NMED, for no further action (NFA) rulings for sites at which WSMR has 
performed cleanup actions, and at sites determined to have no contamination after completion of investigation(s).
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Cleanup Program Summary

MMRP

CR

Prior Year Progress:

Prior Year Progress:

The site inspection (SI) is complete.  The RFI report for WSMR-0003-R-01, WSMR-004-R-01 and 
WSMR-006-R-01 was submitted to NMED for review. The RI/IRA report for WSMR-007-R-01 is 
still under stakeholder review. 

New site CCWS-101 was discovered and a release assessment was conducted.  RFI for CCWS-77 
was designated as an active site and additional investigation work will not be conducted until the site 
is decommissioned.    

Future Plan of Action:

Future Plan of Action:

Closure Plan requirements for CCWS-100. Submit corrective action complete (CAC) petitions for 
WSMR-56, 58, 77, 81 and 82.    

WSMR will address comments from stakeholders on WSMR-007-R-01 and finalize the RI/IRA 
report. WSMR anticipates achieving NMED RFI approval for  WSMR-0003-R-01, WSMR-004-R-01
and WSMR-006-R-01. 

WSMR will submit a CAC petition for CCWS-04.  WSMR anticipates completing additional 
remediation work at CCWS-16.  Will implement an accelerated removal action at CCWS-101.  
Expecting NMED approval of the CAC with controls petition for CCWS-08 and CCWS-09.  WSMR 
looking at submitting RFI work plans for CCWS-81, 84, 86, 88, 90, 91, 92, 93, 94, 95, 96, 98, 99 and 
102. WSMR will submit a closure plan for CCWS-100.
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WHITE SANDS MISSILE RANGE

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

74/41

Installation Site Types with Future and/or Underway Phases
2

1

2

1

9

1

3

5

1

3

3

1

1

Above Ground Storage Tank

Contaminated Soil Piles

Disposal Pit/Dry Well

Incinerator

Landfill

Sewage Effluent Settling Ponds

Sewage Treatment Plant

Spill Site Area

Storage Area

Surface Impoundment/Lagoon

Underground Storage Tank

Washrack

Waste Lines

Most Widespread Contaminants of Concern

Explosives, Metals, Petroleum, Oil and Lubricants (POL), Volatiles (VOC)

Media of Concern

Groundwater, Soil

(WSMR-43, WSMR-50)

(WSMR-32)

(WSMR-73, WSMR-87)

(WSMR-77)

(WSMR-05, WSMR-14, WSMR-39, WSMR-40, WSMR-58, WSMR-70, WSMR-71, WSMR-81, WSMR-82)

(WSMR-83)

(WSMR-29, WSMR-30, WSMR-59)

(WSMR-41, WSMR-54, WSMR-55, WSMR-60, WSMR-86)

(WSMR-33)

(WSMR-27, WSMR-49, WSMR-53)

(WSMR-67, WSMR-75, WSMR-78)

(WSMR-79)

(WSMR-56)

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA
IRA
FRA

IRA

IRA

FRA

IRA
IRA

TTF HDPE-LINED LAGOON 
(REMOVED)
VE Well at TTF
SWMUs 35-36 and AOC-V
FORMER HAZARDOUS 
WASTE LANDFILL
FORMER WST OIL 
TANK/SUMP @ BLDG 1778
VET & MCAFFEE CLINIC 
INCINERATORS
TTF HDPE-LINED LAGOON 
(REMOVED)
STALLION ASPHALT TANKS
RHODES CANYON 
SUBGRADE ASPHALT TANKS
(3)

1988

1988
1989
1990

1990

1991

1993

1993
1993

Site Name Action FYRemedy

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
CAPPING
REMOVAL
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
CAPPING

REMOVAL
WASTE REMOVAL - SOILS

Site ID
WSMR-34

WSMR-41
WSMR-50
WSMR-15

WSMR-74

WSMR-77

WSMR-34

WSMR-67
WSMR-75
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 SummaryIRP

197901

203109

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

202109/202109Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

IRA

IRA
IRA

FRA

FRA

IRA

IRA

IRA
IRA
IRA

IRA

FRA

IRA

FRA

IRA

IRA

IRA

IRA

FRA

IRA

TULA PEAK BURIAL PITS

STP SLUDGE WASTE PILE 
(MAIN POST)
VE Well at TTF
FORMER GOLF COURSE 
PESTICIDE STG SHED
LIQ PROPELLANT 
EVAP/NEUT PITS (10)
BOMBLET BURIAL SITE

MAIN POST FORMER FFTA & 
PIT
FORMER WASTE/OIL 
TANK&SUMP EAST BLG 1794
SWMUs 147 and 23-26
FORMER LC-37 PAINT DUMP
USED BATTERY ACCUM 
AREAS (MAIN POST)
HELSTF STORAGE YARD 
CHROMATE SPILL
FORMER RHODES CANYON 
LANDFILLS
FORMER NORTH OSCURA 
PEAK LANDFILL
NUC EFFECTS REACTOR 
FACILITY PONDS
MAIN POST FORMER FFTA 
WASTE PILE
HELSTF SYSTEMIC DIESEL 
SPILL
FORMER OSCURA RANGE 
CENTERLANDFILLS
FORMER ACID NEUT UNIT @ 
HWSF LDING 
PBA@WSMR

FORMER ACID NEUT UNIT @ 
HWSF LDING 

1995

1995

1995
1995

1996

1996

1996

1996

1996
1996
1997

1999

2004

2004

2006

2006

2007

2008

2008

2009

2014

Site Name Action FYRemedy

FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
REMOVAL

SOIL VAPOR EXTRACTION
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
WASTE REMOVAL - SOILS

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - SLUDGES
REMOVAL
REMOVAL

CHEMICAL REDUCTION/OXIDATION

CAPPING

REMOVAL

WASTE REMOVAL - SOILS

REMOVAL

DUAL-PHASE EXTRACTION

REMOVAL

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
OTHER

REMOVAL

Site ID
WSMR-23

WSMR-30

WSMR-41
WSMR-57

WSMR-11

WSMR-20

WSMR-31

WSMR-36

WSMR-78
WSMR-84
WSMR-33

WSMR-54

WSMR-14

WSMR-71

WSMR-09

WSMR-32

WSMR-55

WSMR-05

WSMR-27

PBA@WSM
R
WSMR-27

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview
The WSMR submitted a RCRA Part A permit application after the New Mexico Hazardous Waste Management Regulations were
published on May 19, 1980.  The permit included the waste management activities at the cleaning facility, located at the 
HELSTF, 18.5 miles northeast of the main post. Through negotiations with the New Mexico Environmental Improvement Division,
Hazardous Waste Section, the final design was approved and incorporated into the RCRA Part A permit on Jan. 30, 1984 
(Pache, 1984). 



In 1984, the WSMR applied for a RCRA Part B permit, which included operations at HELSTF.  As part of the permit application, 
WSMR was required to conduct an RFA to determine whether there is a potential or an actual release of hazardous waste or 
hazardous waste constituents anywhere at its facility. Distinct locations of potential contamination are referred to as SWMUs. 
Less defined areas of potential contamination are referred to as AOCs. 



To date, each WSMR environmental restoration site is referred to by its SWMU or AOC identification (ID) and its IRP ID, when 
applicable. Under current DoD guidance, sites contaminated prior to Oct. 17, 1986 are now eligible for Defense Environmental 
Restoration Program (DERP) funding under the Compliance Restoration Program (CR), if located at an active DoD installation.



The WSMR submitted the RFA (A.T. Kearney, Inc., 1988) to the USEPA Region VI in 1988 and identified 138 SWMUs and 26 
AOCs.  Among these sites, 17 SWMUs and three AOCs were located at HELSTF.  This point is considered the initiation of the 
WSMR IRP. The results of this RFA were used by the USEPA to prepare the HSWA corrective action module of the RCRA Part 
B permit.  The USEPA approved and issued the permit to WSMR on Sept. 29, 1989. Stipulations of the permit required WSMR to
investigate and clean up 92 SWMU sites and four AOCs.



Before the investigation of SWMUs, the USEPA Region VI directed WSMR to conduct an interim remedial measure (IRM) to 
address a leaking underground storage tank (UST) at the HELSTF.  An IRM work plan was submitted to the USEPA and the 
NMED in December 1991. Since that time, WSMR has been performing the required cleanup to remove floating diesel product 
from the groundwater. This is IRP site WSMR-55.



The 92 SWMU sites identified in Appendices I-IV of the permit were assessed for releases to the environment during the 
implementation of the Phase I RFI. The Phase I RFI Report (IT Corp., 1992) identified 80 SWMUs that required further 
investigation. Of the 80 sites, 24 were approved for NFA in September 1993. A modification to the RCRA Part B permit was 
initiated to include this change in the HSWA corrective action module of the permit.  The change was made and approved by the 
USEPA Region VI in December 1995.

 
Based on direction from the USEPA and the NMED, WSMR initiated a Phase II work plan to further investigate the presence or 
absence of contaminates at 52 SWMUs identified by the Phase I investigation as containing contaminates that may pose a risk to
human health or the environment. The USEPA and the NMED approved the work plan in September 1993.



In December 1994, WSMR completed the Phase II RFI (Sverdrup, 1994) and submitted the report for regulatory review. The 
WSMR received NMED and USEPA, Region VI comments on the Phase II RFI in 1996. Both the NMED and the USEPA Region 
VI issued NODs(Kelley, 1996; Honker, 1996) regarding the report. The NMED emphasized the need to address the SWMUs at 
HELSTF differently from those at other locations. The WSMR provided their final response to the NOD on Sept. 22, 1997 (Ladd, 
1997).



Beginning in January 2000, WSMR submitted a series of NFA petitions to the NMED Hazardous Waste Bureau (HWB) for 
various SWMUs on the WSMR RCRA permit. The petitions were submitted based on the results of previous investigations and 
closure reports documenting remedial activities, but were denied by the NMED in March 2002 (Frischkorn, 2002) on the basis 
that further characterization and ecological risk assessments were required. Many of the related IRP sites were designated as 
response complete(RC)during 2000 in the Army's defense site environmental restoration tracking system (DSERTS) database 
system. During fiscal year (FY)02, 18 SWMUs   dispersed among 14 related IRP sites were subsequently reopened within 
WSMR's IRP for further study.

  

The sites reopened in 2002 were investigated under two distinct groups - those sites located near the main post and those sites 
located at HELSTF. A Phase III RFI work plan was developed for those sites located on or near the main post and was 
subsequently approved by the NMED in March 2005. This effort is commonly referred to as the "Multi-Site Main Post Phase III 
RFI". This work plan includes 15 SWMUs dispersed among 11 IRP sites.
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 Contamination AssessmentIRP

Contamination Assessment Overview

The strategy for reaching remedy-in-place(RIP)/response complete(RC) for the current IRP WSMR sites that require future 
activity is as follows. Awaiting final state approval of the CAC petition report, thus RC, are sites WSMR-30 through WSMR-33, 
WSMR-36, WSMR-57, WSMR-

60, WSMR-73, WSMR-74, WSMR-79 and WSMR-84 (11 sites). 



WSMR anticipates achieving CAC with controls on the majority of the HELSTF sites upon completion and approval of the 
HELSTF Phase III RFI report. LTM will include continued groundwater monitoring at HELSTF. 



WSMR-14 continues to be under LTM.

Cleanup Exit Strategy

Additionally, and in large part due to the Phase II RFI comments received from the NMED in 1996, WSMR initiated a Phase III 
RFI at the HELSTF to investigate environmental contamination at HELSTF using a holistic approach. A work plan was 
developed for IRP sites WSMR-52 through WSMR-55, WSMR-78, WSMR-83 and WSMR-85 and subsequently approved by 
the NMED in January 2006. IRP sites WSMR-53, WSMR-78 and WSMR-83 were sites reopened during FY02, and have one 
SWMU related to each. This investigative effort is commonly referred to as the "HELSTF Phase III RFI".



Finally, various efforts continue on a site-by-site basis at other IRP sites including WSMR-14 and WSMR-61. A multi-site 
performance-based acquisition (PBA) was awarded in September 2008.



NM does not recognize LUCs. Therefore, all existing LUCs at WSMR are internal Army controls. They are documented in the 
Master Plan, the installation geographic information system (GIS), and site-specific documents.



In December 2009, WSMR renewed the RCRA Part B permit with the NMED. The new permit includes sites that have not been 
formally closed and require corrective action.
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1979

1984

1987

1988

1991

1992

1993

1994

1995

Installation Assessment of White Sands Missile Range 

Part A Revision, USEPA ID NO: NM 2750211235

Final Contamination Assessment Report Temperature 
Test Facility

Groundwater Contamination Survey No. 38 26 0862 88 
Evaluation of Solid Waste Management Unit
RCRA Facility Assessment PR/VSI Report

Simulated Water-Level and Water Quality Changes in 
the Bolson-Fill Aquifer, Post Headquarters Area

Factors That Effect Performance of In-Situ Soil Venting 
Operations and Contamination Assessment of 
Methylene Chloride at the TTF Facility
Interim Remedial Measures Work Plan for the Systemic 
Diesel Spill (SWMU 154), High Energy Laser System 
Test Facility

Final RCRA Facility Investigation (RFI) Report, 
Appendix I Sites (Vol. I & II)
Final HELSTF Groundwater Assessment

Final RCRA Facility Investigation (RFI) Report, 
Appendix II IV Sites (Vol. I & II)

Final Closure Report for the Storage Tank Removal and
Remediation at Stallion Range Center
Final Phase II Addendum to the RCRA Facility 
Investigation (RFI) Work Plans, Appendix I, II, III and IV 
Sites
Final Interim Report Systemic Diesel Spill (SWMU 154) 
HELSTF Cleaning Facility (Vols. I&II)

Systemic Diesel Spill, SWMU 154 [Final] Free Product 
Recovery
Commissary Landfill Trench Sampling

Groundwater Quality Investigation [Report] for the 
Monitoring Well Program
Phase II RCRA Facility Investigation Appendices I, II, III
and IV Sites (Revision 1)

Soil Vapor Extraction & Treatment Plant for the 
Temperature Test Facility
Operations and Maintenance Manual; Product 
Recovery System for the HELSTF Systemic Diesel Spill
(SWMU 154)

Report No. 138, US Army 
Toxic and Hazardous 
Materials Agency 

USEPA

Geoscience Consultants Ltd

U.S. Army Environmental 
Hygiene Agency,
A.T. Kearney

US Geological Survey

New Mexico State 
University

Lockheed Engineering and 
Science Co.

I.T. Corp.

I.T. Corp.

I.T. Corp.

ASI

Sverdrup

I.T. Corp.

Tetra Tech, Inc. 

ASI

Environmental Science and 
Engineering (ESE)
Sverdrup

AWD Technologies, Inc.

ASI

APR-1979

DEC-1984

MAY-1987

FEB-1988

AUG-1988

DEC-1988

OCT-1991

DEC-1991

MAR-1992

DEC-1992

DEC-1992

AUG-1993

OCT-1993

DEC-1993

AUG-1994

OCT-1994

OCT-1994

DEC-1994

JAN-1995

MAY-1995

 Previous StudiesIRP

Title Author Date
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1995

1996

1997

1998

1999

Investigation Derived Waste [Disposal] Close out 
Report

RCRA Facility Investigation Report - Temperature Test 
Facility
Notice of Deficiencies Phase II RCRA Facility 
Investigation (RFI) Report for Appendices I, II, III and  
IV SWMUs
Close Out Report, SWMU 61, Tula Peak Unexploded 
Ordnance Incinerator, SWMUs 92-100, Liquid 
Propellant Storage Area
Results of Groundwater Sampling and Analyses from 
Red Rio Munitions Burial Sites [SWMUs 50-54]
Report of Interim Remedial Action, Removal and 
Disposal of Dried Sludge, SWMU 79 White Sands 
Missile Range, New Mexico
Rational National Standards Initiative, White Sands 
Missile Range, Final Report - Presentation of 
Screening Levels and Remedial Cost Estimates
Notice of Deficiency (NOD) for the Phase II RFI Report 
for Appendix I, II, II and IV Sites, dated December 1994
Groundwater Quality Investigation [Report] for the 
Monitoring Well Program

Close Out Report, SWMU 8, Waste Oil Tank

Close Out Report, SWMU 21, Former Fire Fighting 
Training Area
Close Out Report, SWMU 145, Test Cell 4 Lagoon

Close Out Report, SWMU 22, Abandoned Soil Piles 
Near the FFTA
Close Out Report, SWMU 147, Underground Waste 
Tank (Sump)
Close Out Report, Underground Waste Tank (Sump)

WSMR Final Response to NMED Comments on the 
WSMR Phase-II RFI-Revision 1, December 1994
Close Out Report (Draft), SWMUs 14 and 15, Used 
Battery Accumulation Areas
Closeout Report, SWMUs 82 & 83, Sewage Treatment 
Plant Former Drainage Ditches

Groundwater Monitoring Program at Hazardous Test 
Area, Tula Peak, Stallion Range Center and Oscura 
Bombing Range
Historic Property Identification Efforts of Four Solid 
Waste Management Units
Work Plan of Action, Landfill Debris Removal, Oscura 
Range Center
Plan of Action, Landfill Debris Removal, Oscura Range 
Center

Groundwater Monitoring at the HELSTF, Cleaning 

Dow

Woodward-Clyde 
Consultants
 Honker, W.K.

Dow

MEVATEC Corp.

Dow

Radian International

NMED (Kelly, Ed)

ESE

Dow

Dow

Dow

Dow

Dow

Dow

Ladd, T.A.

Radian International

Radian International

MEVATEC Corp.

Human Systems Research 
(HSR)
Radian International

Radian International

USGS

DEC-1995

MAY-1996

MAY-1996

AUG-1996

AUG-1996

AUG-1996

AUG-1996

SEP-1996

OCT-1996

JAN-1997

JAN-1997

JAN-1997

JAN-1997

JAN-1997

JAN-1997

SEP-1997

SEP-1997

SEP-1997

MAR-1998

MAY-1998

JUN-1998

DEC-1998

FEB-1999

 Previous StudiesIRP

Title Author Date
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1999

2000

2001

2002

2003

Facility RCRA Monitoring Well Sampling

In situ Gaseous Reduction Pilot Demonstration-Final 
Report

Petition to Perform Class III Modifications to Remove 
Solid Waste Management Units 10, 11, 16, 17, 19, 20, 
80, 132, 140 and 156 from the White Sands Missile 
Range RCRA Part B Permit
RCRA Facility Investigation Former Main Post Landfill 
1A [WSMR-39 (SWMU 64)]
RCRA Facility Investigation Former Main Post Landfill 
2A WSMR-40 (SWMU 64

RCRA Facility Investigation Former Main Post Landfill 
No. 3 WSMR-61 (SWMU 65)
Closure Report Waste Pond #1, Nuclear Effects 
Reactor Facility
Petition to Perform Class III Modifications to Remove 
Solid Waste Management Units 27, 28, 29, 30, 66, 67, 
85, 144 and 146 from the White Sands Missile Range 
RCRA Part B Permit

Results of the April 2002 Semiannual Long Term 
Groundwater Monitoring Event at the TTF (WSMR-41, 
SWMU 108; WSMR-34, SWMU 104)
Report of the Spring 2002 Groundwater Sampling Event
at the HELSTF Construction Landfill Site [WSMR-52]
Report of the Spring 2002 Groundwater Sampling Event
at the HELSTF Chromium Spill Site [WSMR-54]
Report of the Spring 2002 Groundwater Sampling Event
at the HELSTF Diesel Spill Site [WSMR-55]
1st Round Semiannual Groundwater Sampling Event 
CY02, Rhodes Canyon Landfills, WSMR-14 (SWMUs 
114/115)
Cyanide Contamination at the Former STP Percolation 
Ditches Groundwater Monitoring Report for 
September/October and December Sampling Events of 
Calendar Year 2001 (WSMR-62, SWMU 82 and 83)

Final Long-Term Monitoring Report:  October 2002 
Event at the TTF MeCl Spill Site (WSMR-41, SWMU 
108)
Final 2002 Annual Report:  Temperature Test Facility 
Disposal Surface Impoundment (WSMR-41, SWMU 
108)
Arsenic Background Evaluation Hazardous Waste 
Storage Facility Evaporation Tank [WSMR-37, SWMU 
90]
Final Groundwater Monitoring Report, June 2002 
Sampling Event at the HELSTF Construction Landfill 
(WSMR-52; SWMU 38 and 39)
Final Groundwater Monitoring Report, June 2002 
Sampling Event at the HELSTF Chromium Spill Site 

DOE

MEVATEC Corp.

MEVATEC Corp.

MEVATEC Corp.

MEVATEC Corp.

MEVATEC Corp. 

MEVATEC Corp

MEVATEC Corp.

MEVATEC Corp.

MEVATEC Corp.

MEVATEC Corp.

MEVATEC Corp.

MEVATEC Corp.

MEVATEC Corp.

MEVATEC Corp.

MEVATEC Corp.

MEVATEC Corp.

MEVATEC Corp.

FEB-1999

JAN-2000

APR-2000

JUN-2000

JUN-2001

SEP-2001

SEP-2001

JUL-2002

OCT-2002

OCT-2002

OCT-2002

OCT-2002

DEC-2002

FEB-2003

FEB-2003

FEB-2003

FEB-2003

FEB-2003

 Previous StudiesIRP

Title Author Date
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2003

2004

(WSMR-54; SWMU 143)

Final Groundwater Monitoring Report, June 2002 
Sampling Event at the HELSTF Diesel Spill Site 
(WSMR-55; SWMU 154)
Revised Final Rhodes Canyon Landfill Corrective 
Measure Implementation Work Plan (WSMR-14; 
SWMUs 114 and 115)
Final Groundwater Monitoring Report First Semi-
Annual Event for 2002 Former STP Percolation Ditches 
(WSMR-62; SWMU 82 and 83)
Revised Final Rhodes Canyon Landfill Corrective 
Measure Implementation Work Plan (WSMR-14; 
SWMUs 114 and 115)
Final Long-Term Monitoring Report April 2003 
Sampling Event and Monthly Inspections at the TTF 
MeCl Spill Site (WSMR-41; SWMU 108)
Final Groundwater Monitoring Report January 2003 
Sampling Event Rhodes Canyon Landfill WSMR-14; 
SWMU 114 and 115
Final Groundwater Monitoring Report June 2002 
Sampling Event Rhodes Canyon Landfill WSMR-14; 
SWMU 114 and 115
Final Groundwater Monitoring Report February 2003 
Sampling Event HELSTF Construction Landfill WSMR-
52; SWMU 38 and 39
Final Groundwater Monitoring Report January 2003 
Sampling Event HELSTF Diesel Spill Site WSMR-55; 
SWMU 154
Final Groundwater Monitoring Report January 2003 
Sampling Event HELSTF Chromium Spill Site WSMR-
54; SWMU 143

Revised Final Corrective Measures Study Addendum 
Monitored Natural Attenuation Proposal Former 
Sewage Treatment Plant Percolation Ditches [WSMR-
62] (SWMUs 82 and 83)
Final Long-Term Monitoring Report October 2003 
Sampling Event and Monthly Inspections TTF MeCl 
Spill Site (WSMR-41, SWMU 108)
Final RCRA Facility Investigation Report Former Oscura
Range Center Construction Landfill (WSMR-05; SWMU
159)
Final Voluntary Corrective Measures Implementation 
Report North Oscura Peak Landfill (WSMR-71; 
SWMUs 47, 48, and 49)
Final Groundwater Monitoring Report February-March, 
June and December 2003 Sampling Events Former 
STP Percolation Ditches (WSMR-62; SWMU 82 and 
83)
Final Work Plan Phase III RFI for Multiple Sites SWMU 
8-17, 21, 22, 80, 140 & 156 (IRP Sites WSMR# 30-32, 
57, 73, 79 and 84)
June 2004 Sampling Event at the Former STP 
Percolation Ditches WSMR-62 (SWMUs 82-83)

MEVATEC Corp.

BAE Systems

BAE Systems

BAE Systems

BAE Systems

BAE Systems

BAE Systems

BAE Systems

BAE Systems

BAE Systems

BAE Systems

BAE Systems

BAE Systems

BAE Systems

BAE Systems

BAE Systems

BAE Systems

FEB-2003

MAR-2003

MAR-2003

JUN-2003

JUL-2003

AUG-2003

AUG-2003

AUG-2003

AUG-2003

SEP-2003

JAN-2004

JAN-2004

JAN-2004

FEB-2004

MAY-2004

JUL-2004

JUL-2004

 Previous StudiesIRP

Title Author Date
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2004

2005

Long-Term Monitoring Report: April 2004 Sampling 
Event and Monthly Inspections (Dec 2003 ¿ May 2004) 
TTF Methylene Chloride Spill Site (WSMR-41, SWMU 
108)
Final HELSTF Groundwater Monitoring Report July 
2003 Sampling Event [WSMR-52, WMSR-54 and 
WSMR-55
Work Plan Clean Closure Demonstration at the TTF

May 2004 Groundwater Monitoring Sampling Event at 
the HELSTF Sites:  Construction Landfill (WSMR-52, 
SWMUs 38 & 39), Chromate Spill (WSMR-54, SWMU 
143) and Systemic Diesel Spill (WSMR-55, SWMU 
154)
Final Remedial Action Decision Document Rhodes 
Canyon Landfill
Letter Report - Well T-21 Groundwater Sampling 
[WSMR-40; SWMU 64
Voluntary Corrective Measures Implementation Report 
Nuclear Effects Reactor Facility Waste Ponds #1 and 
#2
Final Groundwater Monitoring Report Rhodes Canyon 
Landfill June 2003 and January 2004 Sampling Events
Final Corrective Measures Implementation Report 
Rhodes Canyon Landfill (WSMR-14; SWMUs 114 and 
115)

Final Revised Work Plan Clean Closure Demonstration 
at the TTF (WSMR-41; SWMU 108)
Final Long-Term Monitoring Report November 2004 
Sampling Event and Monthly Inspections (June-
December 2004) TTF Methylene Chloride Spill Site 
(WSMR-41; SWMU 108)
Corrective Measures Study Addendum: Former STP 
Percolation Ditches Work Plan to Install Additional 
Monitor Wells (WSMR-62; SWMUs 82 and 83)
Final Phase III RFI Work Plan for Multiple Sites [SWMU 
8-17, 21, 22, 80, 140 & 156 (IRP Sites WSMR# 30-
33,36, 57, 60, 73, 74, 79 and 84)]
Final TTF Long-Term Monitoring Report for January-
May 2005 SWMU 108 [WSMR-41]
Analytical Results of First [February/March] 2005 
Groundwater Sampling Event for the Former STP 
Percolation Ditches (WSMR-62)
Combine Results of spring 2005 [March-May 2005] 
HELSTF Groundwater Sampling Event (WSMR-52, 54 
and 55)
Phase III RFI Work Plan HELSTF Sites (WSMR-52, 54,
55 and 85)
Abbreviated Work Plan for the Abandonment of Well T-
21 IRP Site WSMR-40, SWMU 64
Clean Closure Demonstration Report Methylene 
Chloride Spill Area Vapor Extraction at the TTF 
[WSMR-41, SWMU 108]

BAE Systems

BAE Systems

BAE Systems

BAE Systems

BAE Systems

BAE Systems

BAE Systems

BAE Systems

BAE Systems

White Sands Technical 
Services L.L.C.
White Sands Technical 
Services L.L.C.

White Sands Technical 
Services L.L.C.

White Sands Technical 
Services L.L.C.

White Sands Technical 
Services L.L.C.
White Sands Technical 
Services L.L.C.

White Sands Technical 
Services L.L.C.

White Sands Technical 
Services L.L.C.
White Sands Technical 
Services L.L.C.
White Sands Technical 
Services L.L.C.

JUL-2004

AUG-2004

AUG-2004

AUG-2004

AUG-2004

AUG-2004

SEP-2004

SEP-2004

SEP-2004

FEB-2005

FEB-2005

FEB-2005

FEB-2005

JUN-2005

JUL-2005

JUL-2005

AUG-2005

OCT-2005

OCT-2005

 Previous StudiesIRP

Title Author Date
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2005

2006

2007

Considerations of Monitored Natural Attenuation 
[WSMR-62]
2004 Annual Sampling Event HELSTF Groundwater 
Monitoring Report [WSMR-52, 54 and 55]
Addendum Corrective Measures Implementation Report
Rhodes Canyon Landfill [WSMR-14; SWMUs 114 and 
115]

Final Long-Term Monitoring Report: 2005 Groundwater
Monitoring Events & Monthly Inspections at the 
Methylene Chloride Spill Site (WSMR-41, SWMU 108)
Voluntary Corrective Measures Work Plan Oscura 
Range Center Landfill C (WSMR-05; SWMU 159)
Final Performance Monitoring Report, October 2004-
September 2005, Rhodes Canyon Landfill (WSMR-14; 
SWMU 114/115)
Letter Report:  Abandonment of Well T-21; IRP Site 
WSMR-40, SWMU 64
Logs of Monitoring Wells Associated with Former STP 
Percolation Ditches, Compiled April 2006
Final 2005 Groundwater Monitoring Program Multiple 
Sites:  SWMUs 38, 39, 41-46, 50-56a, 61, 65, 82-83, 
108, 114-115, 143, 154-155 and 197-198 [CC and 
IRP Sites]
Phase III RFI Report Main Post Multiple Sites SWMUs 
8-17, 21, 22 80, 140 and 156 (IRP Sites WSMR-30-
33, 36, 57, 60, 73, 74, 79 and 84)
Consideration of Aquifer Permeability in the Vicinity of 
the Former STP Percolation Ditches
Temperature Test Facility Long Term Monitoring Report
for January - May 2006 (WSMR-41; SWMU 108)
Phase III RCRA Facility Investigation Work Plan, 
Former Main Post Landfill No. 3 (Scrap Yard) [WSMR-
61; SWMU 65]
Addendum - Clean Closure Demonstration Report, 
Methylene Chloride Spill Area - Vapor Extraction at the 
Temperature Test Facility (WSMR-41; SWMU 108)
Revised Final Phase III RFI Work Plan HELSTF Sites 
[Multiple Sites]
Revised Addendum - Clean Closure Demonstration 
Report, Methylene Chloride Spill Area Vapor Extraction 
at the Temperature Test Facility (WSMR-41; SWMU 
108)

2006 Long Term Monitoring Program Report

Phase III RCRA Facility Investigation Work Plan 
(Revised Final), Former Main Post Landfill No. 3 
(Scrapyard), WSMR-61
RCRA Monitoring Plan, Former STP Percolation 
Ditches, WSMR-62 (SWMU 82)
Accelerated Corrective Action Completion Report:  
Oscura Range Center Landfill C WSMR-05 Landfill A 
(SWMU 157) and Landfill C (SWMU 159)

White Sands Technical 
Services L.L.C.
White Sands Technical 
Services L.L.C.
White Sands Technical 
Services L.L.C.

White Sands Technical 
Services L.L.C.

White Sands Technical 
Services L.L.C.
White Sands Technical 
Services, LLC

White Sands Technical 
Services, LLC
White Sands Technical 
Services, LLC
White Sands Technical 
Services, LLC

White Sands Technical 
Services, LLC

White Sands Technical 
Services, LLC
White Sands Technical 
Services L.L.C.
White Sands Technical 
Services L.L.C.

White Sands Technical 
Services L.L.C.

White Sands Technical 
Services L.L.C.
White Sands Technical 
Services L.L.C.

White Sands Technical 
Services L.L.C.
White Sands Technical 
Services L.L.C.

White Sands Technical 
Services L.L.C.
White Sands Technical 
Services L.L.C.

OCT-2005

NOV-2005

DEC-2005

FEB-2006

FEB-2006

FEB-2006

FEB-2006

APR-2006

APR-2006

MAY-2006

MAY-2006

JUN-2006

JUN-2006

JUL-2006

OCT-2006

DEC-2006

MAR-2007

APR-2007

APR-2007

MAY-2007

 Previous StudiesIRP

Title Author Date
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2007

2008

2010

2011

Letter Report, Analytical Results of First 2007 
Groundwater Sampling Event for the Former Sewage 
Treatment Plant Percolation Ditches, WSMR-62 
(SWMU 82)
Closure Report for the Oscura Range Center Landfill 
"B" (SWMU 158) (LDU-19), a.k.a. WMSR-05 

Phase III RFI Report HELSTF Sites (Final)

RCRA Monitoring Plan, Former STP Percolation 
Ditches, WSMR-62 (Revised Final)
RCRA Aquifer Characterization Work Plan, Former STP
Percolation Ditches, WSMR-62 
RCRA Monitoring Plan, Former STP Percolation 
Ditches, WSMR-62 (Revised Final)
2007 Long Term Monitoring Program Report (Multiple 
Sites)

2008 Long Term Monitoring Program Report (Multiple 
Sites)
RCRA Facility Investigation Work Plan SWMU 153 
Former Vandal Burial Site (WSMR-58)
RCRA Facility Investigation Work Plan SWMU 125 
Veterinary Clinic & SWMU 126 McAfee Clinic 
Incinerators (WSMR-77)
Subsurface Soil Investigation Work Plan SWMU 137 
Paint Shop Sump (WSM-56)
RCRA Facility Investigation Work Plan SWMU 116 
Subgrad Tanks at Rhodes Canyon (WSMR-75)

RCRA Facility Investigation Work Plan SWMU 119 & 
120 Stallion Range Center Landfill (WSMR-70))
Petition to Perform Class III Modifications to Change the
Status of SWMUs 19, 47, 48, 63, 64, 108, 157, 158, 
159, 164, 167, 168 and 198 from Corrective Action 
Required to CAC or CAC with Controls
2009 Long Term Monitoring Program Report (Multiple 
Sites)
Revised Subsurface Soil Investigation Work Plan 
SWMU 137 Paint Shop Sump (WSMR-56)
Revised RCRA Facility Investigation Work Plan SWMU 
153 Former Vandal Burial Site (WSMR-58)
Revised RCRA Facility Investigation Work Plan SWMU 
125 Veterinary Clinic and SWMU 126 McAfee Clinic 
Incinerators (WSMR-77)
Revised RCRA Facility Investigation Work Plan SWMU 
119 & 120 Stallion Range Center Landfill (WSMR-70)
2010 Long Term Monitoring Program Report (Multiple 
Sites)
Revised Soil Background Study Work Plan (SWMUs 12,
14, 16, 17, 21, 22, 80, 140)
Revised Accelerated Corrective Action Work Plan, 
SWMU 89 former Acid Neutralization Unit at the 
Hazardous Waste Storage Facility (WSMR-27)

White Sands Technical 
Services L.L.C.

White Sands Technical 
Services L.L.C.

White Sands Technical 
Services L.L.C.
White Sands Technical 
Services L.L.C.
White Sands Technical 
Services L.L.C.
White Sands Technical 
Services L.L.C.
White Sands Technical 
Services L.L.C.

White Sands Technical 
Services L.L.C
Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

ARCADIS, U.S., Inc.

White Sands Technical 
Services, L.L.C.
Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

MAY-2007

JUN-2007

FEB-2008

FEB-2008

FEB-2008

MAY-2008

JUN-2008

MAR-2010

OCT-2010

DEC-2010

DEC-2010

DEC-2010

JAN-2011

JAN-2011

APR-2011

JUN-2011

SEP-2011

OCT-2011

OCT-2011

OCT-2011

OCT-2011

OCT-2011

 Previous StudiesIRP

Title Author Date
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2012

2013

2014

Subsurface Soil Investigation Report SWMU 137 Paint 
Shop Sump (WSMR-56)
RCRA Facility Investigation Work Plan SWMUs 86 & 87
Main Post Sanitary Landfill and Construction Landfill 
(WSMR-81 & 82)
Soil Background Study Report (SWMUs 12, 14, 16, 17, 
21, 22, 80, 140)
2011 Long Term Monitoring Program Report (Multiple 
Sites)
RCRA Facility Investigation Report SWMU 153 Former 
Vandal Burial Site (WSMR-58)
Accelerated Corrective Action Completion Report, 
SWMU 89, Former Acid Neutralization Unit at 
Hazardous Waste Storage Facility (WSMR-27)

RCRA Facility Investigation Report SWMU 125, Former 
Veterinary Clinic and SWMU 126 Former McAfee Clinic 
Incinerators (WSMR-77)
RCRA Facility Investigation Report SWMU 119 & 120 
Stallion Range Center Landfill (WSMR-70))
Revised Corrective Action Complete Petition Proposal 
(SWMUs 107, 121 through 123, 156, 167)  
RCRA Facility Investigation Report for the Stallion 
Range Center Landfills (SWMUs 119 &120)
RCRA Facility Investigation Report SWMU 116 Subgrad
Tanks at Rhodes Canyon (WSMR-75)
Revised Petition to Perform Class III Modifications to 
Change the Status of SWMUs 19, 47, 48, 63, 64, 108, 
157, 158, 159, 164, 167, 168 and 198 from Corrective 
Action Required to CAC or CAC with Controls
Petition to Perform Class III Modifications to Change the
Status of SWMU 21 from Corrective Action Requried to 
Corrective Action Complete with out Controls (WSMR-
31)
Petition to Perform Class III Modifications to Change the
Status of SWMUs 12, 14, 16, 17, 22 and 80 from 
Corrective Action Required to Corrective Action 
Complete with Controls
2012 Long Term Monitoring Program Report Multiple 
Sites (SWMUs 114, 115, 143, 198, 154, 55, 56, 56A, 
82, 197, 38, 39, 65)
Revised Release Assessment Report SWMU 107, 121, 
122, 123 and 163

Final RCRA Facility Investigation Report, SWMU 137, 
Paint Shop Sump (WSMR-56)
Revised RCRA Facility Investigation Report, SWMUs 
86 & 87, Main Post Sanitary Landfill and Construction 
Landfill (WSMR-81 & 82)
Accelerated Corrective Action Work Plan SWMU 116, 
Subgrade Tanks at Rhodes Canyon
Revised RCRA Facility Investigation Report, SWMU 
153, Former Vandal Burial Site
2013 Long-Term Monitoring Program Report Multiple 

Shaw Environmental, Inc.

Shaw Environmental 

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental,  Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

ARCADIS, U.S., Inc.

Shaw Environmental (A 
CB&I Company)

Shaw Environmental (A 
CB&I Company)

Shaw Environmental (A 
CB&I Company) 

Shaw Environmental (A 
CB&I Company) 

Shaw Environmental (A 
CB&I Company) 
Shaw Environmental (A 
CB&I Company) 

Shaw Environmental (A 
CB&I Company) 
Shaw Environmental (A 
CB&I Company) 
CB&I Federal Services LLC

APR-2012

JUN-2012

AUG-2012

SEP-2012

DEC-2012

DEC-2012

JAN-2013

JAN-2013

JAN-2013

JAN-2013

FEB-2013

JUN-2013

JUN-2013

JUN-2013

JUL-2013

OCT-2013

APR-2014

MAY-2014

MAY-2014

MAY-2014

AUG-2014

 Previous StudiesIRP

Title Author Date
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2014

2015

2016

Sites (SWMUs 114, 115, 143, 198, 154, 55, 56, 56A, 
82, 197, 38, 39, 65)
Revised Petition to Perfrom Class 3 Modifications to 
Change the Status of SWMU 140 from Corrective 
Action Required to Corrective Action Complete without 
Controls (WSMR-84)

Revised Site Investigation Report SWMU 55, 56, and 
56A Open Burn/Open Detonation Area 
2014 Long-Term Monitoring Program Report Multiple 
Sites (SWMUs 114, 115, 143, 198, 154, 55, 56, 56A, 
82, 197, 38, 39, 65)

2015 Perodic Monitoring Program Report Multiple Sites 
(SWMUs 114, 115, 143, 198, 154, 55, 56, 56A, 82, 197,
38, 39, 65)

CB&I Federal Services LLC

CB&I Federal Services LLC

CB&I Federal Services LLC

CB&I Federal Services LLC

SEP-2014

FEB-2015

JUN-2015

FEB-2016

 Previous StudiesIRP

Title Author Date
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WHITE SANDS MISSILE RANGE

Installation Restoration Program

Site Descriptions
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Site ID: WSMR-05
Site Name: FORMER OSCURA RANGE CENTERLANDFILLS

CLEANUP/EXIT STRATEGY
WSMR will complete the CAC petition efforts as required by the NMED.  




SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
IRA..................

199708........
199710........
200510........

199709
201709
200809

RIP Date: N/A

RC Date: 201709

WSMR-05 consists of three separate landfill areas (SWMU-157, -158, and -159) located near the Oscura Range Center (ORC) 
in the northeastern portion of the range. Data from the third landfill was used for relative risk site evaluation (RRSE).



Landfill A (SWMU 157) is located south of the communications building within the ORC cantonment area. Waste including 
insulated wire, wood, scrap metal, tires, paper, and miscellaneous office materials were deposited into an excavated trench 
measuring 16 feet (ft) by 6.5 ft by 5 ft. Adjacent former waste disposal sites included a scaffold used for to drain petroleum, oil and
lubricants (POL) from vehicles, scattered small piles of construction and demolition debris, and several smaller and shallower 
trenches used to bury insulated wire. In June 1998, all wastes described above were excavated and transported to the 
Lincoln/Otero Regional Landfill.



Landfill B (SWMU 158) is located 0.5 miles south of ORC. Refuse was dumped on the ground surface at this site until the early- 
1980s. Waste was similar in volume and type to Landfill A. In June 1998, all wastes were excavated and transported to the 
Lincoln/Otero Regional Landfill.



Landfill C (SWMU 159) is situated approximately two miles north of ORC. Approximately three acres is bladed with little waste 
visible on the surface. A geophysical survey defined buried metal approximately 8 to10 ft below grade in an area 200 ft by 30 ft. 
Non-compacted clean soil covers the site. An investigation of Landfill C was conducted during FY02 to determine if buried 
material from the landfill had contaminated soil beneath the site. Soil contamination was not detected. The WSMR submitted an 
RFI report to the NMED in FY04 that recommended the site be excavated. Excavation was completed in 2006 and an accelerated 
corrective action (ACA) complete report was submitted to NMED. The NMED approved the ACA in a letter dated Oct. 24, 2007.  
Since all buried material was removed, future LTM will not be required.



SWMU 157 and 159 received an NFA recommendation by the NMED in the Oct. 24, 2007 letter. The NMED approved the closure 
of SWMU 158 in a letter dated April 15, 2008.



A CAC petition for SWMU 157 and 159 was submitted in January 2011 and NMED determined the document to be 
administratively incomplete in October 2011. A revised CAC petition was submitted in July 2013. The revised CAC is currently 
under NMED review.



The CAC petition without controls  is currently captured under the current RFI/correction measure study (CMS) phase.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SW157,159
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Site ID: WSMR-14
Site Name: FORMER RHODES CANYON LANDFILLS

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
RFI/CMS..........
CMI(C)............
LTM.................

198805........
199103........
200310........
200601........

198808
200310
200409
203109

RIP Date: N/A

RC Date: 200409

WSMR-14 consists of two inactive landfills (SWMU 114 and 115)  located approximately 0.25 miles northwest of Rhodes Canyon 
Range Center, and 65 miles north of the WSMR main post, at the intersection of Range Road 6 and Range Road 7.



The start-up date for the oldest landfill (SWMU 115) is unknown, but it was closed in 1976, prior to the implementation of RCRA. 
Results from a geophysical survey conducted during the Phase I RFI indicate that SWMU 115 is irregularly shaped; the southern 
section is approximately 400 ft across, while the northern section is approximately 380 ft long and 120 ft wide.



SWMU 114 is the most recently active area, reportedly receiving waste until approximately 1987. SWMU 114 is located east of 
SWMU 115 and is approximately 360 ft by 480 ft. An 8 ft chain-link perimeter fence surrounded the landfill until implementation of 
corrective measures in 2004. The exact dates of landfill operation could not be determined. SWMU 114 was reported by the RFA 
to have received office refuse and construction debris from the Rhodes Canyon Range Center. The RFA reported that SWMU 115
received sanitary waste from Rhodes Canyon and inert missile debris from up-range impact areas. The RFA concluded that there
was a low to moderate potential for release to soil and groundwater from SWMU 115, based on the lack of documentation on the 
types of waste managed. The RFA suggested an RFI be conducted to confirm no hazardous constituents were disposed. NFA 
was suggested at SWMU 114 because it was considered active at the time the RFA was conducted. The RFI concluded that no 
release is suspected to have occurred from SWMU 115 and recommended that the RFI be discontinued.



Groundwater samples were collected semiannually from 1996 through 2003. Annual sampling commenced in 2004. Samples 
were taken from one upgradient well and three downgradient wells.



The original landfill soil cover was deficient and there were no surface water control measures in place to prevent storm water 
run-on onto and off the site. On Jan. 15, 2002 a corrective measures implementation (CMI) work plan was submitted to the 
NMED. The CMI proposed that a landfill soil cover and storm water control structures be designed and constructed to minimize 
the potential for groundwater contamination from the site. The NMED approved the CMI work plan in October 2003. The CMI work
plan was implemented beginning in FY04. Soil cover construction completion occurred in August 2004 along with revegetation 
efforts, fence construction, signage and drainage controls. The installation of two replacement monitoring wells was completed in 
2005. A decision document (DD) was completed in August 2004 and signed in October 2004.



WSMR submitted a CMI report dated September 2004 and NMED approved the report as a closure report for the site on Jan. 18, 
2006. The report satisfied the closure requirements but WSMR was required to submit closure certification information and a 
survey plat which was submitted in April 4, 2006. WSMR received final NMED closure verification on July 12, 2006 and closure 
report approval on Jan. 18, 2006.



The site will maintain LTM status with periodic reviews. The first periodic review was conducted in FY09. The second periodic 
review was completed in June 2014.



An environmental services contract was awarded on Aug. 31, 2015 to continue required groundwater monitoring (LTM) at this site.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SMW114-115
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Site ID: WSMR-14
Site Name: FORMER RHODES CANYON LANDFILLS

CLEANUP/EXIT STRATEGY
Groundwater monitoring, semiannual landfill cap inspections and five year remedy reviews will continue and will be reevaluated 
periodically as prescribed by the post-closure care guidance.




Alias: SMW114-115
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Site ID: WSMR-27
Site Name: FORMER ACID NEUT UNIT @ HWSF LDING 

CLEANUP/EXIT STRATEGY
The objective at WSMR-27 is to complete closure plan activities and achieve clean closure. Anticipated post closure activities 
include plugging and abandoning the current monitoring wells. The installation will seek NMED approval of the closure plan to 
achieve clean closure of the site.  The ACA report will be approved upon NMED approval and implementation of the closure plan. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (Solvents), Polychlorinated 
Biphenyls (PCB)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................

198805........
198805........
199205........
199205........

198808
198808
201812
201407

RIP Date: N/A

RC Date: 201812

WSMR-27 was formerly an open-topped, concrete evaporation tank located adjacent to the Hazardous Waste Storage Facility 
(HWSF), located eight miles east of the main post area. Facility personnel estimated the date of construction between 1973 and 
1978. Prior to 1981, the tank was used to evaporate liquid chemical wastes generated at the installation's photographic 
laboratories. When not being used for evaporation, the unit was occasionally used as a storage pad for damaged transformers 
containing polychlorinated biphenyls (PCB).



In 1981, transformers were being stored in the tank when a batch of corrosive photographic waste was added to the unit. As a 
result, PCBs leaked from the transformers and mixed with the corrosive photographic waste. Soil sampling around the unit 
indicated PCB contamination. The sludge and soils were removed, drummed, and buried in the hazardous waste landfill. The 
remediation and cleanup was performed in 1981 by WSMR with USEPA Region VI and the NMED oversight. The unit was 
converted to a loading dock in 1981 by installing a reinforced concrete cap/seal over the structure.



The Phase II RFI recommended that no further investigation was necessary; however, the NMED issued a NOD for additional soil 
and groundwater investigation.



WSMR-27 is listed in Appendix 8 of the approved WSMR RCRA Part B permit requiring a closure plan submittal.



A PBA contract was issued in June 2010, to achieve CAC without controls by closing the unit in accordance with the RCRA permit
and achieving RC.



In February 2011 an ACA work plan was submitted to NMED. The NMED responded with a NOD for the work plan in August 
2011. WSMR submitted a revised ACA work plan to NMED in November 2011 and was approved by NMED in May 2012.

Following approval of the revised ACA work plan interim removal actions commenced at the site.  Site activities included removal 
of the loading dock and concrete tank. Soil excavation activities also took place at the site following removal of the structures. An 
ACA investigation report was submitted to NMED in December 2012. NMED disapproved the ACA report requiring the submittal of
a closure plan. A closure plan addressing the disapproval comments was submitted in June 2014. NMED responded with a 
disapproval requiring additional investigation work and a revised closure plan.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU 89
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Site ID: WSMR-29
Site Name: STP DRYING BEDS (MAIN POST)

CLEANUP/EXIT STRATEGY
WSMR anticipates conducting an RFI per the permit corrective action requirements. 




SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................

198805........
198805........
199205........
199507........

198808
198808
201909
199508

RIP Date: N/A

RC Date: 201909

WSMR-29 (SWMU 79) is a series of 11 parallel beds used for the drying of the sewage treatment plant (STP) sludge. The beds 
are separated by 2-ft high concrete walls and have sand bottoms. The unit is bounded on the north by a concrete distribution 
trough for the entire length of the beds. Each bed is estimated to be 15 to 20 ft. wide and 50 ft long. The southern end of each bed
is designed with an elevated concrete drive for unloading of the sludge from trucks. Sludge is deposited in the beds approximately
once a month, and the dried sludge is cleaned out once a year. Facility representatives estimated that 3 to 4 cubic yards (cy) of 
sludge cake is removed from each cell each year. The cake was disposed of at the Sanitary Landfill (SWMU 86). The unit was 
originally constructed in 1958. The unit was reconstructed after a flood washed the unit out in 1978. The unit receives sludge from 
the two primary clarifiers (SWMUs 68 and 69). The debris was removed and stored in the nearby waste pile (SWMU 80).



An RFA was conducted in 1988 that suggested a high release potential to soil and groundwater based on the probability of heavy 
metal constituents leaching into the soils. The potential for past release to surface water was high based on flood waters 
infiltrating the unit in 1978. The potential for ongoing release to surface water was low based on the 2-ft high containment walls 
and the absence of nearby perennial surface water. The RFA also said the potential for release to air is low based on the likely 
low concentration of volatile waste constituents. The RFA suggested that there was no potential for subsurface gas generation 
based on the application of the wastes directly on the ground for evaporation.



At the conclusion of the Phase I RFI, USEPA Region 6 approved a Class III permit modification dated Dec. 31, 1995 for NFA at 
the site.



In 1994, an IRA was performed at the site. Excavation of the sludge material from the beds and sludge piles to a depth of 2 ft. 
below ground surface (bgs) was completed. There were no samples collected from the sludge bed floors following excavation.



This SWMU was included in the WSMR's 2009 hazardous waste permit requiring corrective action.



An environmental services contract was awarded on Aug. 31, 2015 to conduct an investigation at this site.



Following site investigation, WSMR anticipates petitioning the NMED to transfer this site from Table 4-1 (SWMUs and AOCs 
Requiring Corrective Action) to either Table 4-2 (SWMUs and AOCs Corrective Action Complete with Controls) or Table 4-3 
(SWMUs and AOCs Corrective Action Complete without Controls) of the WSMR RCRA Permit. A petition (request) for permit 
modification must be submitted in accordance with 20.4.1.901 B (3) of the New Mexico Administrative Code (NMAC).

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU-79



Final WHITE SANDS MISSILE RANGE Installation Action Plan - 33

Site ID: WSMR-30
Site Name: STP SLUDGE WASTE PILE (MAIN POST)

CLEANUP/EXIT STRATEGY
WSMR may be required to conduct additional sampling.  It is anticipated that discussions will be held with the NMED regarding 
additional investigations to complete the CAC petition requirements.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Other (Cyanide )

Media of Concern: Other (Sludge), Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................

198805........
198805........
199205........
199507........

198808
198808
201901
199508

RIP Date: N/A

RC Date: 201901

WSMR-30 was the site of a waste pile consisting of soil/sludge/rubble that was created following a flash flood in 1978 that 
destroyed the sludge beds (SWMU 79). Sludge, excavated soils and sludge bed debris (e.g., reinforced concrete) were washed 
from the original sludge bed location and relocated approximately 100 ft to the southeast. The pile was approximately 50 ft to 75 ft 
long with heights varying from 2 ft to 6 ft.



Between November 1994 and March 1995, the waste piles (WSMR-30), and sludge and underlying soils to a depth of 2 ft bgs 
from the drying beds (WSMR-29) was excavated and containerized. Samples of the sludge were collected, analyzed and found to
be within regulatory limits for disposal in the WSMR landfill (Dow, 1996).



A Class III permit modification petition for NFA was submitted on Jan. 24, 2000 for this and many other sites. A public meeting 
was held on Feb. 23, 2000 to solicit public comment concerning the Class III permit modification as part of the final RCRA 
Expanded Public Participation Rule (40 CFR 270.2). The public did not provide comments on this site.



The state disapproved the petition in March 2002. The state requested additional investigation including background metals study,
confirmatory sampling (CS), and an ecological risk assessment. This investigation recommenced in FY03 and the background 
study was completed. The WSMR submitted a Phase III RFI work plan dated June 2004. The work plan covered WSMR-30 plus 
10 additional IRP sites which were also disapproved in the March 2002 letter. The sites were all funded under WSMR-30 
beginning in FY05. This work is referred to as the main post Phase III RFI since all sites are within the main post cantonment 
area.



The NMED submitted a NOD in November 2004 including a total of 10 comments requiring WSMR response. A WSMR response 
addressed these comments and the work plan was executed in FY05. The final RFI report was submitted and reviewed by the 
NMED. The NMED submitted a NOD in December 2006 with six comments. Additionally, the NMED expressed reservations with 
conclusions of a soil background study conducted under the Compliance-related Cleanup (CC) program. This study was used in 
supporting conclusions and recommendations included in the Phase III RFI final report.



WSMR-30 is listed in the 2009 RCRA Part B permit requiring corrective action.



WSMR-30 is included in the WSMR PBA contract to achieve CAC. A background study was completed and approved by the 
NMED in June 2013. Based on the findings of the background study, the site was petitioned for CAC with controls to NMED in 
June 2013.  NMED disapproved the CAC petition requiring additional sampling.  WSMR will revise and resubmit the CAC petition.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU-80
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Site ID: WSMR-32
Site Name: MAIN POST FORMER FFTA WASTE PILE

CLEANUP/EXIT STRATEGY
WSMR will complete the CAC petition requirements by submitting additional information as requested by the NMED disapproval 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (TPH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................

198805........
198805........
199609........
199607........

198808
198808
201901
200512

RIP Date: N/A

RC Date: 201901

WSMR-32 was the abandoned soil piles from the former fire-fighting training area (FFTA). The unit was approximately 25 ft by 50
ft. A 50-ft by 50-ft area was scraped to a depth of 1 ft bgs. The excavated soil was containerized in six roll-off containers for 
characterization sampling and six samples were collected six inches beneath the excavation floor. Results of the sampling 
characterized the roll-off containers and the excavation floor as nonhazardous; however, the total petroleum hydrocarbons (TPH) 
level from roll-off container No.3 was 220 parts per million (ppm) and was disposed at the WSMR landfill. The remaining 
containers were used as backfill at the excavation. The area was leveled to match the existing terrain and hydro-seeded on April 
23, 1996 with an approved seed mixture. The closeout report documents the removal of SWMU 22 debris and the disposal of the 
nonhazardous material. The report recommended WSMR apply for closure of the site.



A Class III permit modification petition for NFA was submitted on Jan. 24, 2000 for this and several other sites. A public meeting 
was held on Feb. 23, 2000 to solicit public comment concerning the Class III permit modification as part of the final RCRA 
Expanded Public Participation Rule (40 CFR 270.2). The public did not provide comments on this site.



The state disapproved the petition in March 2002 and requested additional investigation including a background metals study, CS,
and an ecological risk assessment. WSMR submitted a Phase III RFI work plan dated June 2004. The work plan covered WSMR-
30 plus 10 additional IRP sites which were also disapproved in the March 2002 letter. The sites were all funded under WSMR-30 
beginning in FY05. This work is referred to as the main post Phase III RFI since all sites are within the main post cantonment 
area.



The NMED submitted a NOD (dated Nov. 15, 2004) to the Phase III RFI Work Plan including a total of 10 comments requiring a 
WSMR response. WSMRs response addressed these comments and the work plan was executed in FY05. The final RFI report 
was submitted and reviewed by the NMED. The NMED submitted a NOD (dated Dec. 8, 2006). In 2005 5 cy of soil was removed 
that contained arsenic detected at 12.2 milligrams per kilogram (mg/kg). Additionally, the NMED expressed reservations with 
conclusions of a soil background study conducted under the CC program. This study was used in supporting conclusions and 
recommendations included in the Phase III RFI final report. The Phase III RFI was approved by NMED in a letter dated 7 
November 2008 with no specific comments (no conditions) on SWMU 22 (WSMR-32).



WSMR-32 is listed the 2009 WSMR RCRA Part B permit requiring corrective action.



WSMR-32 was included in the previous WSMR PBA contract to achieve CAC. A background study was completed and approved 
by the NMED in June 2013. Based on the findings of the background study, the site was petitioned for CAC with controls to NMED
in June 2013. NMED disapproved the CAC petition requiring additional information regarding arsenic levels. WSMR anticipates 
submitting a revised petition with the required information.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU-22
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Site ID: WSMR-32
Site Name: MAIN POST FORMER FFTA WASTE PILE

notice.

Alias: SWMU-22
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Site ID: WSMR-33
Site Name: USED BATTERY ACCUM AREAS (MAIN POST)

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................

198805........
198805........
199407........
199701........

198808
198808
201901
199709

RIP Date: N/A

RC Date: 201901

WSMR-33 consisted of two used battery accumulation areas, one located immediately south (SWMU 14) and the other located 
approximately 50 ft north (SWMU 15) of the battery shop in the main post maintenance area. This open-air facility paved with 
asphalt was used for the accumulation and storage of batteries. A sump discharged to the main post STP. An asphalt lined 
drainage ditch is also located east of Building 1776. Batteries are no longer stored here and the dates of former battery operations
are unknown.



The Phase I and Phase II RFI reports both stated that there is no threat of a future release from these areas because they are no 
longer in use. It was recommended that the RFI be discontinued and a Class III permit modification NFA petition be submitted.



All contents of the sump were removed, sampled, and characterized. The concrete apron was demolished and removed. A new 
concrete apron was constructed following a confirmation soil sample. Surface soil covering the drainage ditch was removed and 
sampled and characterized as nonhazardous. Asphalt was excavated to a depth of 18 inches, containerized and sampled.

Confirmation soil samples were collected from the drainage ditch and characterized as nonhazardous. The drainage ditch area 
was contoured, compacted and re-paved to match the original drainage ditch.



A Class III permit modification petition for NFA was submitted on Jan. 24, 2000 for this and several other sites. A public meeting 
was held on Feb. 23, 2000 to solicit public comment concerning the Class III permit modification as part of the final RCRA 
Expanded Public Participation Rule (40 CFR 270.2). The public did not provide comments on this site.



The state disapproved the petition in March 2002 and requested additional investigation including a background metals study, CS,
and an ecological risk assessment. The WSMR submitted a Phase III RFI Work Plan (BAE, 2004c) dated June 2004. The work 
plan covered WSMR-30 and 10 additional IRP sites which were also disapproved in the March 2002 letter. The sites were all 
funded under WSMR-30 beginning in FY05. This work is referred to as the Main Post Phase III RFI since all sites are within the 
main post cantonment area.



The NMED submitted a NOD (dated Nov. 15, 2004) including a total of 10 comments requiring a WSMR response. The WSMR's 
response addressed these comments and the work plan was executed in FY05. The final Phase III RFI report was submitted and 
reviewed by the NMED. The NMED submitted a NOD (dated Dec. 8, 2006) with six comments. The NMED expressed 
reservations with conclusions of a soil background study conducted under the CC program. This study was used in supporting 
conclusions and recommendations included in the Phase III RFI final report. The Phase III RFI was approved by NMED in a letter 
dated 7 November 2008 with no specific comments (no conditions) on SWMU 14 (WSMR-33).



WSMR-33 is listed in the 2009 WSMR RCRA Part B permit requiring corrective action.



WSMR-33 was included in the previous WSMR PBA contract to achieve CAC. A background study was completed under the PBA
contract. Based on the findings of the background study, the site was petitioned for CAC with controls to NMED in June 2013.



NMED disapproved the CAC petition requiring additional historical information regarding the use of the area. Additional sampling 
may also be required. WSMR's strategy is to complete additional investigation at the site and submit a revised petition for a Class 

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU 14-15
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Site ID: WSMR-33
Site Name: USED BATTERY ACCUM AREAS (MAIN POST)

CLEANUP/EXIT STRATEGY
WSMR will complete the CAC petition requirements by submitting additional information as requested by the NMED disapproval 
notice.

III permit modification.

Alias: SWMU 14-15
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Site ID: WSMR-39
Site Name: FORMER MAIN POST LANDFILL 1A

CLEANUP/EXIT STRATEGY
WSMR will complete the CAC petition requirements.    

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

198805........
199602........

198808
201709

RIP Date: N/A

RC Date: 201709

WSMR-39 (SWMU 63) is the suspected former Landfill No. 1, supposedly located in the southeast area of the main post. 
Previous studies indicated that the landfill was located in the immediate area of Building 1678. No historical information was 
available on the design, construction, and operating procedures used at this unit.



In 1988, an investigation of SWMU 63 under the WSMR RFA concluded that the potential for releases to soil and groundwater 
was unknown based on the age of the landfill and the lack of information regarding the types of waste received and the past 
management practices. A 1992 Phase I RFI also found no evidence of contamination.



In 1994, four monitoring wells were installed and sampled around the suspected landfill as part of the Phase II RFI. Analyses 
indicated no constituents exceeding their respective action levels; however, this report speculated that the actual site of SWMU 63
may have been southeast of Building 1678 and recommended that further studies be performed to identify its actual location.



A review of aerial photographs from 1956 and field inspections indicated that the site was most likely located approximately 330 ft 
south of Building 1678. To avoid confusion with the previously misidentified site, the new alleged landfill location was referred to 
as Landfill 1A.



An additional RFI was conducted and consisted of an archeological study, geophysical survey, and soil borings. Boring activities 
were conducted in 1999 at sites identified as possible trench locations containing buried waste. Through visual classification of 
soil samples, no buried waste was detected. From this study, it was concluded that no landfill exists and that NFA is required at 
this site.



In an Aug. 2, 2004 letter, the NMED agreed with WSMR's assertion that Landfill 1A does not exist and recommended that an NFA
petition be submitted. A Class III permit modification was  submitted under the previous PBA contract.



A CAC petition was submitted in January 2011 and NMED determined the document to be administratively incomplete in October 
2011. A revised CAC petition was submitted in July 2013. The revised CAC is currently under NMED review. 



The CAC without controls petition is currently captured under the current RFI/CMS phase.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU-63
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Site ID: WSMR-40
Site Name: FORMER MAIN POST LANDFILL 2A

CLEANUP/EXIT STRATEGY
WSMR will complete the CAC petition requirements. NMED review is expected to be completed in FY15.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

198805........
199405........

198808
201709

RIP Date: N/A

RC Date: 201709

WSMR-40 is the suspected former Landfill No. 2 (SWMU 64) supposedly located in the southeast area of the main post near 
Building 1774 and operated from 1948-1965. No historical information was available on the design, construction, and operating 
procedures used at this unit.



In 1988, SWMU 64 was investigated as part of the WSMR RFA which concluded that the potential for releases to soil and 
groundwater was unknown. The Phase I RFI found no evidence of a contamination source or release.



Five monitoring wells were installed and sampled as part of the Phase II RFI. Analyses indicated no constituents exceeded their 
respective action levels; however, this report speculated that the actual site may have been southeast of Building 1747.



A review of aerial photographs and field inspections indicated that the site was possibly located approximately 660 ft to the south 
of Building 1774. The new alleged landfill location was referred to as Landfill No. 2A.



An additional RFI was conducted. A smaller potential waste disposal area was found northeast of the main landfill area. The 
archeological study was extended to cover the newly identified area.



A geophysical study and boring activities were conducted in conjunction with WSMR-39. No evidence of refuse was discovered 
during the soil borings. From this study it was determined that no landfill exists and that NFA is required at this site.



NMED concurred that the Former Main Post Landfill (MPL) 2A does not exist, and requires no further investigations in a July 2003
letter (Attachment 1). However, the state did request additional investigation of monitoring well T-21 where chromium and lead 
were detected above Water Quality Control Commission (WQCC) standards. After further investigation at T-21, it was determined
on Dec. 1, 2004 that neither lead nor chromium was detected in groundwater samples collected in August 2005. In the December 
2004 letter NMED determined that WSMR had completed the required investigations pertaining to Landfill 2A.



In September 2008 a PBA was awarded to achieve approval of a CAC petition. The petition was submitted to NMED in March 
2010 and a revised CAC petition was submitted in January 2011, adding two additional sites to the petition. NMED determined the
petition to be administratively incomplete in October 2011, requiring WSMR to provide additional information for SWMU-64. The 
revised CAC petition was submitted to NMED on July 3, 2013. NMED issued an administratively complete determination of the 
CAC petition on Feb. 3, 2014 stating that they will now initiate a technical review of the submittal.



The objective at WSMR-40 is to complete the required CAC efforts.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU-64
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Site ID: WSMR-41
Site Name: VE Well at TTF

CLEANUP/EXIT STRATEGY
WSMR will complete the CAC petition requirements.  The NMED review is expected to be completed.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (MeCl), Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................

198805........
198805........
199405........
198806........

198808
198808
201709
199505

RIP Date: N/A

RC Date: 201709

WSMR-41 (SWMU 108) was an soil vapor extraction (SVE) system installed in 1995 to remediate methylene chloride and other 
constituents in soils associated with a release at the Temperature Test Facility (TTF), located approximately two miles east of the 
main post. The constituents in the soil were the result of releases of approximately 8,000 gallons of coolant from a lined 
wastewater pond (SWMU 104), approximately 5,000 gallons from faulty valves associated with an underground tank located 
between SWMU 104 and the TTF building, and approximately 4,500 gallons spilled on the ground during building construction. 
SWMU 108 includes 19 SVE wells installed in 1998. SWMU 108 was designed and constructed to remediate impacts from SWMU
104. Operation of the SVE system continued until October 2002, when the system shut down due to maintenance issues. At that 
time permanent system shutdown was recommended, as no constituents had been detected in soil vapor extracted from the 
system since October 2000. Dismantling of the SVE system was initiated in January 2003 and completed in August 2004. 



No unit-specific environmental investigation were conducted for SWMU 108, and all of the investigation and closure work 
conducted for SWMU 104 has already been reviewed and approved by NMED.



Field activities for the TTF clean closure demonstration were conducted during May and June 2005. These activities were 
conducted to accomplish clean closure for SWMU 104. Successful closure of SWMU 104 would then lead to successful closure of
SWMU 108. NMED approved the clean closure certification for SWMU 104 in a letter dated July 11, 2007. The clean closure of 
SWMU 104 included the dismantling of SWMU 108, pursuant to an NMED approved closure plan. The closure activities at SWMU
104 were certified complete by WSMR and approved by the NMED and well abandonment (34 wells) was completed in late 2007. 
The closure activities conducted met the requirements for a release assessment, which was required for SWMU 108 in Table 8-2 
of the RCRA permit.



In September 2008 a PBA was awarded to achieve approval of a CAC petition.



A CAC petition was submitted to NMED in March 2010 and a revised CAC petition was submitted in January 2011 adding two 
additional sites to the petition. The NMED determined the petition to be administratively incomplete in October 2011, requiring 
removing SWMU 108 from the petition because release assessment for this SMWU and submittal of additional information for 
SWMU 108 is required in Table 8-2 of the RCRA permit. WSMR determined that the closure activities conducted met the 
requirements for a release assessment, which was required for SWMU 108 in Table 8-2 of the RCRA permit. The revised CAC 
petition was submitted to NMED on July 3, 2013. The NMED issued an administratively complete determination of the CAC 
petition on Feb. 3, 2014 stating that they will now initiate a technical review of the submittal.



The objective at WSMR-41 is to complete the required CAC efforts.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU-108
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Site ID: WSMR-43
Site Name: CHEMICAL WASTE TANKS (Former)

CLEANUP/EXIT STRATEGY
WSMR anticipates achieving CAC with controls upon completion and approval of the Phase III RFI report.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (Chromium)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

198805........
198805........
199205........

198808
198808
201909

RIP Date: N/A

RC Date: 201909

WSMR-43 (SWMUs 31 and32) consisted of two RCRA-regulated hazardous waste evaporation tanks located at the HELSTF. 
This site is approximately 37 kilometers (23 miles) northwest of main post on WSMR Road 264. The tanks were identical, located 
side-by-side, abovegrade, and were constructed of reinforced concrete. The tanks were lined with a 45-milliter hypalon liner 
open to the atmosphere. Together, both tanks were capable of storing six months of waste.



In 1991, the HELSTF hazardous waste evaporation tanks were determined to be leaking. Approximately 113,500 liters (30,000 
gallons) of waste were removed from the tanks in 1992. The waste was disposed of at a permitted hazardous waste treatment 
facility. Following the removal, the concrete tank floor and walls were decontaminated, cored, and sampled. Results indicated that 
the concrete was not hazardous and the two concrete tanks were demolished and disposed of as construction debris.



The Phase III RFI work plan was submitted to the NMED in September 2005. The NMED submitted comments on the work plan in
July 2006. WSMR responded in August 2006 with the commitment that the work plan would be revised in response to the NMED 
comments, however, WSMR requested the fieldwork commence in September 2006, with the understanding that official work plan
approval would follow. The NMED agreed. WSMR submitted the revised work plan in January 2007 and the NMED approved it in 
January 2007. The final Phase III RFI report was submitted in 2007.



The original Phase III RFI report was submitted to NMED in February 2008. In response to NMED's NOD, a revised Phase III RFI 
report was submitted to the NMED in September 2009. The NMED issued another NOD to the  revised Phase III RFI report.  
WSMR submitted a second revision to the Phase III RFI report in August 2010. WSMR received a third NOD on the second 
revision of the report in FY12. The objective at WSMR-43 is to address the comments found in the March 2012 NOD and submit 
the RFI for NMED review.



An environmental services contract was awarded on Aug. 31, 2015 to conduct an investigation at this site. 



Following site investigation, WSMR anticipates petitioning the NMED to transfer this site from Table 4-1 (SWMUs and AOCs 
Requiring Corrective Action) to either Table 4-2 (SWMUs and AOCs Corrective Action Complete with Controls) or Table 4-3 
(SWMUs and AOCs Corrective Action Complete without Controls) of the WSMR RCRA permit.



This SWMU is included in the WSMR's 2009 hazardous waste permit requiring corrective action.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU 31-32
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Site ID: WSMR-49
Site Name: HELSTF HOLDING TANKS (Fluorspar)

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (Calcium Fluoride (CaF2)  
Sodium Hydroxide (NaOH))

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

198805........
198805........
199203........

198808
198808
201909

RIP Date: N/A

RC Date: 201909

WSMR-49 (SWMUs 33 and34) consisted of two side-by-side tanks located at the HELSTF area. The tanks were 30 ft by 60 ft by
2 by 4 ft and received fluorspar from the Laser System Pressure Recovery System (PRS). During lasing operations, effluents 
produced by combustion of the fuel and oxidizer must be removed from the laser cavity as they are produced. The PRS then 
treats the combustion products to remove the hydrogen fluoride (HF) and deuterium fluoride (DF) and discharges the exhaust gas 
to the atmosphere. The emission control scrubber used a solution of sodium hydroxide to react with the HF and DF to form 
sodium fluoride. The solution is then treated with lime to form fluorspar. The fluorspar is then pumped to the tanks. The tanks act 
as drying beds for the fluorspar sludge. The dried fluorspar is periodically removed for off-site disposal. The tanks are below 
grade level, are made of concrete and have a capacity sufficient to contain the fluorspar produced during a period of one year. 
Approximately 900 pounds was produced per week. The tanks had two sloped entrances suitable for use by a frontend loader for 
removal of dry solids. The tanks had no secondary containment. The use of these tanks was discontinued in 2009 and fluoride 
was found above residential soil screening levels (SSL).



An RFA was conducted in 1988 that suggested a high release potential to soil and a low release potential to groundwater. The 
RFA stated a moderate release potential to surface water, a low release potential to air, and no release potential to subsurface 
gas generation for all the SWMUs included in CCWS-83. The RFA suggested that an NFA is warranted. Supplemental sampling 
and a risk assessment were completed and a revised Phase III RFI was submitted in September 2008. This SWMU was included 
as part of the HELSTF Phase III RFI. A HELSTF Phase III RFI was begun in FY03 to address all HELSTF sites under one 
comprehensive study. The Phase III RFI included a comprehensive data review, further data collection (groundwater sampling) 
and an ecological risk assessment. The work included various IRP sites as well as various sites under the CC program.



The Phase III work plan was submitted to the NMED in September 2005. The NMED submitted comments on the work plan in 
July 2006. The WSMR responded in August 2006 with the commitment that the work plan would be revised in response to the 
NMED comments; however, WSMR requested the fieldwork commence in September 2006, with the understanding that official 
work plan approval would follow. The NMED agreed. The WSMR submitted the revised work plan in January 2007 and the NMED 
approved it in January 2007.



The original Phase III report was submitted to NMED in February 2008. In response to the NMED's NOD, a revised Phase III RFI 
report was submitted to the NMED during September 2009. Following submittal of the revised Phase III RFI report the NMED 
conducted a preliminary review of the document and provided comments to the revised RFI report. The WSMR submitted a 
second revision to the Phase III RFI report in August 2010. WSMR received another NOD on the second revision of the Phase III 
RFI report in March 2012.  The objective at WSMR-49 is to address the comments found in the March 2012 NOD and submit the 
RFI for NMED review. 



An environmental services contract was awarded on 31 August 2015 to conduct an investigation at this site. 



Following site investigation, WSMR anticipates petitioning the NMED to transfer this site from Table 4-1 (SWMUs and AOCs 
Requiring Corrective Action) to either Table 4-2 (SWMUs and AOCs Corrective Action Complete with Controls) or Table 4-3 
(SWMUs and AOCs Corrective Action Complete without Controls) of the WSMR RCRA Permit.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU 33-34
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Site ID: WSMR-49
Site Name: HELSTF HOLDING TANKS (Fluorspar)

CLEANUP/EXIT STRATEGY
WSMR anticipates achieving CAC with controls upon completion and approval of the Phase III RFI report.    

Alias: SWMU 33-34
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Site ID: WSMR-50
Site Name: SWMUs 35-36 and AOC-V

CLEANUP/EXIT STRATEGY
WSMR anticipates achieving CAC with controls upon completion and approval of the Phase III RFI report.   

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (Ethylene Glycol)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................

198805........
198805........
198901........
198902........

198808
198809
201909
198905

RIP Date: N/A

RC Date: 201909

WSMR-50 (SWMUs 35 and 36 and AOC V), consisted of two ethylene glycol tanks (SWMUs 35 and 36) and a pressure recovery 
system (AOC-V) located in the southeast portion of HELSTF.



These steel tanks were located immediately west of the former chemical waste evaporation tanks at HELSTF and were 
approximately 5 ft long by 4 ft tall by 4 ft wide. The tanks were used as emergency storage containers for ethylene glycol in the 
event the compressor system at HELSTF failed. An emergency release occurred, in 1988. The ethylene glycol was disposed 
through the Holloman AFB Defense Reutilization Marketing Organization (DRMO) now known as the Defense Logistics Agency 
(DLA) Disposition Services. There were no other reported releases of ethylene glycol to the tanks.



An RFA was conducted in 1988 that suggested a low release potential to soil and groundwater. The RFA stated a low release 
potential to surface water, a low release potential to air, and low release potential to subsurface gas generation for all the SWMUs 
included in CCWS-83. The RFA suggested that NFA is warranted.



A HELSTF Phase III RFI commenced in 2003 to address all HELSTF sites under one comprehensive study. WSMR-50 was one 
of several sites being addressed under the HELSTF Phase III RFI. The Phase III RFI included a conceptual site model (CSM) that
considers HELSTF as a single corrective action unit for the purpose of evaluating and determining appropriate remedial options. A
Phase III work plan was submitted to the NMED in September 2005. The NMED submitted comments on the work plan in July 
2006. WSMR responded in August 2006 with the commitment that the work plan would be revised in response to NMED 
comments; however, WSMR requested the fieldwork commence in September 2006 with the understanding that official work plan 
approval would follow. The NMED agreed. WSMR submitted the revised work plan in January 2007 and the NMED approved it in 
January 2007. The original Phase III RFI report was submitted in February 2008. In response to NMED's NOD, a revised Phase III
RFI report was submitted to the NMED in September 2009. Following submittal of the revised Phase III RFI report, NMED 
conducted a preliminary review of the document and provided comments to the revised RFI report. WSMR submitted a second 
revision to the Phase III RFI report in August 2010. WSMR received another NOD on the second revision of the Phase III RFI 
report in March 2012.  The findings of the Phase III RFI showed that achieving a CAC with controls is warranted.



Following the approval of the RFI report, WSMR-50 will be included in a petition to perform a Class III permit modification to 
change the status of SWMUs from corrective action required to CAC with controls.



The SWMUs and AOC are included in the WSMR 2009 hazardous waste permit requiring correction action.



An environmental services contract was awarded on Aug. 31, 2015 to conduct an investigation at this site.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU 35-36
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Site ID: WSMR-53
Site Name: HELSTF TEST CELL LAGOONS

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (Fluoride, Sodium Hydroxide)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................

198805........
198805........
199206........
199606........

198808
198808
201909
199607

RIP Date: N/A

RC Date: 201909

WSMR-53 consisted of the Test Cell 4 Lagoon located in the HELSTF area. The dimensions of the unit were 105 ft by 60 ft by 6 ft
with a single liner and no secondary containment. The laser was never installed; therefore, the lagoon was never used for its 
original purpose. In 1989, a one-time discharge of 30,000 gallons of sodium fluoride and sodium hydroxide wastewater was 
released and the liner failed and the wastewater leaked into the ground.



In 1992, a Phase I RFI was conducted and included a composite sediment sample from within the lagoon, a background soil 
sample, and installation of a groundwater monitoring well.



In 1994, a Phase II RFI was conducted and included the installation of three monitoring wells. Soil samples were collected during 
the installation of the wells and analyzed for VOCs, semi-volatile organic compounds  (SVOC), RCRA metals, and fluoride. VOCs 
and SVOCs were not detected.

Groundwater samples were collected and analyzed for various contaminants. 1,1-Dichloroethene, lead, selenium, and fluoride 
exceeded their respective maximum contaminant levels (MCL).



Following the Phase II RFI, an RA was conducted to remove the lagoon and excavate possible contaminated soil. The liner and 2 
ft of soil beneath were removed. Nine confirmatory samples were collected from a depth of 2 to 3 ft beneath the excavation floor. 
All samples were determined to be nonhazardous, the lagoon was subsequently backfilled, and the area graded and paved to 
minimize precipitation infiltration into the area.



A Class III permit modification NFA petition was submitted to remove this site from the HSWA corrective action module of the 
RCRA Part B permit. The state disapproved the petition requesting additional investigation, including a background soil 
investigation and an ecological risk assessment.



A HELSTF Phase III RFI began in FY03 to address all HELSTF sites under one comprehensive study. The Phase III RFI included 
a comprehensive data review, further data collection (groundwater sampling) and an ecological risk assessment. The work 
included IRP sites WSMR-52, WSMR-53, WSMR-54, WSMR-55, WSMR-78 and WSMR-83, as well as various sites under the 
CC program.



The Phase III work plan was submitted to the NMED in September 2005. The NMED submitted comments on the work plan in 
July 2006. The WSMR responded in August 2006 with the commitment that the work plan would be revised in response to the 
NMED comments; however, WSMR requested the fieldwork commence in September 2006, with the understanding that official 
work plan approval would follow. The NMED agreed. The WSMR submitted the revised work plan in January 2007 and the NMED 
approved it in January 2007. The final Phase III report was submitted in 2007.



The original Phase III report was submitted to the NMED in February 2008. In response to the NMED's NOD, a revised Phase III 
RFI report was submitted to the NMED in September 2009. The NMED issued a second NOD and WSMR submitted a second 
revision to the Phase III RFI report in August 2010. NMED responded with a third NOD on the Phase III RFI report in March 2012. 
The findings of the Phase III RFI showed that achieving a CAC with controls is warranted.




RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU-145
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Site ID: WSMR-53
Site Name: HELSTF TEST CELL LAGOONS

CLEANUP/EXIT STRATEGY
WSMR anticipates achieving CAC with controls upon completion and approval of the Phase III RFI report.    




Since 1995, nine wells have undergone semiannual groundwater monitoring which have indicated that the area remains impacted.


The objective at WSMR-53 is to address the comments found in the March 2012 NOD and submit the RFI for NMED review.  
Following the approval of the RFI report, WSMR-53 will be included in a petition to perform a Class III permit modification to 
change the status of SWMUs from corrective action required to CAC with controls.



An environmental services contract was awarded on Aug. 31, 2015 to conduct an investigation at this site.

Alias: SWMU-145
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Site ID: WSMR-54
Site Name: HELSTF STORAGE YARD CHROMATE SPILL

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................

198805........
198805........
199103........
199808........

198808
198808
202012
199812

RIP Date: N/A

RC Date: 202012

WSMR-54 consists of the site of an accidental spill of hexavalent chromium spill that occurred in the early-1980s at the HELSTF 
Equipment Storage Area (SWMU 141),  when unused hexavalent chromium-based corrosion inhibitor was released from leaking 
storage drums.



In 1992, Phase I RFI soil borings indicated slightly elevated total chromium concentrations. A groundwater sample showed 
hexavalent chromium, total chromium, and 1,1-dichloroethylene levels exceeding federal and state MCLs and state groundwater 
protection standards.



In 1994, the Phase II RFI indicated chromium contamination in nearby monitoring wells and six solvent type organic compounds: 
benzene, toluene, ethylbenzene, and xylene (BTEX). These compounds were attributed to a neighboring diesel spill (WSMR- 55).


Since 1995, semiannual groundwater monitoring at nine wells, indicates the area remains impacted. Preliminary remedial efforts 
at this site included partial excavation of the contaminated soil and in situ gaseous reduction pilot study. The pilot study involved 
injecting diluted hydrogen sulfide to immobilize and reduce the hexavalent chromium to its nontoxic trivalent form, resulting in the 
successful reduction of 70 percent of the hexavalent chromium.



WSMR-54 is one of several sites being addressed under the HELSTF Phase III RFI and CSM funded under WSMR-85. The 
CSM considers HELSTF as a single corrective action unit for the purpose of evaluating and determining appropriate remedial 
options.



A HELSTF Phase III RFI commenced in FY03 to address all HELSTF sites under one comprehensive study. The Phase III RFI 
includes a comprehensive data review, further data collection (groundwater sampling) and an ecological risk assessment. The 
work includes IRP sites WSMR-52 through WSMR-55, WSMR-78 and WSMR-83, as well as CCWS-05 and CC-16 in the CR 
program.



The Phase III work plan was submitted to the NMED in September 2005. The NMED submitted comments on the work plan in 
July 2006. WSMR responded in August 2006 with the commitment that the work plan would be revised in response to the NMED 
comments; however, WSMR requested the fieldwork commence in September 2006, with the understanding that the official work 
plan approval would follow. The NMED agreed. WSMR submitted the revised work plan in January 2007 and the NMED approved
it in January 2007.



The original Phase III report was submitted to the NMED in February 2008. In response to the NMED's NOD, a revised Phase III 
RFI report was prepared and submitted to the NMED during September 2009. Following submittal of the revised Phase III RFI 
report the NMED conducted a preliminary review of the document and provided comments to the revised RFI report. The WSMR 
submitted a second revision as well as supplemental sampling completed risk assessments for the Phase III RFI report in August 
2010.



WSMR received another NOD on the second revision of the Phase III RFI report in March 2012. The findings of the Phase III RFI 
showed that achieving a CAC with controls is warranted.


RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU-143
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Site ID: WSMR-54
Site Name: HELSTF STORAGE YARD CHROMATE SPILL

CLEANUP/EXIT STRATEGY
WSMR anticipates completing the Phase III RFI and developing a corrective measures plan to remediate the soil and groundwater
contamination. Groundwater monitoring at the site will continue and WSMR plans to submit annual site-wide groundwater 
monitoring reports to NMED.






An environmental services contract was awarded on Aug. 31, 2015 to conduct an investigation at this site.

Alias: SWMU-143
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Site ID: WSMR-55
Site Name: HELSTF SYSTEMIC DIESEL SPILL

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................

198805........
198805........
199206........
199408........

198808
198808
202012
200709

RIP Date: N/A

RC Date: 202012

WSMR-55 (SWMU 154) is the site of a diesel spill in the vicinity of the HELSTF cleaning facility (HCF) (CCWS-05; SWMU 142). 
The diesel spill was discovered when a drain line failed resulting in the release of spent cleaning solvents. During the 
investigation, a large volume of diesel fuel in solution with the cleaning solvents was discovered. The diesel fuel came from a UST
that provided fuel to the HCF through an underground pipeline. The pipeline failed when portions of it were corroded by the 
naturally occurring alkaline soil.



The UST was removed in 1988. In 1994 an IRA was initiated that included installation of wells designed to recover diesel fuel 
floating on the perched water-bearing zone. The system was operated for approximately 10 years; however, evaluation of the 
system determined diminishing returns. The system is no longer in operation.



Semiannual groundwater monitoring began in 1998. Eleven wells are monitored and sampled for various constituents. During 
FY05, sampling efforts were modified to include evaluation of the adjacent and commingled contamination plume related to 
SWMU 142, which in the past was monitored by the US Geological Survey (USGS) in a separate effort. This decision was part of 
the overall effort to environmentally investigate and manage the HELSTF area holistically.



WSMR-55 is one of several sites being addressed under the HELSTF Phase III RFI and CMS. The CMS considers HELSTF as a 
single corrective action unit for the purpose of evaluating and determining appropriate remedial options. The WSMR will continue 
monitoring the 11 wells semiannually and investigate this site under the HELSTF Phase III RFI being conducted under WSMR-85.
In addition, WSMR will use the obtained groundwater monitoring data to evaluate releases from SWMU 142 and identify and 
implement remedial alternatives following the completion of a CMS (completed by end of FY09).



A HELSTF Phase III RFI commenced in FY03 to address all HELSTF sites under one comprehensive study. The Phase III RFI 
includes a comprehensive data review, further data collection (groundwater sampling) and an ecological risk assessment. The 
work includes IRP sites WSMR-52, WSMR-53, WSMR-54, WSMR-55, WSMR-78 and WSMR-83, as well as various sites 
under the CC program.



The Phase III work plan was submitted to the NMED in September 2005. The NMED submitted comments on the work plan in 
July 2006. The WSMR responded in August 2006 with the commitment that the work plan would be revised in response to the 
NMED comments; however, the WSMR requested that the fieldwork commence in September 2006, with the understanding that 
the official work plan approval would follow. The NMED agreed. The WSMR submitted the revised work plan in January 2007 and 
the NMED approved it in January 2007. The final Phase III report was submitted in 2007.



The original Phase III report was submitted to the NMED in February 2008. In response to the NMED's NOD, a revised Phase III 
RFI report was prepared and submitted to the NMED during September 2009. Following submittal of the revised Phase III RFI 
report the NMED conducted a preliminary review of the document and provided comments to the revised RFI report. The WSMR 
submitted a second revision to the Phase III RFI report in August 2010. WSMR received another NOD on the second revision of 
the Phase III RFI report in March 2012.



An environmental services contract was awarded on Aug. 31, 2015 to conduct an investigation at this site. 

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU-154
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Site ID: WSMR-55
Site Name: HELSTF SYSTEMIC DIESEL SPILL

CLEANUP/EXIT STRATEGY
WSMR anticipates completing the Phase III RFI and developing a corrective measures plan to remediate the soil and groundwater
contamination.  Groundwater monitoring and operation of the system at the site will continue and WSMR plans to submit annual 
site-wide groundwater monitoring reports to NMED. 

Alias: SWMU-154
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Site ID: WSMR-56
Site Name: PAINT SHOP SUMP

CLEANUP/EXIT STRATEGY

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Other (Solvents)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

198805........
199206........

198808
201806

RIP Date: N/A

RC Date: 201806

WSMR-56 (SWMU 137) is a former paint shop sump located at the northeast end of Building 1742 on the main post. Building 
1742 is 4,321 square ft and operations at the site began in 1968; however it is no longer used as a paint shop. Wastewater 
generated from the paint spray booth located inside Building 1742 was discharged by gravity flow into a concrete sump. Sludge, 
paint, and other debris were separated by gravity and transferred by gravity flow to the STP. The sludge was removed periodically
and disposed of as hazardous waste; however, the frequency of sludge removal is not known and was not documented. That 
paint shop sump is square (3 ft by 3 ft) and 3 feet deep with three-inch thick concrete walls. The head of the 6-inch steel drain 
pipe is exposed in the northern face of the sump and extends for six ft north and then transitions to a vitreous clay pipe. The clay 
pipe, measuring approximately 6 inches in diameter, trends downward for approximately 4 ft where it intersects the main 
wastewater line. A square metal cover (approximately 42 by 42 inches and one-quarter inch thick) over the sump is flush with the 
surrounding asphalt-covered ground surface adjacent to Building 1742. The former owner stated only rainwater runoff currently 
drains to the sump and drain pipe. The drain hole from Building 1742 to the sum is now plugged and the sump no longer accepts 
wastewater. No paint sludge was observed during investigation activities in February 2012, and there is no history of a release at 
the unit.



In 1993, at the conclusion of the Phase I RFI, WSMR submitted a request to the USEPA petitioning to remove 25 SWMUS from 
the hazardous and solid waste amendments permit. The USEPA approved the removal of the 24 SWMUs and published a 
statement of basis (SoB) on Nov. 29, 1995. The SOB served as the USEPA notice of decision that announced its intention to 
approve the request for a Class III permit modification. The paint shop sump was removed from the HSWA corrective action 
module of the RCRA Part B permit; however the drain line had not been adequately investigated.



In 1999, WSMR requested that NMED amend the annual unit audit (AUA) by removing several corrective action units from the 
permit; SWMU 137 was included in the list of protested corrective action units. In July 1999, NMED responded to the request and 
stated that HRMB concurs with the USEPA NFA determination for the unit.



This SWMU is included in Table 8-2 of WSMR's 2009 hazardous waste permit requiring a corrective action work plan submittal by
July 1, 2015.



In September 2010 a PBA was awarded, to achieve RC.



An investigation work plan was approved by the NMED in August 2011. Upon NMED approval of the work plan, WSMR completed
the fieldwork and submitted an investigation report in May 2012. NMED responded with disapproval in June 2013, calling for 
additional investigation, a revised report, and a letter report to report the abandonment of the sump. WSMR received NMEDs 
approval to include the abandonment activities as part of the revised investigation report. WSMR submitted a revised report in 
October 2013. On Feb. 27, 2014 WSMR received a second disapproval requiring a risk assessment to supplement WSMRs 
proposal for CAC.  A second revision was submitted and NMED approved the report on Aug. 5, 2014. WSMR can now submit a 
petition to change the status of the site to CAC.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU-137
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Site ID: WSMR-56
Site Name: PAINT SHOP SUMP

WSMR anticipates submitting a CAC without controls petition per the NMED approval of the RFI.  

Alias: SWMU-137
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Site ID: WSMR-58
Site Name: VANDAL BURIAL SITE

CLEANUP/EXIT STRATEGY
WSMR anticipates submitting a CAC with controls petition per the NMED approval of the RFI report.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Munitions constituents 
(MC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................

198805........
198805........
199205........
199507........

198808
198808
201806
199609

RIP Date: N/A

RC Date: 201806

WSMR-58 (SWMU 153) is an area approximately 270 ft by 140 ft that is located in the Hazardous Test Area (HTA) of WSMR 
adjacent (25 ft south) to the open burn (OB)/open detonation (OD) area (SWMUs 55, 56, and 56a). The site is approximately 7 
miles north of the main post. During the mid 1950s, missile and rocket parts were buried in three distinct cells and covered with 
approximately 2 to 3 ft of soil.



In 1992 an RFI was performed to determine whether a release had occurred. The RFI conclusion was no release from SWMU 153
was evident based on the data. In 1996, a removal action was performed to excavate the metal and debris and associated soil.



Approximately 10,900 cy of soil were removed from the burial area. The metal and debris were disposed of offsite. After receiving 
approvals from the various WSMR departments, the soil was disposed of at the MPL. Soil samples were collected from the base 
of the excavation, and the results confirmed that soil remaining in the area contained no RCRA metals above the 1992 NMED 
residential SSLs. During 1995 two monitoring wells were installed to provide cross-gradient and downgradient groundwater data 
within the HTA site. In 2001 NMED requested additional soil sampling of the previously excavated area as part of the physical 
closure activities of the HTA OB/OD unit.



This SWMU is included in Table 8-2 of WSMRs 2009 Hazardous Waste Permit requiring a corrective action work plan submittal 
by July 1, 2015.



In September 2008 a PBA was awarded to achieve RC.



A RFI work plan was submitted in October 2011 and approved by NMED on April 30, 2012. The RFI report was submitted in 
December 2012. The results of the investigation at SWMU 153 indicated that no potential perchlorate source is present in the 
investigated area. Therefore, SWMUs 55, 56, and 56a (the OB/OD area) are considered as the likely source for perchlorate 
concentration in groundwater at well HTA-14. To address groundwater contamination from perchlorate and 
cyclotrimethylenetrinitramine (Research Department Explosive; RDX), the NMED approved an investigation plan for the OB/OD 
area and recommended development and implementation of a post-closure care plan for the site. The results of the RFI for the 
site indicated that no source of contamination is present in the soil from this site and that the site should be proposed for NFA. The
NMED responded with disapproval to the RFI report on Feb. 27, 2014. WSMR submitted a revised RFI report in May 2014. NMED
approved the revised RFI in a letter dated Dec. 12, 2014



Based on the NMED approval and NFA determination of the RFI, WSMR anticipates submitting a Class III Permit Modification 
Petition to the NMED to change the status of the site to CAC.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU-153
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Site ID: WSMR-59
Site Name: FORMER SEWAGE TREATMENT PLT(IMHOFF 

CLEANUP/EXIT STRATEGY
WSMR anticipates conducting an RFI followed by a CAC petition.




SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (Metals, Cyanide and 
Solvents)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

198805........
198805........
199206........

198808
198808
201909

RIP Date: N/A

RC Date: 201909

WSMR-59 (SWMU 62) was a wastewater treatment plant reportedly located adjacent to the former horse stables. The plant was 
abandoned in 1958 when the new STP was constructed. The plant was reported to have consisted of an Imhoff Tank. Effluent 
from the tank may have drained into a nearby ditch. As of 1988 no information was available on the management of sludge from 
the unit. In 1988, there was no reported visible evidence of the site. The date of start-up of the tank is unknown. The plant treated 
sewage wastes from the Post Area. The unit was also likely to receive any chemical wastes from tenant activities and support 
operations such as various photo and chemical labs. It is expected the wastes managed would have been similar to those handled
by the active STP. Therefore such hazardous constituents as metals, cyanides, and solvents would have been in the wastes.



A RFA was conducted in 1988 that suggested a high release potential to soil/groundwater based on the reported discharge of 
effluent to a nearby drainage ditch. A high release potential to surface water was also reported based on the same discharge. The
potential for release to air is unknown based on lack of information on operational procedures. The potential for past generation of 
gases is unknown based on lack of information on operational procedures. The RFA suggested an RFI be conducted. The RFA 
also suggested subsurface sampling to characterize the nature and extent of contamination.



In 1992, a Phase I RFI was performed to determine whether the Imhoff tank was still in place and whether a significant release 
had occurred.  In March 1991, total magnetic field, ground conductivity, and in-phase component geophysical survey methods 
were used to tentatively locate the tank. All three methods exhibited highly anomalous values in the eastern portion of the survey 
area. This anomaly is roughly circular with a radius of approximately 50 ft. Due to magnitude of anomalous readings on all three 
data sets this area is suspected to be the location of the Imhoff tank.



This SWMU was included in Table 4-1 of the WSMR 2009 hazardous waste permit requiring corrective action.



The objective at WSMR-59 is to conduct an RFI followed by a CAC petition.



The RFI and CAC petition will be funded under the currently RFI/CMS phase.



An environmental services contract was awarded on Aug. 31, 2015 to conduct an investigation at this site.  



Following site investigation, WSMR anticipates petitioning the NMED to transfer this site from Table 4-1 (SWMUs and AOCs 
Requiring Corrective Action) to either Table 4-2 (SWMUs and AOCs Corrective Action Complete with Controls) or Table 4-3 
(SWMUs and AOCs Corrective Action Complete without Controls) of the WSMR RCRA Permit.  A petition (request) for permit 
modification must be submitted in accordance with 20.4.1.901 B (3) of the New Mexico Administrative Code (NMAC).


RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU-62
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Site ID: WSMR-60
Site Name: WASH RAMP & DRAIN/SUMP EAST OF BLDG 1778

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (Solvents), Petroleum, Oil 
and Lubricants (POL)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

198805........
198805........
199206........

198808
198808
201807

RIP Date: N/A

RC Date: 201807

WSMR-60 (SWMU 12 and 13) consists of the vehicle wash ramp and drains (SWMU 12), and the sump and oil/water separator 
(SWMU 13). The units have been active since the mid 1950s. The vehicle wash ramp (SWMU 12) consists of a concrete pad 
approximately 40 ft long and 15 ft wide. The pad slopes toward the drain (at the center of the pad) that discharges into a 200-
gallon sump and oil/water separator (SWMU 13) at the south end of the drain. The separator/sump is constructed of reinforced 
concrete and covered by a metal grate. The waste oil and debris from the sump/separator are periodically transferred to the waste 
oil tank (SWMUs 8 and 9) while rinse water is piped to the STP (SWMUs 66 through 78).



Both Phase I (1992) and Phase II (1994) RFIs found no significant release of contaminants at this site. The ramp portion of the 
facility was dismantled in 1997 and removed as scrap.



A Class III permit modification petition for NFA was submitted on Jan. 24, 2000 for this and several other sites. A public meeting 
was held on Feb. 23, 2000 to solicit public comment concerning the Class III permit modification as part of the final RCRA 
Expanded Public Participation Rule (40 CFR 270.2). The public did not provide comments on this site.



The state disapproved the petition in March 2002 and requested additional investigation including a background metals study, CS,
and an ecological risk assessment. This investigation recommenced in FY03 and is slated to be completed by FY06. The WSMR 
submitted a Phase III RFI work plan (BAE, 2004c) dated June 2004. The work plan covered WSMR-30 plus 10 additional IRP 
sites which were also disapproved in the March 2002 letter. The sites were all funded under WSMR-30 beginning in FY05. This 
work is referred to as the Main Post Phase III RFI since all sites are within the main post cantonment area.



NMED submitted a NOD (dated Nov. 15, 2004) including a total of 10 comments requiring a WSMR response. The WSMR's 
response addressed these comments and the work plan was executed in FY05. The final RFI report was submitted and reviewed 
by NMED. NMED submitted a NOD (dated Dec. 8, 2006) with six comments. Additionally, NMED expressed reservations with 
conclusions of a soil background study conducted under the CC program. This study was used in supporting conclusions and 
recommendations included in the Phase III RFI final report. Discussions between the WSMR and the NMED are ongoing. The 
WSMR is preparing a response to the NMED December 2006 comments received; furthermore, in a Jan. 24, 2007 letter, the 
NMED stated that several sites covered under the Phase III RFI could be eligible for "NFA with controls" in place.



WSMR-60 is listed in Appendix 4 of the December 2009 WSMR RCRA Part B permit requiring corrective action. WSMR-60 is 
included in the WSMR PBA contract to achieve approval of the CAC petition for the site.



A background study was completed and approved by the NMED in June 2013. Based on the findings of the background study, the
site was petitioned for CAC with controls to NMED in June 2013. NMED disapproved the CAC petition requiring additional 
information. WSMR anticipates submitting a revised petition with the required information.



WSMR's strategy is to complete additional investigation at the site.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU 12,13
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Site ID: WSMR-60
Site Name: WASH RAMP & DRAIN/SUMP EAST OF BLDG 1778

CLEANUP/EXIT STRATEGY
Based on the NMED CAC petition disapproval notice, WSMR anticipates completing the CAC petition requirements by submitting 
additional information to NMED.  

Alias: SWMU 12,13
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Site ID: WSMR-67
Site Name: STALLION ASPHALT TANKS

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Other (TPH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................

198805........
198805........
199305........
199307........

198808
198808
201807
199307

RIP Date: N/A

RC Date: 201807

WSMR-67 (SWMUs 121 through 123) was located north of the Stallion Range Center (SRC) just west of the Stallion Gate 
security checkpoint and consisted of three inactive, subgrade tanks. Two tanks were steel and one was aluminum. The tanks were
used in the 1960s during the paving of the SRC roads. The storage tanks were labeled Tank 1 (SWMU 121), Tank 2 (SWMU 
122), and Tank 3 (SWMU 123).  Each storage tank had a capacity of approximately 15,000 gallons and dimensions of 26 ft in 
length by 9 ft in diameter. Located on the side of a hill, soil extended approximately halfway up the sides of the tanks. The tanks 
were neither fully aboveground nor underground. One of the tanks appeared to be severely collapsed. The visible portions of the 
other two tanks appeared to be in good condition. All three tanks appeared to be empty and abandoned based upon the visual 
survey in 1988. A tar-like odor was apparent on the downwind side of the tanks. The ground on the north side of the tanks 
appeared to be stained with a tar-like substance that looked dry, dark, and cracked and appeared to have been there a long time. 
Facility personnel were unable to provide a list of materials which may have been managed within the tanks, the age of the tanks, 
or the dates of operation of the units.



A RFA was conducted in 1988 that suggested a moderate release potential to soil/groundwater, surface water, air, and subsurface
gas generation for the SWMUs. The RFA suggested that an RFI may be warranted.



The Phase I RFI was conducted in 1992. In September 1993, the USEPA approved the Phase I RFI report and stated that 
SWMUs 121, 122, and 123 were among the 24 of the 38 SWMUs requiring no further investigation.



In 1993, WSMR performed a voluntary corrective action (VCA) to remove two of the storage tanks and excavate soil.



These SWMUs were included in Table 8-2 of the WSMR 2009 hazardous waste permit requiring a corrective action. A PBA was 
issued in June 2010, to achieve approval of a CAC petition.

A CAC petition was submitted to NMED in July 2012. In Oct. 2012 NMED responded to the CAC petition with an administratively 
incomplete determination. NMED determined that SWMUs 121 through-123 required a release assessment and therefore NMED 
could not evaluate them for CAC status and that further excavation at the site was not conducted following removal of the tanks. 
Following the administratively incomplete determination WSMR submitted a revised CAC petition as well as a release assessment
report on Jan. 1, 2013. The release assessment addressed the requirements of Appendix 8, Table 8-2 of the RCRA Permit. 
WSMR stated that although the sites are not newly identified the document contains the elements found in the permit and that 
investigation and remediation work had already been completed at the site. In August 2013 WSMR received a NOD for the 
revised report which required WSMR to remove sites from the report. WSMR submitted the revised release assessment on Oct. 
13, 2013. On Feb. 19, 2014, WSMR received an approval with modifications on the revised release assessment report. NMED 
determined that SWMUs 121 through 123 are not eligible for CAC until WSMR addresses the issues found within the revised 
release assessment. NMED determined that once the investigation at the site is complete WSMR may resubmit the petitions. 
WSMR removed SWMUs 121 through 123 from the Jan. 1, 2013 revised CAC petition.



The objective at WSMR-67 is to address the TPH levels and conduct additional soil sampling for SVOCs to determine whether 
they present an unacceptable risk. In accordance with the comments in the Release Assessment Approval with modifications,  an 
RFI will be conducted.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SMU121-123
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Site ID: WSMR-67
Site Name: STALLION ASPHALT TANKS

CLEANUP/EXIT STRATEGY
WSMR will complete an RFI to address the NMED issues found within the release assessment. WSMR anticipates re-submitting a
CAC petition upon approval of the RFI report. 

Alias: SMU121-123
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Site ID: WSMR-70
Site Name: FORMER LANDFILL @ STALLION RANGE CENTER

CLEANUP/EXIT STRATEGY

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

198805........
198805........
199612........

198808
198808
202109

RIP Date: N/A

RC Date: 202109

WSMR-70 consists of two SWMUs, 119 and 120. SWMU 119 is an active landfill located at the SRC approximately 100 miles 
north of the main post in the northeast section of WSMR. The landfill is about 300 ft by 380 ft in size, and is surrounded by an 8-ft 
chain-link fence. The cells are excavated to a size of approximately 60 ft wide by 100 ft long and sloped to a depth of about 15 ft. 
Waste is collected in dumpsters and emptied into the active cell, where it is reportedly covered daily. The unit receives sanitary 
waste from the SRC. Daily cover is applied as waste is place in the unit. There is no record of a past release from this unit. Just 
north of the active landfill is the inactive Former Stallion Landfill (SWMU 120) which was closed when the current landfill opened in
1984. SWMU 120 was a sanitary landfill used for sanitary waste generated at the SRC from 1970 until 1984. The unit was the 
same size as the currently used Stallion Landfill and was operated in the same manner. The unit is located adjacent to the current 
landfill (SWMU 119) and it is not fenced. There was no record of a past release from this unit.



An RFA was conducted in 1988 that suggested a low release potential to soil/groundwater, surface water, air, and subsurface gas 
for SWMUs 119 and 120. According to the RFA, NFA was suggested for both SWMUs.



In July 1995, three groundwater monitoring wells were installed to provide hydrogeologic information for the SRC landfill area. 
Groundwater samples were collected in August 1995. Based on the results no VOCs, SVOC, organocholorine 
pesticides/polychlorinated biphenyls, or TPH were detected above laboratory reporting limits in any of the groundwater samples. 
Only barium and chromium were detected.



In October 1995, a background groundwater monitoring plan for the site was prepared. In October 1996, three wells were sampled
as part of the range-wide SWMU groundwater monitoring program. One explosive compound, octogen (high melting explosive; 
HMX), was detected. Based on the review of the groundwater monitoring program a fourth downgradient monitoring well was 
installed. In March 2001, WSMR received a small-volume operation exemption for the SRC landfill from the NMED Solid Waste 
Bureau (SWB),

which minimized the annual requirements for the facility. Groundwater monitoring and methane monitoring are not required on an 
annual basis as long as the operating conditions are met.



These SWMUs were included in WSMR's 2009 hazardous waste permit requiring corrective action. A PBA contract was issued in 
June 2010 to achieve an RFI.

In FY11, an RFI investigation work plan was submitted to NMED for their review. NMED approved the work plan with 
modifications in May 2012. WSMR submitted an RFI report in January 2013 describing field activities. WSMR received an 
Approval with Modifications letter from NMED dated May 13, 2014. The NMED requires some clarification to the report and 4 
years of annual groundwater monitoring due to the detections of TPH and HMX.



The objective at WSMR-70 is to complete the required modifications to the RFI report, with additional groundwater monitoring and
submit a Class III Permit Modification Petition to the NMED to change the status of the site to CAC.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWM119-120
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Site ID: WSMR-70
Site Name: FORMER LANDFILL @ STALLION RANGE CENTER

WSMR anticipates submitting a CAC with controls petition and conducting annual groundwater monitoring as required by the 
NMED. 

Alias: SWM119-120
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Site ID: WSMR-71
Site Name: FORMER NORTH OSCURA PEAK LANDFILL

CLEANUP/EXIT STRATEGY

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Other (Organics)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................

198805........
198805........
199105........
199908........

198808
198808
201901
200401

RIP Date: N/A

RC Date: 201901

WSMR-71 consists of three landfill cells located in the Oscura Mountains in the northern section of WSMR. A small open trench 
(SWMU 47) was reportedly used to dispose septic waste but wire and various waste materials were visible. Another open trench 
(SWMU 48) was above the surrounding grade with little vegetation and disturbed soil. Material visible in the trench included glass 
and plastic bottles, wiring, wood, and miscellaneous waste. A mound of dirt approximately 10 ft high was situated at the north end 
of this trench. The third trench (SWMU 49) was covered with soil. Investigations to include drilling and sampling of the trench were
completed. Waste identified included wood, wire, plastic, and metal debris.



Although the North Oscura Peak Landfill was identified during the RFA, SWMUs 47 through 49 were not included in the Phase I 
and Phase II RFIs. An investigation of the SWMUs was conducted in 1997. Soil borings were taken to characterize the nature and
extent of the waste and incorporated into the corrective measures work plan, which proposed corrective action at the SWMUs to 
include excavating the waste materials.



Voluntary corrective measures (VCM) began, but were suspended after the discovery of unexploded ordnance (UXO) in the 
landfill. The ordnance was confirmed inert by explosive ordnance disposal (EOD) personnel. A review of federal and state 
regulations and Army policies followed EOD determinations. The findings of the review were included in a letter report that 
provided recommendations for completing the project including screening the excavated material for ordnance and other 
prohibited material prior to transportation to the permitted landfill. Corrective measures were completed in early 2002. All buried 
debris was removed from the landfill. A VCM report was submitted to the NMED in 2004. In a letter dated June 18, 2006, NMED 
concurred with the finding of the VCM report and stated that based on the information in the report, it appeared that WSMR had 
completed corrective action at the landfill. NMED also stated in the letter that no further investigation pertaining to the landfills was
needed and the SWMUs were eligible for a NFA determination.



In September 2008 a PBA was awarded, to achieve approval of a CAC petition.



A CAC petition was submitted to NMED in March 2010 and a revised CAC petition was submitted in January 2011, adding two 
additional sites to the petition. The NMED determined the petition to be administratively incomplete in October 2011, requiring 
removal of SWMUs 47 and 48 from the petition because the release assessment for these SMWUs is required in Table 8-2 of the 
RCRA permit. WSMR determined that because investigation and corrective action activities have been completed at these 
SWMUs and because the NMED concurred that the SWMUs are eligible for a NFA determination, the requirements for a release 
assessment have been met. The revised CAC petition was submitted to NMED on July 3, 2013. The NMED issued an 
administratively complete determination of the CAC petition on Feb. 3, 2014 stating that they will now initiate a technical review of 
the submittal.



The objective at WSMR-71 is to complete the required CAC efforts.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU47-49
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Site ID: WSMR-71
Site Name: FORMER NORTH OSCURA PEAK LANDFILL

WSMR will complete the CAC petition requirements. 

Alias: SWMU47-49
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Site ID: WSMR-73
Site Name: WASTE UNDERGROUND INJECTION PIPE

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (TPH, Solvents)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

198805........
198805........
199205........

198808
198808
201907

RIP Date: N/A

RC Date: 201907

WSMR-73 (SWMU 17) was the suspected site of a former underground injection pipe located at the southwest corner of Building  
1753, the Heavy Equipment Maintenance Shop. No information was available on the dates of operation, physical parameters, or 
depth of burial. According to the RFA, this pipe was placed in the ground in a vertical position allowing for liquid wastes (e.g., 
waste oils and degreasing solvents) to be poured into the open end.



During the Phase I RFI (1992), a soil vapor survey (SVS) was performed which detected only carbon dioxide at near background 
levels. In an attempt to locate the pipe, a metal detector was used. The pipe was suspected to have been located despite some 
subsurface interference.



During the Phase II RFI (1994), soil sampling and an SVS were conducted at the suspected pipe location as described in the 
Phase I RFI. The survey and sampling did not reveal evidence of contamination from the former injection pipe and could not 
confirm that the pipe ever existed. It was determined that further RA was not necessary and that a Class III permit modification 
should be completed.



A Class III permit modification petition for NFA was submitted on Jan. 24, 2000 for this and several other sites. A public meeting 
was held on Feb. 23, 2000 to solicit public comment concerning the Class III permit modification as part of the final RCRA 
Expanded Public Participation Rule (40 CFR 270.2). The public did not provide comments on this site.



The state disapproved the petition in March 2002 and requested additional investigation including a background metals study, CS,
and an ecological risk assessment. The WSMR submitted a Phase III RFI work plan (BAE, 2004c) dated June 2004. The work 
plan covered WSMR-30 plus 10 additional IRP sites which were also disapproved in the March 2002 letter.  This work is referred 
to as the main post Phase III RFI since all sites are within the main post cantonment area.



The NMED submitted a NOD on the Phase III RFI work plan (dated Nov. 15, 2004) including a total of 10 comments requiring a 
WSMR response. The WSMR's response addressed these comments and the work plan was executed in FY05. The final RFI 
report was submitted and reviewed by the NMED.



The NMED submitted a NOD (dated Dec. 8, 2006) with six comments. Additionally, the NMED expressed reservations with 
conclusions of a soil background study conducted under the CC program. This study was used in supporting conclusions and 
recommendations included in the Phase III RFI final report. The NMED stated that several sites covered under the Phase III RFI 
could be eligible for "NFA with controls" in place. The NMED approved the Phase III RFI in a letter dated Nov. 7, 2008. 



WSMR-73 is listed in Appendix 4 of the December 2009 WSMR RCRA Part B permit requiring corrective action. 



WSMR-73 is included in the WSMR PBA contract to achieve approval of the CAC petition for the site.



A background study was completed and approved by the NMED in June 2013. Based on the findings of the background study, the
site was petitioned for CAC with controls to NMED in June 2013. NMED disapproved the CAC petition requiring additional 
investigation work.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SMWU-17
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Site ID: WSMR-73
Site Name: WASTE UNDERGROUND INJECTION PIPE

CLEANUP/EXIT STRATEGY
WSMR anticipates conducting additional investigation work based on the NMED petition disapproval. 

Alias: SMWU-17
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Site ID: WSMR-75
Site Name: RHODES CANYON SUBGRADE ASPHALT TANKS (3)

CLEANUP/EXIT STRATEGY
WSMR will conduct soil removal actions per the NMED approved ACA work plan.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............

198805........
199005........
199205........
201403........
199305........
201601........

198808
199209
201402
201605
199306
201806

RIP Date: N/A

RC Date: 201806

WSMR-75 (SWMU 116), were three steel tanks centrally located within the WSMR, approximately 60 miles north of the WSMR 
main post near the intersection of Range Road 6 and 7. The tanks were partially below grade, with a capacity of 2,500 gallons and
believe to have been used for oil or fuel storage. The tanks and an unknown quantity of soil are believed to have been removed in 
1994. Currently, the site is a flat open area away from an existing building situated to the southwest.



An RFA was completed in 1988 and noted that the three 2,500-gallon steel tanks were approximately 15 to 20 years old. The 
tanks appeared to be empty and abandoned although a slight hydrocarbon odor was detected during the visual site inspection 
(VSI). The RFA indicated that the tanks were likely used to store fuel or oil. The possibility of a release was rated as moderate 
based on the lack of release controls and the in-ground location of the tanks. No previous site investigation was performed at the 
site and there is no indication that soil sampling was performed as part of the tank removal.



This SWMU is included in Table 8-2 of the WSMR 2009 hazardous waste permit requiring corrective action work plan submittal 
by July 1, 2013.



A PBA was issued in June 2010, to achieve CAC.



In order to determine a CAC determination, an RFI was completed. The results of the investigation at SWMU 116 indicated that 
VOCs, SVOCs, and target analyte list (TAL) metals have not been released to the surface or subsurface soils at levels above 
NMED screening levels. However, TPH-diesel range organics (DRO) are present at concentrations that exceeded the residential 
and industrial SSLs. The RFI recommended that an ACA of limited soil removal be performed. The RFI was submitted to the 
NMED in January 2013. In Feb. 2014 WSMR received a NOD for the RFI report. The NOD required WSMR to submit an ACA 
work plan.  NMED approved the ACA work plan in a letter dated Aug. 18, 2014.



The objective at WSMR-75 is to complete ACA measures at the site as determined by the ACA work plan.



An environmental services contract was awarded on Aug. 31, 2015 to conduct an ACA at this site. 

RRSE: LOW

Regulatory Driver: RCRA

Alias: SMU116-118
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Site ID: WSMR-77
Site Name: VET & MCAFFEE CLINIC INCINERATORS

CLEANUP/EXIT STRATEGY
WSMR will petition for CAC without controls based on the NMED approval of the RFI.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polychlorinated Biphenyls 
(PCB), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................

198805........
198805........
199102........
199102........

198808
198808
201706
199108

RIP Date: N/A

RC Date: 201806

WSMR-77 was a Stamco gas-fired incinerator that was formerly used to destroy clinical wastes generated at the veterinary clinic.
The exact start-up date is not known; however, the unit was deactivated in 1986. The veterinary clinic was located in Building T-
1834 on the WSMR main post. The overall size of the unit was approximately 3 ft by 5 ft by 2 ft mounted on a 6-inch concrete 
slab. Waste is now collected by a contractor and disposed off-range.



The RFA found no indication that hazardous wastes were managed and recommended NFA at the site. The incinerator was 
removed after deactivation in 1986.



WSMR-77 is listed in Appendix 8 of the December 2009 WSMR RCRA Part B permit requiring corrective action. 



WSMR-77 is included in the WSMR PBA contract with the contractor to achieve approval of the CAC petition for the site.



WSMR submitted an RFI work plan in February 2011. Based on NMED's disapproval, WSMR submitted a revised work plan in 
November 2011. The NMED approved the work plan with modifications in June 2012. Following completion of the fieldwork 
WSMR submitted a RFI report in January 2013. NMED approved the RFI report on Feb. 17, 2014. No additional corrective action 
is being required and WSMR anticipates submitting  a Class III CAC petition to NMED.



An environmental services contract was awarded on Aug. 31, 2015 to complete a CAC petition for this site. 

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU 125
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Site ID: WSMR-78
Site Name: SWMUs 147 and 23-26

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (Solvents), Petroleum, Oil 
and Lubricants (POL)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................

198805........
199408........
199410........
199608........

198808
199410
201910
199608

RIP Date: N/A

RC Date: 201910

WSMR-78 consists of several SWMUs. (SWMU 147) was a decontamination pad and underground holding tank located adjacent 
to the southeast corner of HELSTF Building 26131. This site began operation in 1982. The unit reportedly consisted of a 3 ft by 5 
ft by 6.5 ft deep underground waste tank with an open top that was covered with a grate and a steel cover. Wastewater/debris 
from the decontamination pad flowed down the drain and into a sump prior to entering the tank. The pad was used occasionally 
for cleaning large pieces of equipment that could not be cleaned inside Building 26131.



This site also includes spill and accumulation areas SWMU 23-Old Hazardous Waste Tank, SWMU 24-Old Hazardous Waste 
Tank, SWMU 25-Waste Accumulation Area, and SWMU 26-Vapor Recovery Unit in the HELSTF area.  These SWMUs were 
identified in the 2009 RCRA permit as requiring additional investigation. 



The decontamination pad waste underground tank was not identified in either of the two RFAs reported in 1988. As a 
consequence, this site was not part of the initial HSWA operating permit issued Sept. 29, 1989. The Phase II RFI (Sverdrup, 1994)
determined that there was no decontamination pad underground waste tank, for which SWMU 147 was created. Historical 
drawings documented that the underground tank was actually an aboveground tank and the only remaining unit was the sump. 
Results of the RFI determined that no release of contaminants had occurred at SWMU 147.



In January 1996, confirmatory soil samples were collected from beneath the sump. Analysis revealed the soil beneath the tank to 
be nonhazardous. The sump was subsequently filled with concrete for closure in place. Drummed liquids and sludge waste were 
disposed offsite (Dow, 1997).



On Jan. 24, 2000, a Class III permit modification NFA petition was submitted.



The state disapproved the petition in March 2002 and requested an additional investigation including an ecological risk 
assessment.



A HELSTF Phase III RFI commenced in FY03 to address all HELSTF sites under one comprehensive study. The Phase III RFI 
includes a comprehensive data review, further data collection (groundwater sampling) and an ecological risk assessment. The 
work includes IRP sites WSMR-52, WSMR-53, WSMR-54, WSMR-55, WSMR-78 and WSMR-83, as well as various sites 
under the CC program.



The Phase III work plan was submitted to NMED in September 2005. The NMED submitted comments on the work plan in July 
2006. The WSMR responded in August 2006 with the commitment that the work plan would be revised in response to the NMED 
comments; however, the WSMR requested the fieldwork commence in September 2006, with the understanding that official work 
plan approval would follow. The NMED agreed. The WSMR submitted the revised work plan in January 2007 and the NMED 
approved it in January 2007.



The original Phase III report was submitted to the NMED in February 2008. In response to the NMED's NOD, a revised Phase III 
RFI report was submitted to the NMED in September 2009. NMED responded with a second NOD to the revised RFI report. 
WSMR submitted a second revision to the Phase III RFI report in August 2010. WSMR received a third NOD on the Phase III RFI 

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU-147
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Site ID: WSMR-78
Site Name: SWMUs 147 and 23-26

CLEANUP/EXIT STRATEGY
WSMR anticipates achieving CAC with controls upon completion and approval of the Phase III RFI report.    

report in March 2012.  The report is currently under a third revision.  The findings of the Phase III RFI showed that achieving a 
CAC with controls is warranted.



An environmental services contract was awarded on Aug. 31, 2015 to conduct an investigation at this site. 

Alias: SWMU-147
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Site ID: WSMR-79
Site Name: HEAVY EQPT WASHPAD & DRAIN @ BLDG 1736

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (TPH, Solvents)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

198805........
199206........
199206........

198808
199212
201807

RIP Date: N/A

RC Date: 201807

WSMR-79 is a heavy equipment wash pad (SWMU 16) located in the southern section of the main post, west of Building 1736. 
The unit has been active since the 1960s. The heavy-equipment vehicle maintenance shop is located west of this site. The wash 
pad area is a 50-ft by 40-ft concrete pad that slopes towards the center where a grate-covered drain is located. A curb rims the 
south end of the concrete pad. This pad is entirely edged by gravel. The drain discharges into an asphalt-lined drainage ditch 
located immediately to the south of the unit and runs east for approximately 545 ft.



The facility was identified in the 1988 RFA and included in the Phase I (1992) and Phase II (1994) RFIs. Soil and sediment 
sampling detected metals below applicable screening action levels. An elevated TPH concentration (above the NM standard of 
1,000 ppm) was attributed to the asphalt lining the drainage ditch. An SVS did not detect target VOCs. In comments to the Phase 
II RFI, the NMED recommended removing the site from the HSWA corrective action permit.



A Class III permit modification petition for NFA was submitted on Jan. 24, 2000 for this and several other sites. A public meeting 
was held on Feb. 23, 2000 to solicit public comment concerning the Class III permit modification as part of the final RCRA 
Expanded Public Participation Rule (40 CFR 270.2). The public did not provide comments on this site.



The state disapproved the petition in March 2002. The state requested additional investigation including background metals study,
confirmation sampling, and ecological risk assessment. This investigation recommenced in FY03 and is slated to be completed by
FY06. The WSMR submitted a Phase III RFI work plan dated June 2004. The work plan covered WSMR-30 plus 10 additional 
IRP sites which were also disapproved in the March 2002 letter. The sites were all funded under WSMR-30 beginning in FY05. 
This work is referred to as the Main Post Phase III RFI since all sites are within the main post cantonment area.



The NMED submitted a NOD (dated Nov. 15, 2004) including a total of 10 comments requiring a WSMR response. The WSMR's 
response addressed these comments and the work plan was executed in FY05. The final RFI report was submitted and reviewed 
by NMED. The NMED submitted a NOD (dated Dec. 8, 2006) with six comments. Additionally, the NMED expressed reservations 
with conclusions of a soil background study conducted under the CC program. This study was used in supporting conclusions and
recommendations included in the Phase III RFI final report. Discussions between the WSMR and the NMED are ongoing. The 
WSMR is preparing a response to the NMED's December 2006 comments received; furthermore, in a Jan. 24, 2007 letter, the 
NMED stated that several sites covered under the Phase III RFI could be eligible for "NFA with controls" in place.



WSMR-79 is listed in Appendix 4 of the December 2009 WSMR RCRA Part B permit requiring corrective action. WSMR-79 is 
included in the WSMR PBA contract to achieve a CAC petition for the site.



A background study was completed and approved by the NMED in June 2013. Based on the findings of the background study, the
site was petitioned for CAC with controls to NMED in June 2013. NMED disapproved the CAC petition requiring additional 
historical information and potentially additional investigation work. 


RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU-16
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Site ID: WSMR-79
Site Name: HEAVY EQPT WASHPAD & DRAIN @ BLDG 1736

CLEANUP/EXIT STRATEGY
WSMR anticipates conducting additional investigation work based on the NMED CAC petition disapproval.  

Alias: SWMU-16
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Site ID: WSMR-81
Site Name: MAIN POST SANITARY LANDFILL

CLEANUP/EXIT STRATEGY
WSMR anticipates petitioning for CAC with controls based on the NMED RFI approval.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

198805........
198805........
199306........

198808
198808
201807

RIP Date: N/A

RC Date: 201807

WSMR-81 addresses SWMU 86 which is the inactive sanitary portions of the MPL. The MPL was registered with the NMED in 
April 1982 and at that time contained three disposal pits containing residential refuse or municipal solid waste (MSW), dead 
animals, and construction and demolition (C&D) debris. The landfill has been in operation since 1983. The MPL covers an area of 
approximately 82.9 acres, although only approximately 38.6 acres have actually been utilized to dispose of waste material. The 
MPL ceased receiving MSW in 1996, and now only accepts C&D waste. Based on these dates MPL qualifies as a Category 3 
landfill as defined by 20.9.2.7.L(1) NM Administrative Code. All waste cells at MPL are unlined and a leachate collection system 
was not installed. The immediate area around MPL is undeveloped, with the exception of the scrap yard (metal recycling facility) 
to the south. The main post STP is located 0.7 mile to the west-southwest and the main post headquarters, including residential 
area, is located approximately three miles to the west-northwest of MPL.



Groundwater monitoring activities began in 1996 with installation of four monitoring wells; five quarters of sampling were 
conducted to establish background concentrations. Following development of background levels, groundwater monitoring has 
been conducted since 2000. The depth to groundwater in the area of MPL is approximately 180 to 200 ft bgs. Monitoring for 
methane, previously conducted on a quarterly basis with negative results, has been suspended.



In December 2008, WSMR submitted the Closure and Post-Closure Care Plan for the Municipal and Asbestos Areas of the Main 
Post Landfill to the NMED SWB. The NMED SWB responded in November 2009 with its approval of the MPL closure plan with 
conditions. In October 2010 WSMR issued a contract for the closure of the landfill areas in accordance with the closure plan. The 
landfill cover was completed in March 2011.



Although the solid waste requirements are being met, requirements by the HWB for closing a SWMU must also be met. WSMR- 
81 is listed in Appendix 4 of the December 2009 WSMR RCRA Part B permit requiring corrective action.



WSMR submitted an RFI work plan to NMED in March 2011. Based on NMED's November 2011 NOD on the work plan, WSMR 
submitted a revised work plan in April 2012. NMED approved the plan with modifications in June 2012. The RFI report was 
submitted in March 2013 and was approved in October 2014 with modifications. Continued groundwater monitoring is required 
and will be conducted under the ongoing monitoring at SWMU 82 (CCWS-62).



WSMR anticipates petitioning for CAC with controls. WSMR will implement controls such as groundwater monitoring, fencing, and 
site inspections if required by the state.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU-86
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Site ID: WSMR-82
Site Name: MAIN POST CONSTRUCTION LANDFILL

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

198805........
198805........
199602........

198808
198808
201806

RIP Date: N/A

RC Date: 201806

WSMR-82 (SWMU 87) is located approximately 2 miles east of the main post area. This landfill unit is just one distinct area of the 
MPL. The unit is approximately 300 ft long and 20 to 30 ft high. WSMR filed an application for registration of the unit with the 
NMED in March 1982. A certificate of registration was issued by NMED in April 1982. The expected life of the unit is 50 years. 
This unit receives construction debris from various locations on main post.



An RFA was conducted in 1988 that suggested a low release potential to soil/groundwater, surface water, air, and subsurface gas.
According to the RFA NFA was suggested. In 1995, a study, Demonstration for Groundwater Monitoring Suspension Request, 
indicated that no potential exists for groundwater to be contaminated by constituents discharged from the MPL. The findings 
demonstrated that no migration of hazardous constituents would occur from the MPL to the uppermost aquifer during the post-
closure care period of 30 years. Groundwater monitoring began in 1996 with the installation of four monitoring wells; five quarters 
of sampling was conducted to establish background concentrations. Following development of the background data set, periodic 
groundwater monitoring has been conducted since 2000. Depth to groundwater in the area of the MPL is approximately 180 to 
200 ft. Monitoring for methane, previously conducted on a quarterly basis with no detection of methane has been suspended.



In 1997 WSMR conducted a delineation study to provide additional hydrologic information regarding the possible source area and 
extent of cyanide contamination, first identified during the MPL groundwater monitoring event. To supplement the existing 
groundwater data six additional monitoring wells were installed both upgradient and downgradient of the MPL. This study 
eliminated the MPL as the source for cyanide contamination in the area. The data to date indicate no other hazardous 
contaminants of concern are present in the groundwater.



WSMR continues to submit annual groundwater monitoring reports to the NMED HWB. Based on NMED correspondence, if VOCs
are not detected, the Permittee may discontinue sampling for VOCs during subsequent groundwater sampling events.



This SWMU is included in the 2009 hazardous waste permit for WSMR and included in Table 4-1 requiring corrective action.



In December 2008 WSMR submitted the Closure and Post-Closure Care Plan for the Municipal and Asbestos Areas of the Main 
Post Landfill to the NMED SWB. NMED SWB responded in November 2009 with its approval of the MPL with conditions. In 
October 2010 WSMR issued a contract for the closure of the landfill areas in accordance with the closure plan. The landfill cover 
was completed in March 2011 and is currently under post-closure care activities.



A PBA was issued in June 2010 to achieve an RFI at the site.



WSMR submitted an RFI work plan to NMED in March 2011. In November 2011, NMED submitted an NOD on the work plan. 
WSMR responded with a response to comments and a revised work plan in April 2012. In June 2012 NMED approved with 
modifications the revised work plan.  The RFI report was submitted in March 2013 and was approved in October 2014 with 
modifications.



Continued groundwater monitoring is required and will be conducted under the ongoing monitoring at SWMU 82(CCWS-62).

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU-87



Final WHITE SANDS MISSILE RANGE Installation Action Plan - 73

Site ID: WSMR-82
Site Name: MAIN POST CONSTRUCTION LANDFILL

CLEANUP/EXIT STRATEGY
WSMR anticipates petitioning for CAC with controls based on the NMED RFI approval.

Alias: SWMU-87



Final WHITE SANDS MISSILE RANGE Installation Action Plan - 74

Site ID: WSMR-83
Site Name: Equip Storage Area & MAR Waste Pond

CLEANUP/EXIT STRATEGY
WSMR anticipates achieving CAC with controls upon completion and approval of the Phase III RFI report.    

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

198805........
198905........
199205........

198808
199410
201710

RIP Date: N/A

RC Date: 201710

WSMR-83 was the Multi-Function Array Radar Waste Stabilization Pond (SWMU 148) that was used to treat sanitary waste in 
the 1960s. The site was an unlined surface impoundment with dimensions of approximately 110 ft by 130 ft by 7 ft. SWMU 148 
was backfilled and paved in the early 1980s, and is located at the south end of the current HELSTF Equipment Storage Area 
(SWMU 141).



No evidence of release was detected from this site during the Phase I RFI (IT Corp., 1992) or Phase II RFI (Sverdrup, 1994) . The 
Phase II RFI recommended a Class III permit modification.



The USEPA, Region VI, approved a Class III permit modification dated Dec. 31, 1995 for NFA at SWMU 141. A Class III permit 
modification NFA petition was submitted on Jan. 24, 2000 to the NMED. The state disapproved the petition in March 2002 and 
requested additional investigation including an ecological risk assessment. 



A HELSTF Phase III RFI commenced in FY03 to address all HELSTF sites under one comprehensive study. The Phase III RFI 
includes a comprehensive data review, further data collection (groundwater sampling) and an ecological risk assessment. The 
work includes IRP sites WSMR-52, WSMR-53, WSMR-54, WSMR-55, WSMR-78 and WSMR-83, as well as various sites 
under the CC program.



The Phase III work plan was submitted to the NMED in September 2005. The NMED submitted comments on the work plan in 
July 2006. The WSMR responded in August 2006 with the commitment that the work plan would be revised in response to the 
NMED comments; however, the WSMR requested the fieldwork commence in September 2006, with the understanding that 
official work plan approval would follow. The NMED agreed. The WSMR submitted the revised work plan in January 2007 and the 
NMED approved it that same month.



The original Phase III report was submitted to the NMED in February 2008. In response to the NMED's NOD, a revised Phase III 
RFI report was submitted to the NMED in September 2009. NMED responded with another NOD to the revised RFI report. WSMR
submitted a second revision to the Phase III RFI report in August 2010. WSMR received a third NOD on the report in March 2012. 
The Phase III RFI report is currently under a third revision. The findings of the Phase III RFI showed that achieving a CAC with 
controls is warranted.



An environmental services contract was awarded on Aug. 31, 2015 to complete investigation for this site. Any future LTM 
requirements will be programmed under WSMR-55.

RRSE: LOW

Regulatory Driver: RCRA

Alias: 141/148
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Site ID: WSMR-86
Site Name: Lance Missile Impact Site

CLEANUP/EXIT STRATEGY
WSMR will complete the CAC petition requirements. 



 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (Propellant)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

200003........
200203........

200003
201809

RIP Date: N/A

RC Date: 201809

WSMR-86 (SWMU 168) is located within the White Sands National Monument (WSNM) near Lake Lucero on property managed 
by the National Park Service (NPS). On Dec. 14, 1999, a Lance Missile launched from WSMR impacted within WSNM. Propellant 
used in the Lance Missile included unsymmetrical dimethyl hydrazine (UDMH) and inhibited red fuming nitric acid (IRFNA). The 
missile penetrated the ground surface and exposed the water table at approximately 3ft bgs. The impact created a crater 
approximately 18 ft in diameter and 5 ft deep. The NMED has designated the Lance impact site as SWMU 168.



An initial assessment of the impact was conducted on Dec. 16, 1999 by the EOD team members to provide a quick visual and 
chemical assessment of the impact site for baseline conditions. Soil and water samples were collected. The analysis indicated a 
small amount of contamination from the impact. The initial site visit concluded that the missile must be below the surface of the 
water table possibly with the propellant tanks intact.



On Jan. 26, 2000, six soil and three water samples were collected and four additional soil samples from the edge of the crater at 
the four compass points. Two background soil samples were collected as well as one water background samples. Two water 
samples from the crater were also collected. The IRFNA was detected in soil samples from the background and edge of the 
crater. It was also detected in background water samples and the crater samples. Another follow-on sampling event was 
completed on Feb. 28, 2000. No contaminants were detected in any soil samples and only n-nitrodimethylamine (DMN) was 
detected in water. On March 16, 2000 a follow-on assessment recovery team inspected the site. Calculations of the physics of the
missile flight concluded that the missile could not be intact and it could be no deeper than 23 ft. This indicated that most of the 
missile debris is not deep and contamination release happened at the surface. An RFI conducted in November 2002 concluded 
that because of the remoteness of the site potential adverse effects are lessened. It also concluded that the site does not pose 
health risks to humans.



This SWMU is included in the 2009 hazardous waste permit for WSMR and included in Table 4-1, requiring corrective action.  



A CAC petition was submitted January 2011; NMED determined the document to be administratively incomplete in October 2011. 
A revised CAC petition was submitted in July 2013. The revised CAC is currently under NMED review. 



The CAC petition without controls is being captured under the current RFI/CMS phase.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU-168
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Site ID: WSMR-87
Site Name: Multifunction Array Radar Dump Site

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

198805........
200203........

198808
201910

RIP Date: N/A

RC Date: 201910

WSMR-87 (SWMU 150) is a dump site located at the HELSTF about 16 miles east of the main post on US Highway 70. The site 
was located in an open field at HELSTF. The site consisted of an open trench measuring about 225 ft by 35 ft by 8 ft. The unit is 
inactive and had been utilized in the 1960s. The trench was partially filled with what was thought to be building debris and old 
paint materials.



In January 1997, a close-out report was prepared for the NMED. It stated that previous soil samples from borings in the trench 
were found to contain metals. Sample results indicated the levels of barium, lead, mercury, and silver all exceeded toxicity 
characteristic (TC) levels, but not to the extent that production of leachate or significant migration would be expected. The 
remedial strategy for the site was to generically identify and remove the contents of the open trench, to determine through 
sampling if the soil below the debris was contaminated, and if so, excavate the contaminated soil. On Feb. 7, 1996 eight 
confirmatory samples were collected from below the excavation. All samples tested as nonhazardous. The materials from the 
trench were then transported to the WSMR industrial landfill on April 9, 1996. On April 18, 1996 the SWMU 150 area was graded 
to blend with the existing terrain and hydroseeded. Based on the results of the report it was warranted that WSMR apply for 
closure of this site.



A petition for removal from the RCRA permit was submitted in 1996 but rejected in 2002 due to the lack of an RFI. An RFI was 
initiated in 2002. Supplemental sampling and a risk assessment were completed and a revised Phase III RFI was submitted in 
September 2008. This SWMU was included with as part of the HELSTF Phase III RFI. A HELSTF Phase III RFI began in FY03 to 
address all HELSTF sites under one comprehensive study. The Phase III RFI includes a comprehensive data review, further data 
collection (groundwater sampling) and an ecological risk assessment. The work includes various IRP sites as well as various sites
under the CC program.



The Phase III work plan was submitted to NMED in September 2005. The NMED submitted comments on the work plan in July 
2006. The WSMR responded in August 2006 with the commitment that the work plan would be revised in response to the NMED 
comments; however, the WSMR requested the fieldwork commence in September 2006, with the understanding that the official 
work plan approval would follow. The NMED agreed. The WSMR submitted the revised work plan in January 2007 and the NMED 
approved it in January 2007. The final Phase III report was submitted in 2007.



This SWMU is included in the 2009 hazardous waste permit for WSMR requiring corrective action.



The original Phase III report was submitted to the NMED in February 2008. In response to the NMED's NOD, a revised Phase III 
RFI report was submitted to the NMED in September 2009. NMED responded with another NOD to the revised RFI report. WSMR
submitted a second revision to the Phase III RFI report in August 2010. WSMR received a third NOD on the report in March 2012. 
The Phase III RFI report is currently under a third revision. The findings of the Phase III RFI showed that achieving a CAC with 
controls is warranted.



An environmental services contract was awarded on Aug. 31, 2015 to complete an investigation for this site. 

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU 150
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Site ID: WSMR-87
Site Name: Multifunction Array Radar Dump Site

CLEANUP/EXIT STRATEGY
WSMR anticipates achieving CAC with controls upon completion and approval of the Phase III RFI report.    


Alias: SWMU 150
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Site ID Site Name NFA Date Documentation
PBA@WSMR

WSMR-01

WSMR-02

WSMR-03

WSMR-04

WSMR-08

WSMR-09

WSMR-11

WSMR-12

WSMR-13

WSMR-15

WSMR-17

WSMR-18

WSMR-19

WSMR-20

WSMR-23

WSMR-24

WSMR-31

WSMR-34

WSMR-35

WSMR-36

WSMR-37

WSMR-42

WSMR-44

WSMR-45

WSMR-46

WSMR-47

WSMR-48

PBA@WSMR

YONDER IMPACT AREA

RED RIO MUNITION DISPOSAL AREA(PITS

OSCURA MUNITION DISPOSAL AREA

OSCURA RANGE IMPACT AREA

PISTOL/RIFLE RANGE

NUC EFFECTS REACTOR FACILITY PONDS

LIQ PROPELLANT EVAP/NEUT PITS (10)

OB/OD DISPOSAL PITS HAZ TEST AREA

TRINITY SITE

FORMER HAZARDOUS WASTE LANDFILL

SEWAGE TREATMENT PLANT MAIN POST

FLOWER AREA BURIAL SITE

BURIAL SITE NORTH OF ARMY BLOCKHOUS

BOMBLET BURIAL SITE

TULA PEAK BURIAL PITS

TULA PEAK BURIAL SITE INCINERATOR

MAIN POST FORMER FFTA & PIT

TTF HDPE-LINED LAGOON (REMOVED)

Storage Tank at Temp Test Facility

FORMER WASTE/OIL TANK&SUMP EAST BLG 1794

HWSF EVAP TANK

STP DISCHARGE SITE @ PLAYA LAKE

HELSTF STP LAGOONS (PONDS 1-4)

HELSTF STP DRY POND

HELSTF SEPTIC SYSTEMS (3)

HELSTF LSTC WASTEWATER DISCHARGE

HELSTF CLEANING FACILITY SUMP

201310

199707

199707

199707

199707

199707

200609

199608

199707

199707

199009

199707

199707

199707

199707

199707

199608

201602

199707

201602

200709

199512

201403

199707

199707

199707

199707

199707

All CLINs were awarded.

Erroneous DSERTS Entry

Active RCRA Subpart X Unit with RCRA 
Closure; moved to CCWS-06.
RCRA Subpart X unit with RCRA Closure;
still active
Active Impact Area/Range

Active Firing Range

NFA Letter Dated Nov. 29, 2006

Site covered under CCWS-71

RCRA Subpart X Permit; Moved to 
CCWS-11
National Historic Landmark Monitored by 
White Sands Radiation Protection
Landfill underwent RCRA Closure with 
USEPA
Active Sewage Treatment Plant

Erroneous DSERTS Entry

Erroneous DSERTS Entry

 Inactive UXO Site Covered Under 
CCWS-65
Inactive UXO Site Covered Under CCWS-
65
USEPA Region VI approved a Class III 
Permit Modification dated Dec. 31, 1995. 
Covered Under CCWS-65
NMED Approval Class 3 Permit 
Modification Corrective Action Complete 
Without Controls.
USEPA Region VI approved a Class III 
Permit Modification dated Dec. 31, 1995
NMED Approval Class 3 Permit 
Modification Corrective Action Complete 
Without Controls.
The NMED letter dated Jan. 24, 2007

RCRA Closure the NMED approved NFA 
June 13, 2003
Active Site

Covered under CCWS-79

Covered under CCWS-03

Active Units Regulated by the New Mexico
Environment Department's Construction 
Industries Division Class III Modification 
by USEPA in 1995
Covered under CCWS-02

SWMU-142 was moved AEDB-CC and 
then back to AEDB-R as CCWS-05 when
DERP eligibility changed.

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
WSMR-52

WSMR-57

WSMR-61

WSMR-62

WSMR-66

WSMR-68

WSMR-69

WSMR-72

WSMR-74

WSMR-76

WSMR-80

WSMR-84

WSMR-85

FORMER HELSTF LANDFILL 

FORMER GOLF COURSE PESTICIDE STG SHED

FORMER MAIN POST LANDFILL #3 (SCRAP

FORMER STP PERCOLATION DITCHES (2)

STALLION RANGE CENTER FORMER FFTA

SEWAGE LAGOONS @ STALLION RANGE CENTER

SEPTIC TANK/DRAINFIELD @ RHODES CANYON

ABAND DISPOSAL TRENCH AT NEW COMMIS

FORMER WST OIL TANK/SUMP @ BLDG 1778

OROGRANDE WASTE STABILIZATION POND

STEAM WASHPAD,DRAIN,OIL/H2O SEP @ 1

FORMER LC-37 PAINT DUMP

WASTE OIL ACCUM BLDG 26121 HELSTF

200606

201602

200709

200712

199707

199707

201403

201602

201312

199707

199707

201602

201510

Erroneous entry, not eligible for ER,A 
funding. Now covered in CC Program 
under CCWS-75
NMED Approval Class 3 Permit 
Modification Corrective Action Complete 
Without Controls.
Erroneous entry, not eligible for ER,A 
funding. Now covered in CC Program 
under CCWS-76.
SWMU-82 transferred to AEDB-CC as 
site CCWS-62          
Erroneous DSERTS Entry/Not Included in 
the Hazardous and Solid Waste 
Amendment Permit
Active Site Regulated by the NMGWQB

Active Site

NMED Approval Class 3 Permit 
Modification Corrective Action Complete 
Without Controls.
Active site

Active Site Regulated by the New Mexico 
Groundwater Quality Bureau
Active Site Ineligible for Inclusion in the 
IRP
NMED Approval Class 3 Permit 
Modification Corrective Action Complete 
Without Controls.
Active Site

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  197901

1979

1988

CS

PA
RFA

SI

PA
RFA

CS

(WSMR-08 - PISTOL/RIFLE RANGE, WSMR-18 - FLOWER AREA BURIAL SITE, WSMR-19 - BURIAL SITE 
NORTH OF ARMY BLOCKHOUS, WSMR-66 - STALLION RANGE CENTER FORMER FFTA)
(WSMR-01 - YONDER IMPACT AREA, WSMR-13 - TRINITY SITE)
(WSMR-08 - PISTOL/RIFLE RANGE, WSMR-15 - FORMER HAZARDOUS WASTE LANDFILL, WSMR-18 - 
FLOWER AREA BURIAL SITE, WSMR-19 - BURIAL SITE NORTH OF ARMY BLOCKHOUS, WSMR-66 - 
STALLION RANGE CENTER FORMER FFTA)
(WSMR-01 - YONDER IMPACT AREA, WSMR-13 - TRINITY SITE)

(WSMR-04 - OSCURA RANGE IMPACT AREA, WSMR-12 - OB/OD DISPOSAL PITS HAZ TEST AREA)
(PBA@WSMR - PBA@WSMR, WSMR-02 - RED RIO MUNITION DISPOSAL AREA(PITS, WSMR-03 - 
OSCURA MUNITION DISPOSAL AREA, WSMR-11 - LIQ PROPELLANT EVAP/NEUT PITS (10), WSMR-14 - 
FORMER RHODES CANYON LANDFILLS, WSMR-17 - SEWAGE TREATMENT PLANT MAIN POST, WSMR-
20 - BOMBLET BURIAL SITE, WSMR-23 - TULA PEAK BURIAL PITS, WSMR-24 - TULA PEAK BURIAL SITE
INCINERATOR, WSMR-27 - FORMER ACID NEUT UNIT @ HWSF LDING , WSMR-29 - STP DRYING BEDS 
(MAIN POST), WSMR-30 - STP SLUDGE WASTE PILE (MAIN POST), WSMR-31 - MAIN POST FORMER 
FFTA & PIT, WSMR-32 - MAIN POST FORMER FFTA WASTE PILE, WSMR-33 - USED BATTERY ACCUM 
AREAS (MAIN POST), WSMR-34 - TTF HDPE-LINED LAGOON (REMOVED), WSMR-35 - Storage Tank at 
Temp Test Facility, WSMR-36 - FORMER WASTE/OIL TANK&SUMP EAST BLG 1794, WSMR-37 - HWSF 
EVAP TANK, WSMR-39 - FORMER MAIN POST LANDFILL 1A, WSMR-40 - FORMER MAIN POST LANDFILL
2A, WSMR-41 - VE Well at TTF, WSMR-42 - STP DISCHARGE SITE @ PLAYA LAKE, WSMR-43 - 
CHEMICAL WASTE TANKS (Former), WSMR-44 - HELSTF STP LAGOONS (PONDS 1-4), WSMR-45 - 
HELSTF STP DRY POND, WSMR-46 - HELSTF SEPTIC SYSTEMS (3), WSMR-47 - HELSTF LSTC 
WASTEWATER DISCHARGE, WSMR-48 - HELSTF CLEANING FACILITY SUMP, WSMR-49 - HELSTF 
HOLDING TANKS (Fluorspar), WSMR-50 - SWMUs 35-36 and AOC-V, WSMR-52 - FORMER HELSTF 
LANDFILL , WSMR-53 - HELSTF TEST CELL LAGOONS, WSMR-54 - HELSTF STORAGE YARD 
CHROMATE SPILL, WSMR-55 - HELSTF SYSTEMIC DIESEL SPILL, WSMR-56 - PAINT SHOP SUMP, 
WSMR-57 - FORMER GOLF COURSE PESTICIDE STG SHED, WSMR-58 - VANDAL BURIAL SITE, WSMR-
59 - FORMER SEWAGE TREATMENT PLT(IMHOFF , WSMR-60 - WASH RAMP & DRAIN/SUMP EAST OF 
BLDG 1778, WSMR-61 - FORMER MAIN POST LANDFILL #3 (SCRAP, WSMR-62 - FORMER STP 
PERCOLATION DITCHES (2), WSMR-67 - STALLION ASPHALT TANKS, WSMR-68 - SEWAGE LAGOONS 
@ STALLION RANGE CENTER, WSMR-69 - SEPTIC TANK/DRAINFIELD @ RHODES CANYON, WSMR-70 -
FORMER LANDFILL @ STALLION RANGE CENTER, WSMR-71 - FORMER NORTH OSCURA PEAK 
LANDFILL, WSMR-73 - WASTE UNDERGROUND INJECTION PIPE, WSMR-74 - FORMER WST OIL 
TANK/SUMP @ BLDG 1778, WSMR-75 - RHODES CANYON SUBGRADE ASPHALT TANKS (3), WSMR-76 - 
OROGRANDE WASTE STABILIZATION POND, WSMR-77 - VET & MCAFFEE CLINIC INCINERATORS, 
WSMR-78 - SWMUs 147 and 23-26, WSMR-79 - HEAVY EQPT WASHPAD & DRAIN @ BLDG 1736, WSMR-
80 - STEAM WASHPAD,DRAIN,OIL/H2O SEP @ 1, WSMR-81 - MAIN POST SANITARY LANDFILL, WSMR-
82 - MAIN POST CONSTRUCTION LANDFILL, WSMR-83 - Equip Storage Area & MAR Waste Pond, WSMR-
84 - FORMER LC-37 PAINT DUMP, WSMR-85 - WASTE OIL ACCUM BLDG 26121 HELSTF, WSMR-87 - 
Multifunction Array Radar Dump Site)
(WSMR-17 - SEWAGE TREATMENT PLANT MAIN POST, WSMR-24 - TULA PEAK BURIAL SITE 
INCINERATOR, WSMR-27 - FORMER ACID NEUT UNIT @ HWSF LDING , WSMR-29 - STP DRYING BEDS 
(MAIN POST), WSMR-30 - STP SLUDGE WASTE PILE (MAIN POST), WSMR-31 - MAIN POST FORMER 
FFTA & PIT, WSMR-32 - MAIN POST FORMER FFTA WASTE PILE, WSMR-33 - USED BATTERY ACCUM 
AREAS (MAIN POST), WSMR-34 - TTF HDPE-LINED LAGOON (REMOVED), WSMR-35 - Storage Tank at 
Temp Test Facility, WSMR-36 - FORMER WASTE/OIL TANK&SUMP EAST BLG 1794, WSMR-37 - HWSF 
EVAP TANK, WSMR-41 - VE Well at TTF, WSMR-42 - STP DISCHARGE SITE @ PLAYA LAKE, WSMR-43 - 
CHEMICAL WASTE TANKS (Former), WSMR-44 - HELSTF STP LAGOONS (PONDS 1-4), WSMR-45 - 
HELSTF STP DRY POND, WSMR-46 - HELSTF SEPTIC SYSTEMS (3), WSMR-47 - HELSTF LSTC 
WASTEWATER DISCHARGE, WSMR-49 - HELSTF HOLDING TANKS (Fluorspar), WSMR-50 - SWMUs 35-
36 and AOC-V, WSMR-52 - FORMER HELSTF LANDFILL , WSMR-53 - HELSTF TEST CELL LAGOONS, 
WSMR-54 - HELSTF STORAGE YARD CHROMATE SPILL, WSMR-55 - HELSTF SYSTEMIC DIESEL SPILL, 

Past Phase Completion Milestones
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 ScheduleIRP

1989

1990

1991

1992

1993

1994

1995

1996

IRA
RFI/CMS

IRA

IRA
CMI(C)
CS

IRA

CS

RFI/CMS

CMI(C)
RFI/CMS
CS

IRA

RFI/CMS
CS

CMI(C)
CS

RFI/CMS

SI
DES
RFA
IRA

CMI(C)

WSMR-57 - FORMER GOLF COURSE PESTICIDE STG SHED, WSMR-58 - VANDAL BURIAL SITE, WSMR-
59 - FORMER SEWAGE TREATMENT PLT(IMHOFF , WSMR-60 - WASH RAMP & DRAIN/SUMP EAST OF 
BLDG 1778, WSMR-61 - FORMER MAIN POST LANDFILL #3 (SCRAP, WSMR-62 - FORMER STP 
PERCOLATION DITCHES (2), WSMR-67 - STALLION ASPHALT TANKS, WSMR-68 - SEWAGE LAGOONS 
@ STALLION RANGE CENTER, WSMR-70 - FORMER LANDFILL @ STALLION RANGE CENTER, WSMR-71
- FORMER NORTH OSCURA PEAK LANDFILL, WSMR-73 - WASTE UNDERGROUND INJECTION PIPE, 
WSMR-77 - VET & MCAFFEE CLINIC INCINERATORS, WSMR-81 - MAIN POST SANITARY LANDFILL, 
WSMR-82 - MAIN POST CONSTRUCTION LANDFILL)
(WSMR-34 - TTF HDPE-LINED LAGOON (REMOVED))
(WSMR-34 - TTF HDPE-LINED LAGOON (REMOVED))

(WSMR-50 - SWMUs 35-36 and AOC-V)

(WSMR-74 - FORMER WST OIL TANK/SUMP @ BLDG 1778)
(WSMR-15 - FORMER HAZARDOUS WASTE LANDFILL)
(WSMR-74 - FORMER WST OIL TANK/SUMP @ BLDG 1778)

(WSMR-77 - VET & MCAFFEE CLINIC INCINERATORS)

(WSMR-75 - RHODES CANYON SUBGRADE ASPHALT TANKS (3), WSMR-76 - OROGRANDE WASTE 
STABILIZATION POND)
(WSMR-37 - HWSF EVAP TANK, WSMR-68 - SEWAGE LAGOONS @ STALLION RANGE CENTER)

(WSMR-34 - TTF HDPE-LINED LAGOON (REMOVED))
(WSMR-76 - OROGRANDE WASTE STABILIZATION POND)
(WSMR-79 - HEAVY EQPT WASHPAD & DRAIN @ BLDG 1736, WSMR-80 - STEAM 
WASHPAD,DRAIN,OIL/H2O SEP @ 1, WSMR-84 - FORMER LC-37 PAINT DUMP)
(WSMR-67 - STALLION ASPHALT TANKS, WSMR-75 - RHODES CANYON SUBGRADE ASPHALT TANKS 
(3))

(WSMR-24 - TULA PEAK BURIAL SITE INCINERATOR)
(WSMR-11 - LIQ PROPELLANT EVAP/NEUT PITS (10), WSMR-23 - TULA PEAK BURIAL PITS)

(WSMR-23 - TULA PEAK BURIAL PITS)
(WSMR-72 - ABAND DISPOSAL TRENCH AT NEW COMMIS, WSMR-78 - SWMUs 147 and 23-26, WSMR-
83 - Equip Storage Area & MAR Waste Pond)
(WSMR-11 - LIQ PROPELLANT EVAP/NEUT PITS (10), WSMR-17 - SEWAGE TREATMENT PLANT MAIN 
POST, WSMR-20 - BOMBLET BURIAL SITE, WSMR-23 - TULA PEAK BURIAL PITS, WSMR-45 - HELSTF 
STP DRY POND, WSMR-80 - STEAM WASHPAD,DRAIN,OIL/H2O SEP @ 1)
(WSMR-12 - OB/OD DISPOSAL PITS HAZ TEST AREA)
(WSMR-11 - LIQ PROPELLANT EVAP/NEUT PITS (10))
(WSMR-72 - ABAND DISPOSAL TRENCH AT NEW COMMIS)
(WSMR-29 - STP DRYING BEDS (MAIN POST), WSMR-30 - STP SLUDGE WASTE PILE (MAIN POST), 
WSMR-41 - VE Well at TTF, WSMR-57 - FORMER GOLF COURSE PESTICIDE STG SHED, WSMR-72 - 
ABAND DISPOSAL TRENCH AT NEW COMMIS)

(WSMR-11 - LIQ PROPELLANT EVAP/NEUT PITS (10), WSMR-20 - BOMBLET BURIAL SITE)
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 ScheduleIRP

1997

1998

1999

2000

2004

2006

2007

2008

2009

2014

RI/FS
IRA

IRA
RFA

RFI/CMS

RFI/CMS

IRA
DES

RFA

CMI(C)
IRA
RFI/CMS

CMI(C)
IRA
RFI/CMS

RFI/CMS

IRA

IRA

RFI/CMS
CMI(C)
DES

RFI/CMS

CMI(O)
IRA

(WSMR-12 - OB/OD DISPOSAL PITS HAZ TEST AREA)
(WSMR-31 - MAIN POST FORMER FFTA & PIT, WSMR-36 - FORMER WASTE/OIL TANK&SUMP EAST BLG
1794, WSMR-53 - HELSTF TEST CELL LAGOONS, WSMR-58 - VANDAL BURIAL SITE, WSMR-78 - 
SWMUs 147 and 23-26, WSMR-84 - FORMER LC-37 PAINT DUMP)

(WSMR-33 - USED BATTERY ACCUM AREAS (MAIN POST))
(WSMR-05 - FORMER OSCURA RANGE CENTERLANDFILLS, WSMR-09 - NUC EFFECTS REACTOR 
FACILITY PONDS)
(WSMR-44 - HELSTF STP LAGOONS (PONDS 1-4), WSMR-46 - HELSTF SEPTIC SYSTEMS (3), WSMR-47
- HELSTF LSTC WASTEWATER DISCHARGE, WSMR-48 - HELSTF CLEANING FACILITY SUMP)

(WSMR-09 - NUC EFFECTS REACTOR FACILITY PONDS)

(WSMR-54 - HELSTF STORAGE YARD CHROMATE SPILL)
(WSMR-09 - NUC EFFECTS REACTOR FACILITY PONDS)

(WSMR-86 - Lance Missile Impact Site)

(WSMR-14 - FORMER RHODES CANYON LANDFILLS)
(WSMR-71 - FORMER NORTH OSCURA PEAK LANDFILL)
(WSMR-14 - FORMER RHODES CANYON LANDFILLS)

(WSMR-09 - NUC EFFECTS REACTOR FACILITY PONDS)
(WSMR-32 - MAIN POST FORMER FFTA WASTE PILE)
(WSMR-52 - FORMER HELSTF LANDFILL )

(WSMR-36 - FORMER WASTE/OIL TANK&SUMP EAST BLG 1794, WSMR-61 - FORMER MAIN POST 
LANDFILL #3 (SCRAP)
(WSMR-55 - HELSTF SYSTEMIC DIESEL SPILL)

(WSMR-05 - FORMER OSCURA RANGE CENTERLANDFILLS)

(PBA@WSMR - PBA@WSMR)
(PBA@WSMR - PBA@WSMR)
(PBA@WSMR - PBA@WSMR)

(WSMR-42 - STP DISCHARGE SITE @ PLAYA LAKE, WSMR-69 - SEPTIC TANK/DRAINFIELD @ RHODES 
CANYON, WSMR-74 - FORMER WST OIL TANK/SUMP @ BLDG 1778, WSMR-75 - RHODES CANYON 
SUBGRADE ASPHALT TANKS (3))
(PBA@WSMR - PBA@WSMR)
(WSMR-27 - FORMER ACID NEUT UNIT @ HWSF LDING )

Projected Phase Completion Milestones
See attached schedule
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 ScheduleIRP

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date
WSMR-32 WSMR-32 DD 20160930

Schedule for Next Five-Year Review: 2019

203109Estimated Completion Date of IRP at Installation (including LTM phase):

MAIN POST FORMER FFTA 
WASTE PILE

Site Name

Final RA(C) Completion Date: 201806
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WHITE SANDS MISSILE RANGE IRP Schedule

RFI/CMS

LTM

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

0

1

1

1

1

1

1

0

0

0

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

0

0

0

1

1

1

1

1

1

0

0

1

0

0

0

1

0

0

0

0

0

0

0

0

0

0

0

0

1

1

0

0

0

0

0

0

1

0

0

0

0

0

0

0

0

0

0

0

0

1

1

0

0

0

0

0

0

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

WSMR-05

WSMR-14

WSMR-27

WSMR-29

WSMR-30

WSMR-32

WSMR-33

WSMR-39

WSMR-40

WSMR-41

WSMR-43

WSMR-49

WSMR-50

WSMR-53

WSMR-54

WSMR-55

WSMR-56

WSMR-58

WSMR-59

WSMR-60

WSMR-67

FORMER OSCURA RANGE 
CENTERLANDFILLS

FORMER RHODES CANYON 
LANDFILLS

FORMER ACID NEUT UNIT @ HWSF 
LDING 

STP DRYING BEDS (MAIN POST)

STP SLUDGE WASTE PILE (MAIN 
POST)

MAIN POST FORMER FFTA WASTE 
PILE

USED BATTERY ACCUM AREAS 
(MAIN POST)

FORMER MAIN POST LANDFILL 1A

FORMER MAIN POST LANDFILL 2A

VE Well at TTF

CHEMICAL WASTE TANKS (Former)

HELSTF HOLDING TANKS (Fluorspar)

SWMUs 35-36 and AOC-V

HELSTF TEST CELL LAGOONS

HELSTF STORAGE YARD 
CHROMATE SPILL

HELSTF SYSTEMIC DIESEL SPILL

PAINT SHOP SUMP

VANDAL BURIAL SITE

FORMER SEWAGE TREATMENT 
PLT(IMHOFF 

WASH RAMP & DRAIN/SUMP EAST 
OF BLDG 1778

STALLION ASPHALT TANKS

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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WHITE SANDS MISSILE RANGE IRP Schedule

RFI/CMS

RFI/CMS

RFI/CMS

CMI(C)

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

0

0

1

0

0

0

0

0

1

1

0

0

0

0

1

0

0

0

0

0

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

1

1

1

1

1

1

1

1

1

WSMR-70

WSMR-71

WSMR-73

WSMR-75

WSMR-77

WSMR-78

WSMR-79

WSMR-81

WSMR-82

WSMR-83

WSMR-86

WSMR-87

FORMER LANDFILL @ STALLION 
RANGE CENTER

FORMER NORTH OSCURA PEAK 
LANDFILL

WASTE UNDERGROUND INJECTION 
PIPE

RHODES CANYON SUBGRADE 
ASPHALT TANKS (3)

VET & MCAFFEE CLINIC 
INCINERATORS

SWMUs 147 and 23-26

HEAVY EQPT WASHPAD & DRAIN @ 
BLDG 1736

MAIN POST SANITARY LANDFILL

MAIN POST CONSTRUCTION 
LANDFILL

Equip Storage Area & MAR Waste 
Pond

Lance Missile Impact Site

Multifunction Array Radar Dump Site

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+
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WHITE SANDS MISSILE RANGE

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

7/3

Installation Site Types with Future and/or Underway Phases
3

1

Firing Range

Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern

Munitions and explosives of concern (MEC), Munitions constituents (MC), Perchlorate

Media of Concern

Groundwater, Soil

200205

201804

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(WSMR-003-R-01, WSMR-004-R-01, WSMR-006-R-01)

(WSMR-007-R-01)

201804/201804Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

Of the six MMRP sites at WSMR, only two sites (WSMR-001-R-01 and WSMR-002-R-01) are expected to require institutional 
controls; however, they are expected to be moved to the FUDS program.  The remaining four sites are expected to require waste 
removal (soil/debris). The Ramah Ranch site is not included in the CTT Inventory. The SRC, Main Post Wastewater Treatment 
Plan (WWTP) and Main Cantonment sites are listed in WSMR's RCRA Part B permit where investigations will follow the WSMR 
RCRA permit requirements.  

Cleanup Exit Strategy

The Military Munitions Response Program (MMRP) was established in 2001 to manage the environmental, health and safety 
issues presented by UXO, discarded military munitions (DMM),and munitions constituents(MC). The MMRP is an element of the 
DERP, under which the Secretary of Defense carries out environmental restoration resulting from historical activities. The DERP,
through the IRP, had historically focused on cleaning up sites contaminated with hazardous components, including explosives, 
but generally had not addressed either UXO or challenges presented by sites containing DMM and MC. 



The DoD established the MMRP to reflect the statutory program goals established for the DERP, to enhance understanding of 
the nature of munitions response sites (MRS), and to manage response activities more effectively. On Dec. 29, 2008, the Office 
of the Deputy Under Secretary of Defense for Installations and Environment, ODUSD (I&E), issued an interim policy for DERP 
eligibility that rescinded the 2002 eligibility cutoff date for the MMRP.  Areas that operated after FY02 are now eligible for DERP 
funding. 



The Army has completed a comprehensive inventory of its nonoperational training ranges and defense sites with UXO, DMM or 
MC contamination that will provide critical environmental data and help determine the eligibility of training sites for the MMRP.  
Information pertaining to WSMR is contained in the Final Closed, Transferred or Transferring (CTT) Inventory Report dated 
November 2002.  In this report, six WSMR sites are identified and described: four sites within and two sites outside the current 
WSMR boundaries.  The final CTT inventory report serves as WSMR's MMRP PA pursuant to an April 29, 2004 Assistant Chief 
of Staff for Installation Management memorandum.  



The final historical records review (HRR) was completed in September 2007. Two of the six sites initially identified in the CTT 
inventory report were determined to be eligible for the Formerly Used Defense Sites (FUDS) program, and therefore are 
ineligible for the MMRP.



Final WHITE SANDS MISSILE RANGE Installation Action Plan - 89

2004

2007

2010

2011

2012

2013

Final CTT Inventory Report

Final Historical Records Review, White Sands Missile 
Range, New Mexico, Military Munitions Response 
Program

Site Inspection Report 

Ramah Ranch Response Site Remedial Investigation 
and Interim Removal Action Work Plan

Ramah Ranch Munitions Response Site Remedial 
Investigation and Interim Removal Action Work Plan 
Addendum

Final Report Ramah Ranch Munition Response Site 
Remedial Investigation and Interim Removal Action

Work Plan RCRA Facility Investigation Main 
Cantonment Area (AOC AD), Main Post Wastewater 
Treatment Plant (AOC AB), and Stallion Range Center 
Cantonment Area (AOC AA)

 TechLaw, Inc.

U.S. Army Corps of 
Engineers, Sacramento 
District

URS Group, Inc.

Bristol Environmental 
Remediation Services, 
L.L.C.

Bristol Environmental 
Remediation Services, 
L.L.C.

Bristol Environmental 
Remediation Services, 
L.L.C.
Bristol Environmental 
Remediation Services, 
L.L.C.

APR-2004

SEP-2007

SEP-2010

DEC-2011

JUL-2012

APR-2013

MAY-2013

 Previous StudiesMMRP

Title Author Date
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WHITE SANDS MISSILE RANGE

Military Munitions Response Program

Site Descriptions
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Site ID: WSMR-003-R-01
Site Name: Stallion Range Center Cantonment Ar

CLEANUP/EXIT STRATEGY
WSMR anticipates achieving CAC upon completion and approval of the RFI.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200205........
200606........
201101........

200305
201006
201804

RIP Date: N/A

RC Date: 201804

The SRC Cantonment Area MRS was identified as the Alamogordo Bombing Range MRS in the CTT inventory report but has 
been renamed since the MRS encompasses the WSMR SRC. This MRS is located within the boundary of the historical 
Alamogordo Bombing and Gunnery Range (ABGR). The ABGR was created on Jan. 20, 1942 by Executive Order 9029. The 
bombing and gunnery range was assigned to the Alamogordo Army Airfield (AAF) (now Holloman AFB) and was used for 
bombing and air-to-air gunnery training of B-17, B-24, and B-29 aircraft crews. This range is located approximately 115 miles 
north of the main post. The range was used between 1942 and 1945 by practicing pilots. There are no known UXO responses in 
this area.



According to the September 2007 final HRR, munitions and explosives of concern (MEC), and MC are suspected at this site.



An SI was conducted in August 2008 to determine the presence or absence of MEC and MC. The SI did not determine the full 
extent of contamination at the site or conduct a risk assessment. No MEC has been reported and none were observed during the 
SI. No samples exceeded the established screening criteria for metals and no explosives were detected; however, due to the 
presence of military debris on the ground surface, further investigation of MEC is recommended for the SRC MRS. Because the 
site is listed in WSMR's RCRA Part B permit, further investigations will follow the WSMR RCRA permit requirements. WSMR is 
working with the US Army Corps of Engineers (USACE) to complete the RFI phase at SRC. Because evidence of solid rocket 
propellant is limited to the northeastern portion of the MRS, the southern and western areas are recommended for NFA for both 
MEC and MC.



A contract was issued in 2011 to achieve an RFI at this site.  RFI work is currently in progress.



An RFI work plan for AOC AA was submitted to NMED on May 28, 2013 and approved by the NMED in August 2013. Fieldwork 
was completed in December 2013. A RFI report was submitted to NMED in February 2015 and is currently under NMED review.

MRSPP Score: No known or suspected hazard

Regulatory Driver: RCRA

Alias: AOC AA
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Site ID: WSMR-004-R-01
Site Name: Main Post Wastewater Treatment Plan

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200205........
200606........
201101........

200305
201006
201804

RIP Date: N/A

RC Date: 201804

The CTT inventory report identified the Sewage Lagoon MRS as 166 acres. During the HRR process, WSMR renamed this MRS 
the Main Post WWTP (MPWWTP). The boundary coincided with the operational munitions storage area southeast of the main 
post area. This MRS lies within the northern boundary of the previously discussed three-inch anti-aircraft artillery (AAA) range 
that was located at Camp Beasley and used from approximately 1940 to 1942. A review of the available records (1999 to 2006) 
from the EOD unit assigned to WSMR did not identify any response actions associated with munitions from the Camp Beasley 
AAA range activities.



During the HRR, WSMR revised the operational range boundary through the established Army process to include the operational 
munitions storage area into the operational range. Therefore, this area is ineligible for the MMRP since it is now part of the 
operational range. In conjunction with including this area in the operational range, 11 acres surrounding the STP southeast of the 
main post area were removed from the operational range, making this area eligible for the MMRP due to potential impacts by the 
same historical ranges that impacted the Sewage Lagoon MRS. In conjunction with the operational range changes, this MRS was 
renamed the MPWWTP MRS.



Potential MEC in the MPWWTP MRS include three-inch AAA rounds from the Camp Beasley AAA range. Potential MC includes 
tetryl, black powder, trinitrotoluene (TNT), flashless nonhygroscopic powder, mercury fulminate, antimony sulfide, and potassium 
chlorate.



The MPWWTP MRS is adjacent to the IRP site designated as SWMU 80. This site was a waste pile consisting of soil, sludge, and
rubble that was created following a flash flood in 1978 that destroyed the sludge beds (SWMU 79) from the installation STP. 
Sludge, excavated soils, and sludge bed debris (e.g., reinforced concrete) were washed from the original sludge bed location and 
relocated approximately 100 ft to the southeast of the STP sludge beds. The pile was approximately 50 to 75 ft long with heights 
varying from 2 to 6 ft.



A Phase III RFI collected soil samples at SWMU 80, including one boring within the MPWWTP MRS boundary. Analysis was 
conducted for the RCRA metals. None of the RCRA metals considered to be MC (i.e., lead and cadmium) were detected above 
their respective NMED SSLs. The RFI report recommended NFA for SWMU 80. This recommendation is pending the NMED 
approval.



According to the September 2007 final HRR, MEC and MC are suspected at this site.



An SI was conducted in August 2008 to determine the presence or absence of MEC and MC. The SI did not determine the full 
extent of contamination at the site or conduct a risk assessment. No MEC or munitions debris have been reported and none were 
observed during the SI. No samples exceeded the established screening criteria for metals and no explosives were detected.



A remedial investigation (RI) phase was recommended at the MPWWTP MRS.  Because the site is listed in WSMR's RCRA Part 
B permit; further investigations will follow the WSMR permit requirements. WSMR is working with the USACE to complete the RFI 
phase at the MPWWTP.



A contract was issued in 2011 to achieve an RFI at this site.


MRSPP Score: No known or suspected hazard

Regulatory Driver: RCRA

Alias: AOC AB
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Site ID: WSMR-004-R-01
Site Name: Main Post Wastewater Treatment Plan

CLEANUP/EXIT STRATEGY
WSMR anticipates achieving CAC upon completion and approval of the RFI.  



An RFI work plan for AOC AB was submitted to NMED on May 28, 2013 and approved by the NMED in August 2013.  Fieldwork 
was completed in December 2013.  An RFI report was submitted to NMED in February 2015 and is currently under NMED review.

Alias: AOC AB
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Site ID: WSMR-006-R-01
Site Name: MAIN CANTONMENT AREA

CLEANUP/EXIT STRATEGY
WSMR anticipates achieving CAC upon completion and approval of the RFI.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200205........
200606........
201101........

200305
201006
201804

RIP Date: N/A

RC Date: 201804

The WSMR Main Cantonment Area MRS lies within the boundary of the three-inch AAA range that was located at Camp Beasley 
and used from approximately 1940 to 1942. The Main Cantonment Area MRS is located in the far northwestern area of the 
historical AAA range boundary.



The WSMR headquarters, as well as numerous administrative buildings, maintenance facilities, recreation facilities, residential 
areas, and a school, are located within the Main Cantonment Area MRS. A review of the available records (1999 to 2006) from the
EOD unit assigned to WSMR did not identify any response actions associated with munitions from the Camp Beasley AAA range 
activities. During the HRR process, WSMR implemented changes to the operational range boundary as documented in a Sept. 6, 
2007 WSMR memorandum. These changes increased the size of the Main Cantonment Area MRS from 1,528 acres, as reported 
in the CTT inventory report, to 1,687 acres.



Potential MEC in the Main Cantonment Area MRS include three-inch AAA rounds from the Camp Beasley AAA range. Potential 
MC includes tetryl, black powder, TNT, flashless nonhygroscopic powder, mercury fulminate, antimony sulfide, and potassium 
chlorate.  



There are no known UXO responses in this area.

 

According to the September 2007 final HRR, MEC and MC are suspected at this site.



An SI was conducted in Aug. 2008 to determine the presence or absence of MEC and MC.  The SI did not determine the full 
extent of contamination at a site or conduct a risk assessment.  No MEC or munitions debris have been reported and none were 
observed during the SI.  No samples exceeded the established screening criteria for metals and no explosives were detected.  



Because the site is listed in WSMR's RCRA Part B permit, further investigations will be required and will be conducted pursuant to
the RCRA permit requirements. WSMR is working with the USACE to complete the RFI phase for WSMR-006-R-01



A contract was issued in 2011 to achieve an RFI at this site. 



An RFI work plan for AOC AD was submitted to NMED on May 28, 2013 and approved by the NMED in August 2013. Fieldwork 
was completed in December 2013. An RFI report was submitted to NMED in February 2015 and is currently under NMED review.

MRSPP Score: No known or suspected hazard

Regulatory Driver: RCRA

Alias: AOC AD
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Site ID: WSMR-007-R-01
Site Name: RAMAH RANCH

CLEANUP/EXIT STRATEGY
WSMR anticipates achieving property project close out upon completion and approval of the RI report.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC), Perchlorate

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

200205........
200606........
200910........

200305
200909
201709

RIP Date: N/A

RC Date: 201709

The Ramah Ranch MRS (formerly identified as the Bartlett Ranch MRS) is a transferred MRS comprised of 5,150 acres, located 
on private property approximately 300 miles northwest of the main post area of WSMR. Rocket propellant of an unknown origin 
was recovered from this site in 2006.  The site is not an established area used for rocket testing and the propellant release is 
considered an isolated incident. 



According to the September 2007 final HRR, MEC and MC are suspected at this site.



An SI was conducted in August 2008 to determine the presence or absence of MEC and MC. The SI did not determine the full 
extent of contamination at the site or conduct a risk assessment. MEC has been previously reported but no MEC or munitions 
debris was observed during the SI. No samples exceeded the established screening criteria for metals or perchlorate. The SI 
recommendation for MEC is to further investigate via an RI. NFA was indicated for MC based on the SI results; however, MC may 
require further evaluation during the RI.



WSMR contracted an RI through the USACE to complete the RI phase at the Ramah Ranch Site. The Ramah Ranch MRS RI and
IRA was completed in May 2012. In 2013, the RI report was provided for review to the stakeholders (i.e. USEPA and NMED). The 
USEPA provided comments dated 25 June 2015. WSMR is currently responding to these comments.



The NMED called for Ramah Ranch to be added to the RCRA permit. WSMR is contesting the idea that the site needs to be 
included in the RCRA permit and WSMR will complete all cleanup actions under the CERCLA process.

MRSPP Score: 06

Regulatory Driver: CERCLA

Alias: None
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Site ID Site Name NFA Date Documentation
WSMR-001-
R-01
WSMR-002-
R-01
WSMR-005-
R-01

ATHENA BOOSTER DROP ZONE 1

ATHENA BOOSTER DROP ZONE 2

CONDRON FIELD

200705

200705

201401

WSMR FUDS [Confirmation of Removal of
Athena BDZs]
WSMR FUDS [Confirmation of Removal of
Athena BDZs]
Operational Range

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:200205

2003

2009

2010

2014

PA

RFA

SI

CS

RFI/CMS

(WSMR-001-R-01 - ATHENA BOOSTER DROP ZONE 1, WSMR-002-R-01 - ATHENA BOOSTER DROP 
ZONE 2, WSMR-007-R-01 - RAMAH RANCH)
(WSMR-003-R-01 - Stallion Range Center Cantonment Ar, WSMR-004-R-01 - Main Post Wastewater 
Treatment Plan, WSMR-005-R-01 - CONDRON FIELD, WSMR-006-R-01 - MAIN CANTONMENT AREA)

(WSMR-007-R-01 - RAMAH RANCH)

(WSMR-003-R-01 - Stallion Range Center Cantonment Ar, WSMR-004-R-01 - Main Post Wastewater 
Treatment Plan, WSMR-005-R-01 - CONDRON FIELD, WSMR-006-R-01 - MAIN CANTONMENT AREA)

(WSMR-005-R-01 - CONDRON FIELD)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: 2019

201804Estimated Completion Date of MMRP at Installation (including LTM phase):

Final RA(C) Completion Date:

Past Phase Completion Milestones

To Be Determined
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WHITE SANDS MISSILE RANGE MMRP Schedule

RFI/CMS

RFI/CMS

RFI/CMS

RI/FS

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

1

WSMR-003-R-
01

WSMR-004-R-
01

WSMR-006-R-
01

WSMR-007-R-
01

Stallion Range Center Cantonment Ar

Main Post Wastewater Treatment Plan

MAIN CANTONMENT AREA

RAMAH RANCH

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE
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WHITE SANDS MISSILE RANGE

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

28/7

Installation Site Types with Future and/or Underway Phases
1

1

1

1

5

6

1

4

1

Contaminated Soil Piles

Disposal Pit/Dry Well

Fire/Crash Training Area

Open Burn

Spill Site Area

Storage Area

Surface Impoundment/Lagoon

Underground Storage Tank

Washrack

Most Widespread Contaminants of Concern

Metals, Petroleum, Oil and Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Groundwater, Soil

198805

204707

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CCWS-90)

(CCWS-101)

(CCWS-04)

(CCWS-102)

(CCWS-05, CCWS-09, CCWS-16, CCWS-81, CCWS-93)

(CCWS-84, CCWS-85, CCWS-86, CCWS-88, CCWS-94, CCWS-95)

(CCWS-100)

(CCWS-08, CCWS-91, CCWS-92, CCWS-98)

(CCWS-99)

202105/204707Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA
IRA

FRA

AMRAD UST SITE
HELSTF TSA Gasoline Spill 
Site
HELSTF TSA Gasoline Spill 
Site

2004
2004

2016

Site Name Action FYRemedy

REMOVAL
SOIL VAPOR EXTRACTION

SOIL VAPOR EXTRACTION

Site ID
CCWS-08
CCWS-16

CCWS-16

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

RFIs will be completed and CAC petitions for NFA will be submitted.

Cleanup Exit Strategy

Environmental restoration activities include the IRP and MMRP. On Dec. 29, 2008, the ODUSD(I&E) issued an interim policy for 
DERP eligibility that rescinded the 1986 eligibility date for the IRP and the 2002 eligibility date for the MMRP. This made many 
sites previously addressed in the Army Environmental Database Compliance-related Cleanup (AEDB-CC) program eligible for 
the DERP. Sites eligible for the MMRP program have been migrated from AEDB-CC and given the naming convention of other 
munitions response (MR) sites. The newly eligible non-MR type sites are considered to be Installation Restoration (IR) sites; 
however, the newly eligible sites are being coded as Compliance Restoration (CR) in Army Environmental Database ¿ 
Restoration (AEDB-R) to distinguish them from the original IR sites and IR metrics.



The WSMR submitted a RCRA Part A permit application after the New Mexico Hazardous Waste Management Regulations were
published on May 19, 1980. The permit included the waste management activities at the cleaning facility, located at the HELSTF,
located 18.5 miles northeast of the main post. Through negotiations with the New Mexico Environmental Improvement Division, 
Hazardous Waste Section, the final design was approved and incorporated into the RCRA Part A permit on Jan. 30, 1984 
(Pache, 1984).
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2009

2010

2011

RCRA Facility Investigation Work Plan for the Main Post
POL Storage Site 
RCRA Facility Investigation Work Plan for the Main Post
POL Storage Site 
RCRA Facillity Investigation Work Plan, Stallion Range 
Center Former Firefighter Training Area, SWMU 162

Revised RCRA Facility Investigation Work Plan for the 
Main Post POL Storage Site (CCWS-77) 
RCRA Facility Investigation Report for the Stallion 
Range Center Former Firefighter Training Area (SWMU 
162)
Second Revised Phase III RCRA Facility Investigation 
Report - HELSTF Sites 
RCRA Facility Investigation Report for the Main Post 
POL AST Release Site SWMU 219 (CCWS-77)

Petition to Perform Class III Modifications to Change the
Status of SWMUs 19, 47, 48, 63, 64, 108, 157, 158, 
159, 164, 167, 168 and 198 from Corrective Action 
Required to CAC or CAC with Controls
Status Report for the High Energy Laser System Test 
Facility Technical Support Area Gasoline Spill Site 
SWMU 197 (CCWS-16)
Revised RCRA Facility Investigation Report for the Main
Post POL AST Release Site SWMU 219 (CCWS-77)
Revised RCRA Facility Investigation Report for the 
Stallion Range Center Former Firefighter Training Area 
SWMU 162 (CCWS-04)

ARCADIS, U.S., Inc.

ARCADIS, U.S., Inc.

ARCADIS, U.S., Inc.

ARCADIS, U.S., Inc.

ARCADIS, U.S., Inc

ARCADIS, U.S., Inc.

ARCADIS, U.S., Inc

ARCADIS, U.S., Inc.

ARCADIS, U.S., Inc.

ARCADIS, U.S., Inc.

ARCADIS, U.S., Inc.

JUN-2009

JUN-2009

AUG-2009

FEB-2010

AUG-2010

AUG-2010

SEP-2010

JAN-2011

MAR-2011

MAY-2011

JUN-2011

 Previous StudiesCR

Title Author Date



Final WHITE SANDS MISSILE RANGE Installation Action Plan - 103

WHITE SANDS MISSILE RANGE

Compliance Restoration

Site Descriptions
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Site ID: CCWS-04
Site Name: STALLION RANGE CENTER FORMER FFTA

CLEANUP/EXIT STRATEGY
RFI report was approved by NMED.  No further investigations are required.  WSMR anticipates submitting a CAC petition.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

199701........
199701........
200810........

199704
199704
201803

RIP Date: N/A

RC Date: 201803

CCWS-04 (SWMU 162), is the FFTA at SRC. The exact dates of use of the area are unknown but activities took place before the 
late-1980s. The FFTA consisted of an area approximately 200 ft by 50 ft. adjacent to a dirt road where firefighter training 
occurred. Firefighter training activities included setting small controlled fires so that the firefighters could practice putting them out. 
Typically, a flammable liquid was used to start the fires and depending on the facility, may have included diesel and/or gasoline. 
No structures were present at the FFTA and no further details regarding the training activities were available.



According to the FY08 CC IAP (USAEC, 2008) the site was cleaned up in the late-1980s. An area of soil approximately 50 ft. by 
100 ft. by 4 ft. deep was excavated, aerated in the sun, and used as clean fill for the SRC landfill. No record of a written report 
documenting this cleanup has been discovered, and no records are available indicating that previous investigations have occurred
at this site. This SWMU was included in the WSMR 2009 hazardous waste permit and included in Table 8-2, which required a 
corrective action work plan submittal by Nov. 1, 2011.



In September 2008, a PBA was awarded to achieve completion of an RFI at the site. The RFI report was submitted to the NMED 
in August 2010. Additional investigation was performed based on NMEDs comments on the RFI report. The additional work was 
conducted near a boring where DRO and arsenic were reported above the NMED SSLs and where potential debris was identified 
by the ground penetrating radar. In March 2011, limited excavation occurred within an area that was approximately 8 ft by 16 ft 
with depths ranging from 2 to 10 ft bgs. A small amount of debris was encountered and 60 cy of soil and debris were removed.



Confirmation samples were collected from the floor of the excavation and from all four side walls. A revised RFI was submitted in 
July 2011. The NMED approved the investigation report on Jan. 25, 2012.  No further corrective action is required at this site.



WSMR's strategy is to petition for a Class III Permit Modification to change the status of the site from requiring corrective action to 
CAC.

Regulatory Driver: RCRA

Alias: SWMU-162
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Site ID: CCWS-05
Site Name: HELSTF CLEANING FACILITY SUMP

CLEANUP/EXIT STRATEGY
A closure plan for remediating the soil and groundwater contamination will be required.   WSMR plans to submit annual site-wide 
groundwater monitoring reports to NMED. Groundwater monitoring and RFI costs are covered under WSMR-55.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

198905........
199502........
199206........

198906
199512
202105

RIP Date: N/A

RC Date: 202105

CCWS-05 (SWMU 142) is the cleaning facility sump, located at the HCF, Building 26131. Specifically, the unit is located in the 
pre-clean room of the cleaning facility, and is currently inactive. The pre-clean room is used for general cleaning of parts and 
materials including degreasing, rust-stripping, and intermediate cleanings with caustics and acids. Solvents that were used 
include methyl ethyl ketone (MEK), acetone, Freon 113, trichloroethylene (TCE), and trichloroethane (TCA). Rinsate solutions and
by-products (used solvents) accumulated in the sump via a floor trench in the pre-clean room.



CCWS-05 was not identified as a SWMU in the RFA report in 1988. As a consequence, this site was not part of the initial HSWA 
operating permit issued Sept. 29, 1989. On May 26, 1989, WSMR notified the USEPA that a leak in the sump at the cleaning 
facility had been discovered. A partial soil removal was completed in 1989. In June 1992, the Phase I RFI fieldwork was 
conducted at the cleaning facility. The report concluded that a significant release has occurred at SWMU 142; however, the extent
of the release was not well- defined, and waste constituents in soil and groundwater identifiable as SWMU 142-related were 
commingled with wastes which were likely associated with SWMU 154. In October 1992, the NMED concurred with WSMR 
request to coordinate activities related to the RCRA closure of the cleaning facility tank system with the RFI processat the cleaning
facility and systemic diesel spill (IRP site WSMR-55; SWMU 154) and the IRM at SWMU 154. The sampling activities 
implemented under the groundwater satellite accumulation point consistently showed a variety of solvents and breakdown 
products including 1,1,1-TCA, 1,1-DCA, 1,1-DCE, acetone, benzene, chloroform, methyl chloride, TCE, and xylene. Periodically 
Freon-113, MEK, carbon disulfide, and methyl tertiary B-butyl ether had been detected. In general, these concentrations declined
over time. Other contaminants were also regularly detected. These include ammonia, chloride, cyanide, fluoride, nitrate, 
orthophosphate, sulfate, and six of the eight RCRA metals. Mercury and silver were not detected the one time that the 
groundwater samples were analyzed for them. An assessment of historical data for the groundwater monitoring was conducted in 
FY01 and submitted to NMED to petition for reduced monitoring requirements in out-years. The NMED returned the action as 
unsupported in FY02. 

 



A HELSTF Phase III RFI commenced in FY03 to address all HELSTF sites under one comprehensive study. The Phase III RFI 
includes a comprehensive data review, groundwater sampling and an ecological risk assessment. The work includes various IRP 
sites as well as various sites under the CC program.



The Phase III work plan was submitted to the NMED in September 2005. The first version of the report was submitted in February 
2008. In September 2008 a PBA was awarded, to achieve RC within two years of notice to proceed.  A revised Phase III RFI 
report was submitted to NMED in FY09 based on NMED's first NOD. A second NOD was received in FY10 and a second revision 
to the Phase III RFI report was submitted to NMED. WSMR received a third NOD on the second revision report in March 2012. 
The RFI process and costs have been combined and are covered under WSMR-55.

Regulatory Driver: RCRA

Alias: SWMU 142
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Site ID: CCWS-08
Site Name: AMRAD UST SITE

CLEANUP/EXIT STRATEGY
WSMR will complete the CAC requirements. Controls at the site will consist of LUC and signage.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
IRA..................

199801........
200809........
200001........

199809
201809
200409

RIP Date: N/A

RC Date: 201809

CCWS-08 (SWMU 164) is a 3,000-gallon UST discovered near Building 25900, at the Anti-Missile Radar Facility (AMRAD) in 
1997. As-built facility drawings indicated that the tank was not actually a tank, but a sump that was used for storage of waste oil 
generated at the site, presumably from operation of a large radar dish near the tank location.  Contents of the tank were removed 
in February 1998.  The tank was reported to NMED UST Bureau in March 1998.  Inspection of the site, by NMED UST Bureau 
field inspector, revealed that the UST was not regulated by NM UST Regulations and, therefore, fell under purview of NMED 
Groundwater Quality Bureau (GWQB).  Following completion of field investigations in April 2000, NMED HWB listed the site in the 
White Sands AUA (June 2000) as SWMU 164.  WSMR implemented a VCA in 2004 which consisted of filling the tank in place 
with a mixture of sand, concrete, fly ash and water. The tank was closed in place to avoid costly relocation of or potential damage 
to the structural integrity of the radio frequency fence and anchor system under the tank.  The VCA report recommended NFA 
based on the results of the investigations showing that there were no serious or imminent threats to human health or the 
environment. NMED HWB approved the report in September 2006 stating that further corrective action is not required at this time 
due to the underground anchor located beneath the tank; however, the SWMU will remain in WSMRs permit until the site is 
remediated to current regulatory standards.  



This SWMU is included in Table 8-2 of WSMRs 2009 hazardous waste permit, requiring a work plan submittal by January 2011. 


In September 2008 a PBA was awarded to achieve completion of a RFI at the site.

 

Based on NMED's approval of the VCA activities, WSMR proceeded with a petition for a Class III permit modification instead of 
achieving an investigation under the PBA contract objective. A CAC petition was submitted to NMED in March 2010 and revised 
CAC petition was submitted in January 2011 adding two additional sites which included SWMU 164 to the petition. NMED 
determined the petition to be administratively incomplete in October 2011 requiring additional information for SWMU 164.  The 
revised CAC petition was submitted to NMED on July 3, 2013. NMED issued an administratively complete determination of the 
CAC petition on Feb. 3, 2014 stating that they will now initiate a technical review of the submittal.



The objective at CCWS-08 is to complete the required CAC efforts following NMED technical review. WSMR may be required to 
complete additional CAC efforts upon NMED completion of the technical review.  WSMR anticipates to achieve CAC with controls 
approval and implement institutional controls to prevent excavation or development at the site before remaining soil remediation 
can occur.  There is not a defined duration of when the site will be closed; therefore, institutional controls (no cost controls) will 
continue until the site is no longer used.

Regulatory Driver: RCRA

Alias: SWMU 164
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Site ID: CCWS-09
Site Name: LC-38 Diesel Fuel Spill Site

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

200201........
200301........

200212
202012

RIP Date: N/A

RC Date: 202012

CCWS-09 (SWMU 198), LC-38 Diesel Fuel Spill Site, consists of a 150,000-gallon aboveground storage tank (AST) (removed in
FY05) and surrounding contaminated area. The LC-38 complex is located 13 miles east of WSMR main post, just north of Nike 
Avenue. The Defense Fuels Agency has stored a strategic reserve of diesel fuel in a 150,000-gallon AST. Corroded piping, 
connected to the AST, resulted in the loss of approximately 31,000 gallons of fuel to soil beneath the site in FY00. Fuel is no 
longer stored in the AST, and the tank and associated piping were removed in FY05.



Upon discovery of a fuel release during FY00, the NMED GWQB was notified in accordance with section 1203 of the WQCC 
Regulations. A PA was conducted in February 2001. A SWMU assessment was conducted in November 2003 to supplement data
collected in 2001. Four groundwater monitoring wells were installed at the site in November 2003. Depth to area water table was 
approximately 235 ft bgs. Soil samples indicated the diesel contamination extended to approximately 75 ft bgs. The contaminated 
plume is approximately 20 ft thick.



The SWMU assessment report dated September 2004 recommended no further remedial action and to perform groundwater 
monitoring at the site for the presence of free-product annually, for ten years. In October 2006, NMED indicated that the site was 
not yet eligible for CAC. In addition, NMED required resampling for VOCs and metals in one of the wells and further indicated that 
sampling for 10 years would not be acceptable, and stated that annual groundwater monitoring of the four wells must continue 
until NMED determines otherwise. WSMR currently samples all the wells annually and reports the information to NMED in an 
annual comprehensive long term monitoring report.



This SWMU is included in the WSMR 2009 hazardous waste permit and included in Table 8-2, requiring a corrective action work 
plan submittal by Nov.1, 2011.



In September 2008 a PBA contract was awarded to achieve RIP. Required annual groundwater monitoring was also included in 
addition to achieving RIP.



Based on long-term groundwater monitoring data and on a risk analysis, WSMR believed that the site had been adequately 
characterized and met the requirements of the October 2006 NMED letter, therefore, proceeded with a CAC petition instead of 
achieving RIP under the PBA contract objective. A CAC petition was submitted to NMED in March 2010 and a revised CAC 
petition was submitted in January 2011 adding two additional sites which included SWMU 164 to the petition. The NMED 
determined the petition to be administratively incomplete in October 2011 requiring additional information for SWMU 164. The 
revised CAC petition was submitted to NMED on July 3, 2013.  The CAC petition is currently under NMED review.



The objective at CCWS-09 is to complete the required CAC efforts following NMED technical review. WSMR may be required to 
complete additional CAC efforts upon NMED completion of the technical review. WSMRs strategy is to achieve CAC with controls 
approval and continue annual groundwater monitoring at the site. The groundwater monitoring will continue per NMEDs direction 
and upon NMEDs approval of the CAC petition. Institutional controls will be part of the CAC controls.



An environmental services contract was awarded on Aug. 31, 2015 to continue periodic groundwater monitoring at this site.

Regulatory Driver: RCRA

Alias: SWMU 198
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Site ID: CCWS-09
Site Name: LC-38 Diesel Fuel Spill Site

CLEANUP/EXIT STRATEGY
WSMR will complete the CAC requirements and continue annual groundwater monitoring. 

Alias: SWMU 198
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Site ID: CCWS-100
Site Name: Acid Neutralization Pit 

CLEANUP/EXIT STRATEGY
WSMR anticipates submitting a closure plan in accordance with the RCRA permit. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Other (Red Fuming Nitric 
Acid)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
CMI(C)............

198805........
201401........
201403........

198808
201402
201908

RIP Date: N/A

RC Date: 201908

CCWS-100 (SWMU 101), was an unlined earthen surface impoundment about 100 ft long, 50 ft wide and 8 ft deep. The unit is 
located within a fenced compound about 3.5 miles east of the post on Range Road 210, 0.8 miles south of Range Road 2. The 
design capacity of the unit was about 3100 gallons per day. The pit was used to neutralize spent acids used in certain rocket fuels.
The typical practice was to layer the pit with lime and then to fill the pit with diluted acid. The acid was neutralized as it percolated 
through the lime layer. The unit was in use from 1958 to 1984. The unit managed approximately 200 gallons per year of red 
fuming nitric acid. The unit was being operated under interim status and, because of the status, WSMR was seeking an operating 
permit.  WSMR constructed a new site to perform the same operation and elected to close the site in lieu of seeking an operating 
permit.  It was the New Mexico Environment Improvement Division (NMEID) policy that soil analyses be performed before 
considering clean closure of a hazardous waste management facility.  In October 1985 the USACE conducted a soil investigation 
showing no hazardous waste contamination at the site.  The investigation recommended WSMR seek delisting the site as a 
hazardous waste management facility and close the site.  NMEID denied clean closure of the site requiring additional sampling.  
The USACE conducted additional sampling in August 1986 and further demonstrated that no contamination was found and the 
site was clean.  A closure plan was submitted in accordance with NMEID requirements.  The plan proposed closure of the facility 
by backfilling with clean fill and grading based on the results of the soil investigations.  The NMEID approved the closure plan on 
Nov. 2, 1987. On April 1, 1988 WSMR submitted a letter to certify that as of March 28, 1988 the pit was closed.  This certification 
letter gave NMEID grounds to deny the permit application for the unit and terminating the interim status of the surface 
impoundment. The 1988 RFA concluded there is currently a low potential for release to soil or groundwater, surface water, air, 
and subsurface gas. The RFA suggested NFA required at the site. This SWMU is included in Table 8-1 of WSMRs 2009 
hazardous waste permit requiring a closure plan submittal. 



The objective at CCWS-100 is to submit and implement an approved closure plan. WSMR anticipates submitting a closure 
plan/post-closure care plan by closing the unit in accordance with the RCRA permit.



An environmental services contract was awarded on Aug. 31, 2015 to complete the closure requirements for this site.

Regulatory Driver: RCRA

Alias: SWMU 101
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Site ID: CCWS-101
Site Name: RAMS Buried Drums

CLEANUP/EXIT STRATEGY
WSMR anticipates conducting an accelerated removal action of the drums and any contaminated soil.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................

201402........
201402........
201402........
201503........

201408
201408
201809
201709

RIP Date: N/A

RC Date: 201809

CCWS-101 is located at the Radar Target Scatter Advanced Measurements (RAMS) facility.  The facility is operated by the Air 
Force at Holloman AFB in Alamogordo.  In January 2014, grading work for a construction activity uncovered three to five buried 
55-gallon steel drums. The top of the drums were approximately 1 to 3 ft bgs and no markings were visible.

  

NMED was formally notified in February 2014 of the newly identified AOC. WSMR's objective is to conduct exploratory excavation 
and soil sampling to determine if there are any contaminants of potential concern (COPC) followed by ACA measures to remove 
the drums and any contaminated soil.



This site will be contracted in FY2016 for WSMR to achieve a removal action.

Regulatory Driver: RCRA

Alias: None



Final WHITE SANDS MISSILE RANGE Installation Action Plan - 111

Site ID: CCWS-102
Site Name: Burn Pan

CLEANUP/EXIT STRATEGY
WSMR anticipates conducting a RFI followed by a CAC petition.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Nitrate/Nitrite, 
Perchlorate

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

198805........
201401........

198808
201907

RIP Date: N/A

RC Date: 201907

CCWS-102 (SWMU 102), is a rectangular steel box (burn pan) approximately 7 ft long, 3 ft wide, and 1 ft deep. The unit was used
until 1984 to burn spent rocket fuels such as furfural and aniline. The design capacity of the unit was about 200 gallons per day. 
Facility personnel said that the average usage was about 300 gallons as the closed acid neutralization pit. The Burn Pan is about 
250 ft north of the former acid neutralization pit. The acid neutralization/burn pan area is about 3.5 miles east of the post on Range
Road 210, about 0.8 mile south of Range Road 2. The unit was being operated under interim status and, because of the status; 
WSMR was seeking an operating permit.  WSMR constructed a new site to perform the same operation and elected to close the 
site in lieu of seeking an operating permit. It was NMEID policy that soil analyses be performed before considering clean closure 
of a hazardous waste management facility.  In August 1986 the USACE conducted a soil investigation and determined that 
surrounding soils were contaminated and recommended a closure plan to address the removal of these soils.  A closure plan 
dated June 1987 was submitted in accordance with NMEID requirements. The plan proposed closure of the facility by excavating 
the burn pan and backfilling with clean fill based on the results of the soil investigation. The NMEID approved the closure plan on 
Dec. 2, 1987. A subsequent addendum to the approved closure plan was approved on March 30, 1989. The NMEID final 
disposition of the permit application was to deny the application and terminate the interim status of unit based on the closure plan 
activities.



The 1988 RFA concluded there was a high potential for release to soil or groundwater, low potential for surface water, high 
potential for air, and moderate potential for subsurface gas. The RFA suggested NFA.



This SWMU is included in Table 8-2 of WSMRs 2009 hazardous waste permit requiring a release assessment and investigation 
work plan.



The objective at CCWS-102 is to conduct an RFI followed by submitting a Class III permit modification petition to the NMED to 
change the status of the site to CAC.



An environmental services contract was awarded on Aug. 31, 2015 to conduct an investigation at this site.

Regulatory Driver: RCRA

Alias: SWMU 102
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Site ID: CCWS-16
Site Name: HELSTF TSA Gasoline Spill Site

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............

200001........
200005........
201401........
200010........
201603........
201605........

200003
200006
201604
200409
201605
204707

RIP Date: 201605

RC Date: 204707

The HELSTF is located on WSMR, approximately 18.5 miles northeast of the main post and approximately 2.2 miles north of US 
Highway 70.  HELSTF became operational in September 1985. The primary mission of the facility has been to support the testing 
and evaluation of high-energy laser systems, subsystems, components, and materials. The Technical Support Area (TSA) for 
HELSTF was constructed in 1987. It is adjacent to Highway 70, approximately two miles from the main HELSTF area, and 
contains support facilities separate from the more hazardous HELSTF test facilities. The TSA area is located far enough away 
from the HELSTF main cantonment area to warrant not being part of the HELSTF Phase III RFI, currently being funded under IRP
site WSMR-85.



CCWS-16 (SWMU 197), the HELSTF TSA Gasoline Spill Site, consists of a 3,000-gallon AST that released approximately 1,490 
gallons of unleaded gasoline. The release was discovered on March 16, 2000. The magnitude of the loss was estimated on the 
basis of an inventory review. The fueling station was shut down in March 2000.



The TSA site was investigated during May and June 2000, at which time three monitoring wells were installed. During the 
investigation, two water-bearing zones were encountered. The first zone, located approximately 34 ft bgs, is perched in nature 
and laterally discontinuous. The second water-bearing zone encountered is the regional groundwater table, which was 
determined to be approximately 90 ft bgs. The regional aquifer is in unconsolidated silty sands and moderately sorted sand layers.
Contamination had reached approximately 30 ft bgs, with maximum concentrations encountered near a depth of 17 ft. As an 
interim response, an SVE system was installed in October 2000 to remove fuel contamination from the subsurface, and operated 
for four months as an interim response measure. According to estimates, the SVE was effective at removing significant (estimated
at perhaps as much as 1,800 gallons) quantities of fuel.



A follow-up investigation was performed in August 2004. The additional groundwater and soil sampling analytical results obtained 
were used to determine the effectiveness of the IRA on the existing subsurface conditions. The investigation determined that the 
SVE IRA was effective in removing the contamination from the more porous upper sediments from 0 to 25 ft. The human health 
and ecological exposure pathways, relevant to the remaining contamination, are all incomplete, leading to the conclusion of "no 
current or future human health or ecological risk." Four groundwater monitoring wells exist at the site.



In 2008 the site was under a PBA contract to achieve RC. Supplemental sampling from six newly installed wells and updated risk 
assessments were completed in 2009. In March 2011, a status report for the site was submitted to NMED to document the 
supplemental work and to demonstrate that the site is eligible for CAC with controls. The proposed controls include groundwater 
monitoring, a passive product recovery program and institutional controls. NMED responded to the status report with an NOD in 
April 2012. 



The objective at CCWS-16 is to respond to the NMED NOD by completing the remediation remedies as proposed in the CMI work
plan. Proposed remedies will include the installation and operation of a soil vapor extraction system at the site. Instead of a CMI, 
the remediation efforts will be completed as Interim Measures.  This change in terminology is based on discussion with NMED in 
2016.  The NMED stated that a CMI was not the correct terminology since a CMS was not performed for the site.


Regulatory Driver: RCRA

Alias: SWMU 197
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Site ID: CCWS-16
Site Name: HELSTF TSA Gasoline Spill Site

CLEANUP/EXIT STRATEGY
WSMR will implement the approved CMI work plan to address the vadose zone. Biosparging, airsparging combined with SVE and 
monitored were among the remedies mentioned in the CMI work plan. 



An environmental services contract was awarded on Aug. 31, 2015 to continue periodic ground water monitoring at this site and to
complete remediation of the site.  

Alias: SWMU 197
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Site ID: CCWS-81
Site Name: Bldg 1621 drains & containers 

CLEANUP/EXIT STRATEGY
WSMR anticipates conducting an RFI followed by a CAC petition.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

198805........
201103........

198808
201909

RIP Date: N/A

RC Date: 201909

CCWS-81 (SWMUs 1-7), is a collection of seven SWMUs that were located in the Visual Information Building No. 1621. The 
drains (SWMU 1) were covered by an approximately 1 by 1 ft metal grate in a concrete floor. The grates were located near the 
photoprocesors and the bleach/fixer collection containers (SWMUs 2-6). The size and material of construction of the underfloor 
drains are unknown. Building No. 1621 was built in 1958. The drains system had received prehardener, neutralizer, developer, 
bleach, fixer and stabilizer waste residues which contained low concentrations of chromium, metallic cyanides and silver.



Since 1985 photo chemical substitutions have been made eliminating the use of metallic cyanides. The five bleach and fixer 
collection containers received liquid waste fixer and bleach from both black/white and color photoprocessing equipment.

Approximately 30 gallons per month of waste is generated. The waste is directed into the containers via clear, small flexible tubes 
which connect the photoprocessing equipment to the containers. When the containers are filled they are removed and replaced by
new containers. Prior to 1985 the containers were filled and tapped then placed into three-legged metal stands, and stored until 
removed by the DRMO for off-site treatment and disposal. After 1985 all bleach and fixer waste liquids were managed at the 
photoprocessing area for silver recovery. The containers were emptied into a Silver Recovery Unit in the same building. The 
treated liquid was then sent to the hazardous waste storage facility for further treatment in the evaporation tank. The silver 
recovery unit tailing tank (SWMU 7), removed silver from the waste generated by electroplating out onto an internal drum. The 
SWMUs were active from 1958-1990.



An RFA was conducted in 1988 that suggested a low release potential to soil and groundwater, surface water, air, and subsurface
gas generation for all the SWMUs included in CCWS-81. According to the RFA, NFA is suggested. No additional work has been 
completed since the RFA.



These SWMUs were not included in the 1989 permit, indicating that the RFA conclusion was accepted by USEPA and NMED. 
These SWMUs also were not included in previous AUAs or fee letters.



These SWMUs were included in the 2009 hazardous waste permit for WSMR and were included in Table 8-2, requiring corrective
action with a work plan submittal. WSMR's strategy is to conduct an RFI.



An environmental services contract was awarded on Aug. 31, 2015 to conduct an investigation at this site. 



Following site investigation, WSMR anticipates petitioning the NMED to transfer this site from Table 4-1 (SWMUs and AOCs 
Requiring Corrective Action) to either Table 4-2 (SWMUs and AOCs Corrective Action Complete with Controls) or Table 4-3 
(SWMUs and AOCs Corrective Action Complete without Controls) of the WSMR RCRA Permit. A petition (request) for permit 
modification must be submitted in accordance with 20.4.1.901 B (3) of the NMAC.

Regulatory Driver: RCRA

Alias: SWMUs 1-7
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Site ID: CCWS-84
Site Name: Silver Recovery System Tailing Tank

CLEANUP/EXIT STRATEGY
WSMR anticipates conducting an RFI followed by a CAC petition.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

198805........
201103........

198808
201909

RIP Date: N/A

RC Date: 201909

CCWS-84 (SWMU 128) is located in the basement of Building 1512. The tailings tank is the final tank in the commercialized silver
recovery system. The tank is a fiberglass tank with a capacity of about 40 gallons. Photographic fixer solution is re-circulated 
through the silver recovery system where excess silver is recovered from the solution by an electrolytic process. Flow into and out 
of the unit is via manually controlled pumps. Overflow from the fixer bath accumulates in the interface tanks then is pumped into 
the recovery tank where the silver is recovered. Metallic silver deposits onto cylinders in the recovery tank. Effluent from the 
recovery tank is then pumped to the tailing tank for removal of residual silver. The concentration of silver is reduced to less than 5 
ppm before discharging the effluent to the sewer system. The silver recovery system operated from the 1970s-1990s.



An RFA was conducted in 1988 that suggested a low release potential to soil/groundwater, surface water, air, and subsurface gas 
generation for all the SWMUs included in CCWS-84. The RFA suggested that NFA is warranted.



This SWMU was included in the 2009 hazardous waste permit for WSMR and included in Table 8-2, requiring correction. 
WSMR's strategy is to conduct a RFI.



An environmental services contract was awarded on Aug. 31, 2015 to conduct an investigation at this site. 



Following site investigation, WSMR anticipates petitioning the NMED to transfer this site from Table 4-1 (SWMUs and AOCs 
Requiring Corrective Action) to either Table 4-2 (SWMUs and AOCs Corrective Action Complete with Controls) or Table 4-3 
(SWMUs and AOCs Corrective Action Complete without Controls) of the WSMR RCRA Permit. A petition (request) for permit 
modification must be submitted in accordance with 20.4.1.901 B (3) of the NMAC.

Regulatory Driver: RCRA

Alias: SWMU-128
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Site ID: CCWS-85
Site Name: Cyanide Treatment Unit

CLEANUP/EXIT STRATEGY
WSMR anticipates conducting an RFI followed by a CAC petition.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (Cyanide)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

198805........
201103........

198808
201909

RIP Date: N/A

RC Date: 201909

 CCWS-85 (SWMU 129) is located in Building 1512. Prior to 1985 this unit was used to oxidize spent photographic bleacher 
solutions which contained ferrous cyanide. In 1985, ferrous cyanide was replaced by sodium persulfate in the bleaching process. 
The unit is a closed system constructed of stainless steel. The unit used an ozone treatment process to oxidize ferrous cyanide to 
ferrous cyanate prior to discharging the effluent to the STP. The ozone unit is currently used to oxidize hydroquinone and sodium 
thiocyanate prior to discharging the effluent to the STP. Prior to installation of the cyanide treatment unit, wastes containing spent 
ferrous cyanide were stored in 1,000-gallon plastic storage tanks. Periodically the spent ferrous cyanide solution was transferred 
to the evaporation pit. Because ferrous cyanide is no longer used, the tank was relocated in 1985 to building 1524 where it is used
as a secondary spill containment tank for an acetic acid storage area. It operated from the 1970's to the 1990's.



An RFA was conducted in 1988 that suggested a low release potential to soil/groundwater, surface water, air, and subsurface gas 
generation for all the SWMUs included in CCWS-85. The RFA suggested that NFA is warranted. 



This SWMU was included in the 2009 hazardous waste permit for WSMR and included in Table 8-2, requiring corrective action.  
The RFI process and costs are combined and covered under CCWS-84.  

Regulatory Driver: RCRA

Alias: SWMU-129
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Site ID: CCWS-86
Site Name: SWMU 130-131,developer/acetic tanks

CLEANUP/EXIT STRATEGY
WSMR anticipates conducting an RFI followed by a CAC petition.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (Cyanide, Acetic Acid)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

198805........
201103........

198808
201909

RIP Date: N/A

RC Date: 201909

CCWS-86 (SWMUs 130-131) is located outside of Building 1524 where it is used as a back-up secondary containment tank for 
the acetic acid storage area. The unit is a cylindrical plastic tank with a capacity of 1,000 gallons. The acetic acid is stored in 
drums on pallets inside a diked concrete pad. A drain within the diked containment pad slopes to a drain line which connects to 
the spill containment tank. Facility personnel stated that the tank is presently used on an emergency basis only and may never 
have received waste. Prior to 1985, this tank was located outside Building 1512 where it was used to store spent ferrous cyanide 
solution from photographic processing. Periodically, the ferrous cyanide solution was removed from this tank and transferred to 
the evaporation tank. The tank was mounted on a diked concrete pad outside the building.



An RFA was conducted in 1988 that suggested a low release potential to soil/groundwater, surface water, air, and subsurface gas 
generation for all the SWMUs included in CCWS-86. The RFA suggested that NFA is warranted.



These SWMUs were included in the 2009 hazardous waste permit for WSMR and were included in Table 8-2, requiring corrective
action.  WSMR's strategy is to conduct a release assessment followed by an RFI if necessary.



An environmental services contract was awarded on Aug. 31, 2015 to conduct an investigation at this site.  



Following site investigation, WSMR anticipates petitioning the NMED to transfer this site from Table 4-1 (SWMUs and AOCs 
Requiring Corrective Action) to either Table 4-2 (SWMUs and AOCs Corrective Action Complete with Controls) or Table 4-3 
(SWMUs and AOCs Corrective Action Complete without Controls) of the WSMR RCRA Permit.  A petition (request) for permit 
modification must be submitted in accordance with 20.4.1.901 B (3) of the NMAC.

Regulatory Driver: RCRA

Alias: None
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Site ID: CCWS-88
Site Name: Paint Shop Accumulation & Booth

CLEANUP/EXIT STRATEGY
WSMR anticipates conducting an RFI followed by a CAC petition.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (Solvents)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

198805........
201103........

198808
201909

RIP Date: N/A

RC Date: 201909

CCWS-88 (SWMU 135-136) is located at two separate locations around Building 1742. The Paint Shop Accumulation Area 
(SWMU 135) is located outside of building 1742. Drums of paint waste and waste solvent are stored on wooden pallets. The 
accumulation area is gravel covered and fenced. The dates of operation could not be confirmed. The Paint Shop spray booth 
(SWMU 136) is a Binks spray booth. It is located inside Building 1742. The unit is a water-cascade type spray booth used for 
airless and conventional spray painting. During spray painting operations a water-cascade curtain is activated to entrap overspray
from paint operations. The effluent from the water-cascade flows to a sump. Wastewater from the spray booth contains 
particulates from paint overspray. Volatiles from paint solvents are vented through an exhaust duct to the atmosphere. The 
primary solvent utilized in the paint shop is PD-680, which contains no toxic or ignitable constituents. A high velocity exhaust fan 
is activated when the spray booth is in use.



An RFA was conducted in 1988 that suggested a moderate release potential to soil/groundwater, low release potential surface 
water, a moderate release potential to air, and a low subsurface gas generation release potential at SWMU 135. During the visual 
inspection the gravel around the waste drums at SWMU 135 was stained with minor paint spills and drips. The RFA suggested 
that there were low release potentials to soil/groundwater and surface water at SWMU 136. The RFA suggested a moderate 
release potential to air based on the venting of exhaust fumes and suggested no potential for release from subsurface gas.



In 2000, WSMR requested removal of CCWS-88 from the 1999 AUA based on the inability for minor spills to migrate to the 
subsurface. NMED denied based on the RFA suggesting an RFI. NMED stated that there was no record of RFI or other corrective 
actions that would warrant removal from the HSWA module of the RCRA permit. The NMED requested RFI or corrective action 
documentation.



Building 1742 is no longer used as the paint shop. Base operations support currently occupies Building 1742.



These SWMUs were included in the 2009 hazardous waste permit for WSMR and were included in Table 8-2, requiring corrective
action. WSMR's strategy is to conduct an RFI.



An environmental services contract was awarded on August 31, 2015 to conduct an investigation at this site. 



Following site investigation, WSMR anticipates petitioning the NMED to transfer this site from Table 4-1 (SWMUs and AOCs 
Requiring Corrective Action) to either Table 4-2 (SWMUs and AOCs Corrective Action Complete with Controls) or Table 4-3 
(SWMUs and AOCs Corrective Action Complete without Controls) of the WSMR RCRA Permit. A petition (request) for permit 
modification must be submitted in accordance with 20.4.1.901 B (3) of the NMAC.

Regulatory Driver: RCRA

Alias: 135-136
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Site ID: CCWS-90
Site Name: LC-34 Contaminated Soils

CLEANUP/EXIT STRATEGY
WSMR anticipates conducting an RFI followed by a CAC petition.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

198805........
201103........

198805
201909

RIP Date: N/A

RC Date: 201909

CCWS-90 (SWMU 165) consisted of two USTs located near Buildings 23104 and 23106. The tank at Building 23104 had a 
capacity of 500 gallons and the tank at Building 23106 had a capacity of 1,000 gallons. Both tanks were single-wall construction. 
The USTs provided heating oil storage for boilers located in Buildings 23104 and 23106 and were not regulated by NMED UST 
Bureau Regulations. Though the tanks were not regulated by NMED, closure activities were performed in accordance with NMED 
UST regulations. A courtesy notification letter indicating the intent to permanently close the tanks was sent to NMED UST Bureau.
The two tanks were removed from WSMR on Feb. 18, 1998. Approximately 90 cy of soil were removed from Building 23104 and 
35 cy from Building 23106. On March 30, 1998, a letter was sent to NMED Groundwater Bureau notifying them of the excavation 
and removal of the USTs. WSMR proposed to excavate the contaminated soil, take confirmation samples to ensure 
concentrations of contaminates were below regulatory limits and then to backfill the excavation with clean soil from an approved 
borrow pit. Confirmation sampling showed that samples were below the laboratory detection limit of 5 mg/kg, confirming all 
contaminated soil had been removed. In May 1998 the sites were backfilled and graded to original condition.



A closure report was developed in September 1998 recommending NFA was warranted at the site based on visual inspection and 
laboratory analysis of confirmatory samples collected from surrounding the tanks.



CCWS-90 was not included in the 1988 RFA, 1992 Phase I RFI, 1994 Phase II RFI, or the 2006 Phase III RFI. This SWMU was 
included in Table 8-2 of WSMRs 2009 hazardous waste permit. The objective at CCWS-90 is to conduct an RFI followed by 
submitting a Class III permit modification petition to NMED to change the status of the site to CAC.



An environmental services contract was awarded on Aug. 31, 2015 to conduct an investigation at this site. 



Following site investigation, WSMR anticipates petitioning the NMED to transfer this site from Table 4-1 (SWMUs and AOCs 
Requiring Corrective Action) to either Table 4-2 (SWMUs and AOCs Corrective Action Complete with Controls) or Table 4-3 
(SWMUs and AOCs Corrective Action Complete without Controls) of the WSMR RCRA Permit. A petition (request) for permit 
modification must be submitted in accordance with 20.4.1.901 B (3) of the NMAC.

Regulatory Driver: RCRA

Alias: SWMU 165
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Site ID: CCWS-91
Site Name: UST at Timing Station, Bldg 20710

CLEANUP/EXIT STRATEGY
WSMR anticipates conducting an RFI followed by a CAC petition.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

199503........
199507........
201103........

199507
199909
201909

RIP Date: N/A

RC Date: 201909

CCWS-91 (SWMU 216) is a former 600-gallon UST at the LC-32 Building 20710 Timing Station.



The tank was discovered in 1995 and was removed in April 1995. Two holes were noted in the bottom of the tank and a minor 
amount of diesel fuel leaked from these holes as the tank was physically removed. An investigation was completed in 1999 which 
concluded that a soil removal was needed; however,a soil removal action has not been completed. NMED Petroleum Storage 
Tank Bureau (PSTB) stated that soil removal was not required and NFA was required at the site. NMED PSTB reiterated NFA 
status of the site and stated that an NFA request had not been received from WSMR. The site has been transferred to the NMED 
for oversight.



This SWMU is included in the 2009 hazardous waste permit for WSMR and included in Table 4-1, requiring corrective action.



An environmental services contract was awarded on Aug. 31, 2015 to conduct an investigation at this site. 



Following site investigation, WSMR anticipates petitioning the NMED to transfer this site from Table 4-1 (SWMUs and AOCs 
Requiring Corrective Action) to either Table 4-2 (SWMUs and AOCs Corrective Action Complete with Controls) or Table 4-3 
(SWMUs and AOCs Corrective Action Complete without Controls) of the WSMR RCRA Permit. A petition (request) for permit 
modification must be submitted in accordance with 20.4.1.901 B (3) of the NMAC.

Regulatory Driver: RCRA

Alias: SWMU 216
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Site ID: CCWS-92
Site Name: LC 38 Bldg 23626

CLEANUP/EXIT STRATEGY
WSMR anticipates conducting an RFI followed by a CAC petition.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

198805........
201103........

198808
201909

RIP Date: N/A

RC Date: 201909

This site is a 1,764-gallon UST at the Launch Complex (LC) 38 Building 23626. The tank was utilized to supply gasoline for 
vehicles via a multiple key dispenser located adjacent to the UST. The tank was steel and uncoated. The tank was removed on 
Feb. 3, 1993. After the tank was removed it was determined that contamination had impacted the soils beneath the tank . The 
Phase II RFI recommended that a minimum site assessment work plan be prepared as part of the Phase III RFI.



In April 1993, a contamination delineation report was completed. The purpose of the investigation was to assess soil quality, to 
determine if separated-phase product was present in the subsurface at the site, to delineate the magnitude and extent of potential
petroleum hydrocarbon contamination identified, and to determine the potential impact of existing site conditions on the 
surrounding environment. According to the report the groundwater was not impacted. No phase separated hydrocarbons (PSH) 
were observed in the soil borings completed. Soil sample analytical data indicated that subsurface soils from 10 to 11 ft, 15 to 16.5
ft, 30 to 31.5 ft, and 40 to 41.5 ft in boring B-1 exhibited BTEX values above NMED guidelines. Boring B-1 was at the center of  
the former location of the tank.



This site is listed as SWMU 218 in Table 8-2 of the 2009 RCRA permit requiring corrective action.



An environmental services contract was awarded on Aug. 31, 2015 to conduct an investigation at this site.



Following site investigation, WSMR anticipates petitioning the NMED to transfer this site from Table 4-1 (SWMUs and AOCs 
Requiring Corrective Action) to either Table 4-2 (SWMUs and AOCs Corrective Action Complete with Controls) or Table 4-3 
(SWMUs and AOCs Corrective Action Complete without Controls) of the WSMR RCRA Permit. A petition (request) for permit 
modification must be submitted in accordance with 20.4.1.901 B (3) of the NMAC.

Regulatory Driver: RCRA

Alias: SWMU-218
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Site ID: CCWS-93
Site Name: Sink and Drain System at Bldg 1621

CLEANUP/EXIT STRATEGY
WSMR anticipates conducting an RFI followed by a CAC petition.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Other (Cyanide)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

198805........
201103........

198808
201909

RIP Date: N/A

RC Date: 201909

CCWS-93 (AOC A) is a bank of three sinks located in the photoprocessing area in the east side of Building 1621. The sinks were 
used for the approximately weekly scrubbing of the photoprocessing racks contained in each of the photoprocessing machines. 
The racks were in direct contact with photo chemicals such as fixers and bleaches which contain silver. Photo chemicals 
containing cyanides were used prior to 1985. The sinks were used from 1958 to the mid-1990s.



An RFA was conducted in 1988 which suggested NFA is warranted.



This SWMU is included in the 2009 hazardous waste permit for WSMR and included in Table 8-2, requiring corrective action. The
RFI process and costs are combined and covered under CCWS-81.

Regulatory Driver: RCRA

Alias: AOC-A
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Site ID: CCWS-94
Site Name: Battery Accum. Area at N Oscura

CLEANUP/EXIT STRATEGY
WSMR anticipates conducting an RFI followed by a CAC petition.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

198805........
201103........

198808
201909

RIP Date: N/A

RC Date: 201909

CCWS-94 (AOC B) is an accumulation area where approximately 10 vehicle lead/acid batteries were accumulated next to a 
tracking station at the North Oscura Range. As of 1988 the batteries had been there for one year. The batteries were placed on 
soil, were in the open and exposed to the weather elements. No evidence of leakage or spills was observed as of 1988.



An RFA was conducted in 1988 which suggested NFA is warranted.



This SWMU is included in the 2009 hazardous waste permit for WSMR and included in Table 8-2, requiring corrective action. 
WSMR's strategy is to conduct a release assessment followed by an RFI if necessary.



An environmental services contract was awarded on Aug. 31, 2015 to conduct an investigation at this site. 



Following site investigation, WSMR anticipates petitioning the NMED to transfer this site from Table 4-1 (SWMUs and AOCs 
Requiring Corrective Action) to either Table 4-2 (SWMUs and AOCs Corrective Action Complete with Controls) or Table 4-3 
(SWMUs and AOCs Corrective Action Complete without Controls) of the WSMR RCRA Permit. A petition (request) for permit 
modification must be submitted in accordance with 20.4.1.901 B (3) of the NMAC.

Regulatory Driver: RCRA

Alias: AOC B
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Site ID: CCWS-95
Site Name: Drum Storage Area at STP

CLEANUP/EXIT STRATEGY
WSMR anticipates conducting an RFI followed by a CAC petition.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

198805........
201103........

198808
201909

RIP Date: N/A

RC Date: 201909

CCWS-95 (AOC D) is a concrete pad used for the storage of lube oil and solvent. Drums are stored horizontally on a wooden 
frame and additional drums are stored on a concrete pad. The pad has no secondary containment. A drip collection tub sat 
beneath the solvent drum to collect spills.



An RFA was conducted in 1988 and suggested NFA is warranted. The RFA suggested that improvements to the secondary 
containment may be warranted.



This SWMU is included in the 2009 hazardous waste permit for WSMR and included in Table 8-2, requiring corrective action. 
WSMR's strategy is to conduct a release assessment followed by a RFI if necessary.



An environmental services contract was awarded on  Aug. 31, 2015 to conduct an investigation at this site. 



Following site investigation, WSMR anticipates petitioning the NMED to transfer this site from Table 4-1 (SWMUs and AOCs 
Requiring Corrective Action) to either Table 4-2 (SWMUs and AOCs Corrective Action Complete with Controls) or Table 4-3 
(SWMUs and AOCs Corrective Action Complete without Controls) of the WSMR RCRA Permit. A petition (request) for permit 
modification must be submitted in accordance with 20.4.1.901 B (3) of the NMAC.

Regulatory Driver: RCRA

Alias: AOC D
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Site ID: CCWS-98
Site Name: Abandoned UST

CLEANUP/EXIT STRATEGY
WSMR anticipates conducting an RFI followed by a CAC petition.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

198805........
201103........

198808
201909

RIP Date: N/A

RC Date: 201909

CCWS-98 (AOC Z) is an abandoned UST located at the southern end of the main post near the intersection of Headquarters and 
Raritan Ave (now Martin Luther King Drive). The tank was situated just off the dirt road approximately 200 ft. south of Raritan Ave.
The unit was constructed of steel and a portion of the tank was exposed above grade. The dimensions are approximately 10 by 4 
ft. A vent protruded about three-quarters out of the ground on one end of the tank. The dates of operation and the contents are 
unknown. The tank reportedly contained gasoline.



An RFA was conducted in 1988 and suggested that further investigation was warranted to determine the contents of the tank. 



This SWMU is included in Table 8-2 of WSMR's 2009 Hazardous Waste Permit requiring a corrective action work plan submittal 
by July 1, 2015. The objective at CCWS-98 is to conduct an RFI and a release assessment as part of the RFI. A Class III Permit 
Modification Petition to the NMED will follow the RFI to change the status of the site to CAC.



An environmental services contract was awarded on  Aug. 31, 2015 to conduct an investigation at this site. 



Following site investigation, WSMR anticipates petitioning the NMED to transfer this site from Table 4-1 (SWMUs and AOCs 
Requiring Corrective Action) to either Table 4-2 (SWMUs and AOCs Corrective Action Complete with Controls) or Table 4-3 
(SWMUs and AOCs Corrective Action Complete without Controls) of the WSMR RCRA Permit. A petition (request) for permit 
modification must be submitted in accordance with 20.4.1.901 B (3) of the NMAC.

Regulatory Driver: RCRA

Alias: AOC Z
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Site ID: CCWS-99
Site Name: Waste Oil Tank and Sump, Bldg 1794

CLEANUP/EXIT STRATEGY
WSMR anticipates conducting an RFI followed by a CAC petition.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

198805........
199203........

198808
201909

RIP Date: N/A

RC Date: 201909

CCWS-99 (SWMUs 8 and 9) consists of two separate SWMUs located at the maintenance area on the main post. The waste oil 
tank and sump are located approximately 300 ft east of Building 1794. The sump is located within a paved, bermed area that is 
also used for product drum storage. The waste oil tank is an underground steel tank with a 5,000 gallon capacity. Waste oil enters 
the tank via the waste oil sump. The sump is open at the top and partially covered by a metal grate to prevent debris from clogging
the drain. The waste oil tank and sump started operation in the 1950s. The tank and the sumps received waste oil and other fluids 
routinely drained from vehicles. The tank received waste oil generated at the heavy equipment area and the vehicle maintenance 
shop as well as from collection points at remote locations such as Oscura Range Center and SRC.



An RFA was conducted in 1988 that suggested a moderate release potential to the soil and a minimal release potential to 
groundwater. The RFA suggested a low release potential to surface water, air, and subsurface gas. The RFA suggested NFA was
warranted.



This site was included in the 1989 RCRA permit as Appendix II.



A Phase I RFI was conducted in 1992 that included CCWS-99. The RFI concluded that more work needed to be done to the site 
in order to properly close out the site. Consequently a Phase II RFI was conducted in 1994 that included CCWS-99. The Phase II 
report recommended that a CMS was needed to evaluate the removal and disposal of soil. The RFI also concluded that an 
evaluation of the current operation and spill prevention procedures would also be appropriate since the potential for an additional 
release exists.



The USEPA (1995a) NOD requested CS to verify closure. The NMED (1996) NOD requested a Phase III RFI. Dow (1997a) 
confirmed that the tank had been removed and no release had occurred. Mevatec (2000a) requested a Class III permit 
modification. The NMED (2002) denied it. A final RFI report was requested. The WTS (2006a) Phase III RFI determined NFA. The
NMED (2006e) NOD noted nothing specific for SWMU 8.



These SWMUs are included in the 2009 hazardous waste permit for WSMR and included in Table 4-1, requiring corrective action.
WSMR's strategy is to conduct an RFI.



An environmental services contract was awarded on August 31, 2015 to conduct an investigation at this site.



Following site investigation, WSMR anticipates petitioning the NMED to transfer this site from Table 4-1 (SWMUs and AOCs 
Requiring Corrective Action) to either Table 4-2 (SWMUs and AOCs Corrective Action Complete with Controls) or Table 4-3 
(SWMUs and AOCs Corrective Action Complete without Controls) of the WSMR RCRA Permit. A petition (request) for permit 
modification must be submitted in accordance with 20.4.1.901 B (3) of the NMAC.

Regulatory Driver: RCRA

Alias: SWMU 8 & 9
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Site ID Site Name NFA Date Documentation
CCWS-77

CCWS-82

CCWS-83

CCWS-87

CCWS-89

CCWS-96

CCWS-97

Main Post POL Storage Site

TTF SWMUs 106, 109-113, AOC H-L

Waste Oil Storage Tank at SRC

SWMUs 133-134 Accumulation Area

Accumulation area at RATSCAT

Pesticide Storage Area

Brine (MeCL) Storage Tank

201403

201403

201401

201401

201401

201509

201401

Not eligible. Active site.

Not eligible. Active sites.

Not eligible. Active site.

Not eligible. Active sites.

Not eligible. Active site.

Not eligible. Active Site.

Not eligible. Active site.

Site Closeout (No Further Action) Summary
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 ScheduleCR

Date of CR Inception:  198805

1988

1989

1995

1996

1997

1998

1999

2000

2003

2004

2006

2014

2015

RFA

RFA

RFA

CS

RFA
CS

RFA

CS

RFI/CMS
RFA

RFA

IRA

CS
RFA

CS
RFA
RFI/CMS

RFI/CMS

(CCWS-100 - Acid Neutralization Pit , CCWS-102 - Burn Pan, CCWS-81 - Bldg 1621 drains & containers , 
CCWS-82 - TTF SWMUs 106, 109-113, AOC H-L, CCWS-83 - Waste Oil Storage Tank at SRC, CCWS-84 - 
Silver Recovery System Tailing Tank, CCWS-85 - Cyanide Treatment Unit, CCWS-86 - SWMU 130-
131,developer/acetic tanks, CCWS-87 - SWMUs 133-134 Accumulation Area, CCWS-88 - Paint Shop 
Accumulation & Booth, CCWS-89 - Accumulation area at RATSCAT, CCWS-90 - LC-34 Contaminated Soils, 
CCWS-92 - LC 38 Bldg 23626, CCWS-93 - Sink and Drain System at Bldg 1621, CCWS-94 - Battery Accum. 
Area at N Oscura, CCWS-95 - Drum Storage Area at STP, CCWS-96 - Pesticide Storage Area, CCWS-97 - 
Brine (MeCL) Storage Tank, CCWS-98 - Abandoned UST, CCWS-99 - Waste Oil Tank and Sump, Bldg 1794)

(CCWS-05 - HELSTF CLEANING FACILITY SUMP)

(CCWS-91 - UST at Timing Station, Bldg 20710)

(CCWS-05 - HELSTF CLEANING FACILITY SUMP)

(CCWS-04 - STALLION RANGE CENTER FORMER FFTA)
(CCWS-04 - STALLION RANGE CENTER FORMER FFTA)

(CCWS-08 - AMRAD UST SITE)

(CCWS-91 - UST at Timing Station, Bldg 20710)

(CCWS-16 - HELSTF TSA Gasoline Spill Site)
(CCWS-16 - HELSTF TSA Gasoline Spill Site)

(CCWS-09 - LC-38 Diesel Fuel Spill Site)

(CCWS-08 - AMRAD UST SITE, CCWS-16 - HELSTF TSA Gasoline Spill Site)

(CCWS-77 - Main Post POL Storage Site)
(CCWS-77 - Main Post POL Storage Site)

(CCWS-101 - RAMS Buried Drums)
(CCWS-101 - RAMS Buried Drums)
(CCWS-100 - Acid Neutralization Pit , CCWS-77 - Main Post POL Storage Site, CCWS-82 - TTF SWMUs 106,
109-113, AOC H-L, CCWS-83 - Waste Oil Storage Tank at SRC, CCWS-87 - SWMUs 133-134 Accumulation 
Area, CCWS-89 - Accumulation area at RATSCAT, CCWS-97 - Brine (MeCL) Storage Tank)

(CCWS-96 - Pesticide Storage Area)

Projected Phase Completion Milestones
See attached schedule

Past Phase Completion Milestones
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 ScheduleCR

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: 2019

204707Estimated Completion Date of CR at Installation (including LTM phase):

Final RA(C) Completion Date: 201908

To Be Determined
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WHITE SANDS MISSILE RANGE CR Schedule

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

CMI(C)

RFI/CMS

IRA

RFI/CMS

CMI(O)

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

0

1

1

0

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

0

1

0

0

0

0

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

0

1

0

0

0

0

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

CCWS-04

CCWS-05

CCWS-08

CCWS-09

CCWS-100

CCWS-101

CCWS-102

CCWS-16

CCWS-81

CCWS-84

CCWS-85

CCWS-86

CCWS-88

CCWS-90

CCWS-91

CCWS-92

CCWS-93

CCWS-94

CCWS-95

CCWS-98

CCWS-99

STALLION RANGE CENTER FORMER
FFTA

HELSTF CLEANING FACILITY SUMP

AMRAD UST SITE

LC-38 Diesel Fuel Spill Site

Acid Neutralization Pit 

RAMS Buried Drums

Burn Pan

HELSTF TSA Gasoline Spill Site

Bldg 1621 drains & containers 

Silver Recovery System Tailing Tank

Cyanide Treatment Unit

SWMU 130-131,developer/acetic tanks

Paint Shop Accumulation & Booth

LC-34 Contaminated Soils

UST at Timing Station, Bldg 20710

LC 38 Bldg 23626

Sink and Drain System at Bldg 1621

Battery Accum. Area at N Oscura

Drum Storage Area at STP

Abandoned UST

Waste Oil Tank and Sump, Bldg 1794

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

Follow-up Procedures

Results

Efforts Taken to Determine Interest

Advertisements were placed in the local WSMR paper, the Missile Ranger and the Las Cruces Sun News. 

No

Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.

No one responed to the solicitation.

Community involvement interest will be solicited again in 2016.

Potential TAPP: N/A

Additional Community Involvement Information  

The WSMR provides the public with opportunities for environmental restoration involvement by providing the following:

- Periodic newsletters discussing current restoration activities and providing plans and soliciting input for activities planned 
during the future year,

- Invitations to tour environmental restoration sites,

- Open access to the restoration library located in Building 163 on the Main Post, and

- Annual publication of the IAP

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

201301Community Interest Solicited on:

Administrative Record is located at 

White Sands Missile Range

Building 163, Environmental Division

White Sands Missile Range, NM 88002

575-678-2225

Information Repository is located at 
White Sands Missile Range

Building 163, Environmental Division

White Sands Missile Range, NM 88002

575-678-2225

Community Involvement Plan (Date Published): 201206



Final WHITE SANDS MISSILE RANGE Installation Action Plan - 132


